

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	2384	Press	<i>Original</i>
B.P. No.		Mts.	
Dated	7. 9.	195	1876

Not to be folded or roughly handled

2

*Proceedings of the Madras Government, Public Works Department,
7th September 1876. No. 2,384.*

No. 82. Read the following Proceedings of the Madras Government in the
Judicial Department, dated 11th July 1876, No. 1,395:—

ABSTRACT.—*Talug Cutcheries*.—Revised estimate, amounting to Rupees 3,284,
for a Deputy Tahsildar's Cutcherry at Yercaud, Salem District, sanctioned.

No. 83. ORDER THEREON, 7th September 1876, No. 2,384.

CIVIL WORKS, No. 6.

COMMUNICATED to the District Engineer, Salem.

2. It is remarked that of the amount now sanctioned, Rupees 730 were spent up to the end of the last official year, and that this year's allotment for the work, Budget Item No. 17, Provincial, amounts to Rupees 2,000. Thus Rupees 554 still remain to be provided later in the year.

2. The sanction accorded in the above Proceedings in the Judicial Department has been registered as Provincial No. 135-W of 1876-77.

(True Extract.)

Colonel,
Offg. Under Secy. to Govt., P.W.D.

To the District Engineer, Salem.
" Examiner of Public Works Accounts.
" Judicial Department.

Exd. E. C. Shunker.
Spare Copies

Proceedings of the Madras Government, Judicial Department,
11th July 1876. No. 1395.

Taluq Cutcheries.

No. 33. Read the following Proceedings of the Board of Revenue, dated 21st June 1876, No. 5141 (Miscellaneous):—

Read the following letter from C. T. LONGLEY, Esq., Collector of Salem, to C. A. GALTON, Esq., Acting Secretary to the Board of Revenue, dated Senkarry Droog, 10th June 1876, No. 131:—

With reference to the G.O., No. 2306, dated the 29th October 1875, Judicial Department, I have the honor to enclose revised estimates for the construction of the Deputy-Tahsildar's Cutcherry at Yercaud, and to request that the Board will be pleased to obtain the sanction of Government to the excess over the original estimate, viz., Rupees 514.

2. The cause of excess is fully explained in the comparative statement, and it consists chiefly in the construction of a dais, witness-box, and prisoners' dock. The proposed additional work is essentially required. I request that the necessary funds may be allotted at once, as the work is now in progress, and any delay will be inconvenient.

Submitted for the sanction of Government with reference to the order quoted.
(A True Copy and Extract.)

(Signed) C. A. GALTON,
Acting Secretary.

Transferred to the Judicial Department.

STACAMUND,
26th June 1876.

(Signed) D. F. CARMICHAEL,
Secy. to Govt., Rev. Dept.

No. 34. ORDER THEREON, 11th July 1876, No. 1395.

The revised estimate, amounting to Rupees 3,284, is sanctioned.
(True Extract.)

To the Board of Revenue.

" Revenue Department.

" Public Works Department, with estimate.

Ed. J. Wright.

QD 25-11-75 No 178 regl
- 23-12-75 - 190.

L. Y. 1876 Department
- 8-5-133

Total Outlay - Revised estimate, amounting to Rs. 2,334 for a Deputy-Commissioner's Quarters at Kereval, Salem District, sanctioned.

JULY.
Nos. 3334.

Encl. 11A.
1876
1876
1876

Gout. of 1876
JUDICIAL
The Board of Revenue
do. do.

2. Memo. ret'd: to D.R.
Salem vide C. No. 6987/7/76

2. Memo. ret'd: to D.R.
Salem vide C. No. 6987/7/76

2. Memo. ret'd: to D.R.
Salem vide C. No. 6987/7/76

Ret'd 6-9-76
in 5-9-76
Dep'ty Secy 2-9-76

No 2384
Public Works Department
PROCEEDINGS OF THE MADRAS GOVERNMENT.
Under date the 4th September 1876.
Read the following:—

Proc of the Madras Govt. { H.E. No. 1395 of 11 July 1876
Judicial Department {
It is now under consideration
in the Public Works Department
to the District Engineer,
Salem.

2. It is remarked that
of the amount now
sanctioned, Rs 450 were
spent up to the end of
the last official year,
and that this year's
allotment for the work,
Budget Item No. 14. Pro-
vincial, amounts to
Rs 2000. Thus Rs 450
still

777
1876

still remain to be pro-
vided later in the year.

W.H.

24/9/76
The sanction accorded
in the above Pro in the
past Deptt has been re-
sisted as Provincial
No 155 W. 8/1876-77

24/9/76

Dr. Salun ✓
En. P. L. M. ✓
Dr. P. L. M. ✓
Dr. 23/9/76

Atto 6-9-76
En 5-9-76
En. K. K. to Act 2-9-76

5133

Gobt. of 1876 Madras.
PUBLIC WORKS.

To

The H. E. Salem

Dated

Issued

Recd

1 Plan put up for
C. 207147 1876
7-10-76
Encl.

G. O., 7th Sept 1876, No. 2384

Nos. 82/2

By Tahsildar's Office
at Trecan of - Salem

By Piece work in the
Inchial Dept. same
tioning the revised Es-
timate for a
Comd. to the D^r Engr.

Subm. by
25-7-76

At. Works to Act 2-9-76