

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	266	(w)	Press
B.P. No.			Mis.
Dated	29 /		1876

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
29th January 1876.*

No. 561. Read the following letter from Lieutenant-Colonel J. F. FISCHER, R.E., District Engineer, Madura, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Dindigul, 20th January 1876, No 3,910 —

As the amount of the accompanying second revised estimate of Rupees 1,070, for repairing the Sub-Magistrate's Cutcherry and Subsidiary Jail at Tripatore exceeds one-fourth the valuation of the building,

1 Revised Estimate, Rupees 1,070
1 Comparative Statement

I beg to submit the same for the sanction of Government.

2 It will be observed that the excess by Rupees 90 of the present revised estimate over the amount of that sanctioned in G.O., No 3,420, of the 5th December 1874, is mainly due to the provision made for tying the walls of the jail securely, so as to prevent any further damage, as will be seen from the enclosed comparative statement.

3 The Madura Range Officer has in his letter, under date the 29th July 1875, reported that on inspecting the Subsidiary Jail he found that the upper part of the back wall had separated to the extent of from 1 to 2 inches from the cross walls; and that two buttresses have been built to support this wall, but they are of little or no use now as only the lower parts touch the wall, while there is a space of 3 or 4 inches between the top of the buttresses and the wall.

4. Under these circumstances, I request that early sanction may be accorded to the revised estimate now submitted.

5 The additional funds required for the service in question can be met from the current year's grant of Rupees 3,000 for Repairs, Civil Buildings, Provincial.

6. In conclusion, I may mention that the buttresses above alluded to were constructed in the year 1869 by a Local Fund Overseer named Mr Tailor, who is not now in the district, and Overseer Moothoosawmy Pillay, since pensioned, was in charge of the Madura Range during the temporary absence on leave of the Range Officer.

No. 562.

ORDER THEREON, 29th January 1876, No. 266.

CIVIL WORKS, No 34.

UNDER the explanation offered by the District Engineer the revised estimate of Rupees 1,070, for repairing the Sub-Magistrate's office, cook-room, present police station, subsidiary jail, latrine, &c, at Tripatore, is sanctioned.

(True Extract.)

Major-General, R.E.,
Secretary to Government

To the District Engineer, Madura
" Controller of Public Works Accounts
" Judicial Department.

Exd S. T. Austin.
Spare Copies

District Engineer's Office
No 3970. Dindigul 20 January 1876
Despo 22 20.

From. Lieutenant Col. J. H. Fischer R.E.
District Engineer,
Madras
To Major General G. W. Walker R.E.
Secretary to Government
P. W. D.
Madras

Enclosures 2
1 Revised
Estimate Rs 1070
1 Comparative
Statement

Sir, As the amount of the accom-
panying 2nd Revised Estimate of Rs 1070
for repairing the Sub. Magistrates' building
and subsidiary jail at Tripalur exceeds
1/4th the valuation of the building, I beg
to submit the same for the sanction of
Government.

2. It will be observed that the
excess by Rs 90 of the present Revised
Estimate over the amount of that sanction-
ed in G.O. No. 3420 of the 5th December
1874 is mainly due to the provision
made for drying the walls of the jail
securely so as to prevent any further
dampness, as will be seen from the
enclosed comparative statement.

3. The Madurai Range Officer
has in his letter under date the 29th
July 1875 reported that on inspecting the

the Subsidiary Jail he found that the upper part of the back wall had separated to the extent of from one to two inches from the cross walls; and that two buttresses have been built to support this wall, but they are of little or no use now as only the lower parts touch the wall while there is a space of 3 or 4 inches between the top of the buttresses and the wall.

4. Under these circumstances I request that early sanction may be accorded to the Revised Estimate now submitted.

5. The additional funds required for the service in question can be met from the current year's grant of Rs. 3,000 for Repairs Civil Buildings Provincial.

6. In conclusion I may mention that the buttresses above alluded to were constructed in the year 1869 by a Local Fund Overseer named Mr. Sailor who is now in the District and Overseer Moothootam Pillay, since pensioned, was in charge of the Madurai Range during the temporary absence on leave of the Range Officer.

Detailed Estimate No. of 1875-76
District Madurai, Taluk K. Maybore
Repairing the Submagistrate's Office, Cook/room
present Police Station, Subsidiary Jail and Labrine's
at Tripaloor

17/1 W-
10/10
1/10/10

17/1 W-
10/10
1/10/10

North India
District Engineer Madurai
Sunderam Pillay
I have the honor to be
Dear Sir
Your Servant
S. S. S.

Foundations to 2 Gate piers
Gate piers above
Coping to 10%
20% Compound wall
Repairing the wall on the side of
the Labrine

to	Height	Contents
11	88	
6 1/2	58 1/2	
3	12	
8	60	
5	67 1/2	
—	28 6	
—	10 1/2	
11	88	
6 1/2	58 1/2	
3	12	
4	2 2	20
4	2 4	32
5	2 1/2 3/8	4 1/16
11 1/4	2 3/8	10 5 3/4
9	1 1/2 2	27

the subsidiary jail he found that the upper part of the back wall had separated to the extent of from one to two inches from the cross walls; and that two buttresses have been built to support this wall, but they are of little or no use.

I require his account new to be required his mch of Rs. 30 Province. b. . . that the were con a local

Sailor in 26-1-76. and Querser Innothoosamy Pillay, since pensioned, was in charge of the Madurai Range during the temporary absence on leave of the Range Officer.

W. 1876 Dept. Home. No. 583
 The District Engineer Madurai
 To The Secretary to Govt. P. W. D.
 No. 3910
 Dated 20th January 76
 Recd 25
 Encls: 2.
 Forwards for sanction a revised Estimate of Rs. 1070 for repairing the Sub Magistrate's Cutcherry & Subsidiary Jail at Tirupatoot.

G.O. No 266. 29.1.76

How 362095-26-1-76

1561

Detailed Estimate No. of 1875-76
 District Madurai Taluk K. Meylore
 Work: Repairing the Submagistrate's Office, Cook room present Police Station, Subsidiary Jail and Latrine shed at Tirupatoot

Particulars of work	Measurements			
	Number	Length	Breadth	Height
Demolishing the 2 main pillars in centre of the Hall.	4	2	11	88
4 pillars in Eastern verandah	6	1 1/2	6 1/2	58 1/2
the end of the Eastern wall of the record room	2	2	3	12
Removing the wall on Eastern side of record room for placing the doorway	5	1 1/2	8	60
the western wall of Office Hall for placing 3 windows	9	1 1/2	5	67 1/2
Remaining old work left				286
Being equal to yards				10 27
Reconstructing 2 main pillars in centre of the Hall	4	2	11	88
four pillars in Eastern verandah	6	1 1/2	6 1/2	58 1/2
the end of Eastern wall of the record room	2	2	3	12
Foundations to 2 Gate piers	4	2 1/2	2	20
Gate piers above	4	2	4	32
Coping to	5	2 1/2	3/8	4 1/16
Compound wall	141	2	3/8	105 3/4
Raising the wall Southern side of the Latrine	9	1 1/2	2	27

Closing the Southern wall of Doorway
in record room 14 1 1/2 8 48.
Finishing the Door on Eastern side of the
record room 19 1 1/2 1 1/2 14 1/4
Fixing the 2 windows in Office Hall
Lockup 17 1/2 1 1/2 2 13 3/4

1/2 side walls in rear of the cutstone
to Lockup 24 3/4 4 72

Flooring underneath to steps 3 3 1 9

3 steps 3 2 1/4 3/4 5 1/6

2 steps above 3 3/4 3/4 1 1/6

Flooring to Lockup 3 3 1/4 2 1/4

Total Burnt Brick in chunam effect 513 1/6

Being equal to cycles 19 5/32

Foundation to compound wall in North side 116 2 2 4 64

Do above 116 1 1/2 4 69 1/6

Do to compound wall in South side 25 2 2 100

Do above 25 1 1/2 4 75 0

Total Burnt Brick in clay effect 1410

Being equal to cycles 52 7/8

Lockup

Removing the Floor & ca for constructing
the Lockup 11 8 1 35 2

Total Removing Earth and floor effect 35 2

Being equal to cycles 10 2/7

Plastering to two main pillars in centre
of the Hall 16 11 176

Do to 4 in Eastern verandah 24 6 1/2 156

Do to end of the Eastern wall of the
record room 5 3 15

Do to compound wall 143 11 1573

Do to South wall of the Latrine 9 4 36

Carried over

Total effect of Plastering with chunam 2 cost 1956

Being equal to cycles 19 11/25

Cutstones to 1/2 side walls to Lockup 21 3/4 4 63

Do to 10 3 3 3/4 6 3/4

Do to steps 3 3 3/4 6 3/4

Total cutstones in chunam effect 76 1/2

Being equal to cycles 2 1/54

Reroofing the Submagistrate's catchery and
present Police Station 70 18 3360

Do Cook room attached to the subsidiary
jail 18 23 114

Subsidiary jail

Shifting tiles with new bamboo mats
and 1/3 new materials sea complete 48 37 1776

Total effect of shifting tiles with new
bamboo mats and 1/3 new tiles chunam borders sea complete 5550

Wood work

Front beam for support of two rods 41 1/2 1/3 7 1/3

Rear beam for 10 10 47 1/2 1/3 7 5/6

Total effect of nengay wood 156

Iron two rods each 19 1/2 in length 5

Hospital

Shifting tiles with 1/3 new materials sea 25 1/2 20 510

Total effect of shifting tiles with 1/3 new
materials 510

Being equal to cycles 5 1/10

Veragay wood posts each 6 1/2 feet in length 14

Latrine

Reroofing the latrine 30 17 510

Total effect of reroofing with new
palmyrah rafters bamboo poles
nails with 1/3 of new tiles and chunam borders sea
complete 510

Being equal to cycles 5 1/10

Gate Door with wooden flat railings
nails, hooks, hinges, bolts padlocks &c
Complete 8' x 4' 1/2'

Outstone pillars each 8 ft long 9" x 6" thick 16
Ridge ventilator with new collar pieces
nails, bamboo pipes, pan-tiles, chumam
holders and Satties on both ends of the
ventilator sea complete

White washing

White washing to 4 walls of the
record room in front

79 11 869

10% to Southern and Western walls of
the Hall

43 11 473

10% to 2 Gable walls in Hall

30 6 180

10% to Verandah wall

15 7 105

10% to Eastern wall of the verandah
room outside

20 8 160

10% to Northern wall of record room
Outside

19 14 266

10% to two verandah walls in & out

13 1/2 8 108

10% to outer wall verandah room

43 8 314

10% to Croft walls of room

13 7 91

10% to Eastern wall of the hall in & out

25 11 275

10% to Eastern wall of the Northern
verandah inside

12 11 132

10% to 3 walls of the verandah room
inside

24 7 168

10% to Eastern wall of the Southern
verandah room

18 1/2 11 203 1/2

10% to 3 walls of the Southern
verandah room inside

28 7 196

10% to Verandah walls of the present
Police Station

18 11 198

White washing to 3 walls in veranda
room inside

30 7 210

10% to Western wall in 10%

18 1/2 11 203 1/2

10% to Side wall of the present Police
Station in and out

15 7 105

10% to inner walls of the treasury

66 11 726

10% to Gable walls in verandah
of the present Police Station and
Sub magistrates bungalow

49 1/2 3 118 1/2

10% to 8 verandah pillars all
round the building

40 7 280

Total

5609 1/2

Deduction

10% for 3 Doorways

21 7 147

10% 1 6 5 30

10% 1 8 8 64

10% 1 7 7 49

10% 1 18 6 108

10% 3 5 4 20

10% for window 1 4 2 1/2 10

10% 1 12 2 84

10% 4 12 2 84

Total Deductions

512

Remaining square feet of Whitewashing 5097 1/2

L. W. Langford
Executive Engineer
Madura Range.

5 1/10 Sqrs of Reroofing with new palmypish
rafters, bamboo reefers, nails
with 1/3 new tiles and chunam 10 - - Sqrs 51 - -
holders sea complete.

50.9 1/2 Sqrs of White washing per sqrs - 3 - - 9 1/2

1 Gate Door with wooden flat -
railings, nails, hooks, hinges, 15 - - 15 - -
bolts, padlocks sea complete.

1 Battow Door, with hooks, hinges
sea complete 15 - - 15 - -

16 Cut stone pillars each 8 feet
long 9" x 6" thick 18 - - each 24 - -

2 Windows with vengay frames -
3" x 4 1/2" shutters, iron bars, 15 - - each 30 - -
hooks, hinges sea complete.

1 Ridge Ventilator 10 - - 10 - - 7678

Sundries and superintendence 105 91
Total Estimate Rs 1004 61
102 1/2
114 1/2

Madura Range Office
Dated 30 Nov 1875

L. W. Langford
Executive Engineer
Madura Range

Assistant Quarter Master
District Engineer of Madurai

C. S. S. S.
for collector

Comparative Statement showing the difference between the Original and Revised Estimates for
Repairing the Submagistrate Office, Cook room, present Police Station, Subsidary Jail, Latrine
at Imphal.

Particulars of Work	Quantity	Rate	Amount	Original Estimate		Revised Estimate		Difference		Remarks				
				Rate	Amount	Rate	Amount	Increase	Decrease					
Cycle of Removing old work	10 2/7	"	3	5	4	8	10 2/7	"	3	5	4	8	"	"
" Burnt bricks in chunam including plastering	3	17 5/32	5	"	95	"	17 5/32	5	"	95	"	4	"	"
" Burnt bricks in clay	52 2/7	3	"	156	10	8	52 2/7	3	"	156	10	8	"	"
" Removing floor &ea for constructing Lock up	3	13 2/7	"	3	2	7	1	13 2/7	"	3	2	7	1	"
Sqrs " Plastering	17 1/25	2	8	"	48	4	5	17 1/25	2	8	"	48	4	5
Cyds " Outstow in chunam	2 5/6	10	"	28	5	4	2 5/6	10	"	28	5	4	"	"
Sqrs " Shifting tiles with new bamboo mats and 1/2 new tiles & chunam &ea complete	55 1/2	7	"	388	8	"	55 1/2	7	"	388	8	"	"	"
left " Vengay wood front beams for support of the rods wrought & put up	15 6	3	8	"	53	1	4	15 6	3	8	"	53	1	4
Iron tie rods each 19 1/2 feet in length	5	7	"	35	"	35	"	5	7	"	35	"	35	"
Sqrs of shifting tiles with 1/2 new materials &ea complete	57 1/2	6	"	30	7	7	30	9	7	57 1/2	6	"	30	9
Vengay wood posts each 6 1/2' x 9"	1	6	"	6	"	6	"	1	6	"	6	"	6	"
Sqrs of Re-roofing with new palm-leaf rafters bamboo poles, nails, with 1/2 new materials &ea complete	57 1/2	10	"	51	"	51	"	57 1/2	10	"	51	"	51	"
Sqrs of White washing	50 1/2	3	"	9	8	11	50 1/2	3	"	9	8	11	"	52
Gate Door with wooden flat railing & nails, hooks, hinges, bolts, padlocks &ea complete	1	15	"	15	"	15	"	1	15	"	15	"	15	"
Butter Door with hooks, hinges &ea complete	1	15	"	15	"	15	"	1	15	"	15	"	15	"
Gate two pillars each 8' x 9' x 6"	16	1	8	"	21	"	16	1	8	"	21	"	21	"
Windows with vengay frames 3' x 4 1/2"	2	15	"	30	"	30	"	2	15	"	30	"	30	"
shutters, iron bars, hooks, hinges &ea complete	1	10	"	10	"	10	"	1	10	"	10	"	10	"
Ridge ventilator	1	10	"	10	"	10	"	1	10	"	10	"	10	"
San dries & Superintendence				100	4	0				100	4	0		
Total				980	"					102	7	10		52

Enclosure no 2 letter from the District Engineer, Madurai no 3470 dated 20/10/1918
1/12/1918
Madurai District
1/12/1918
Detailed and Abstract Estimate for Repairing Submagistrate Office Cook room, present Police Station, Subsidary Jail, & Latrine &ea at Imphal
1/12/1918
Amount of Estimate Rs 1111

Hospital
1/12/1918

No 266

Public Works Department

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 29 Jan 76

Read the following —

From the District Engineer
Madras } H.R. No 3910 of 20 Jan 76

Under the explanation offered by the District Engineer the revised estimate of Rs 1070 for repairing the Sub-magistrate's Office, Cook room, present Police Station, Subsidary Jail, Latrine, &c. at Tripahore is sanctioned.

[Signature]
[Signature]

Madras District

No: 11908/75/76

Mylapore Labook

Enclosure in a letter from the District Engineer Madras to the Secretary to Govt. P. W. D. No: 3910 dated 20th Jan 1876.
Comparative statement showing the difference between the original and Revised estimate for Repairing the Sub-magistrate's Office &c at Tripahore.

Br 589/76.

Recd 29th Jan 76 O.B. 1876

G.O. 266
136

2 E Madras
Cm to
P.W. Dept.

Dropd - 9-2-76

589 ✓

Govt. of 1876 Madras.
PUBLIC WORKS.

To *O. B. Murala*
2/2/76

D. 1

I. 1

P. 1

G. O. 1876, No 266

Nos. 561-562

Sub. Marshal's Office, E. P.
- 2000 - Tail and Lining Seal
High Court, Madras City
The revised Estimate of Rs.
1070 for repairs to the
Sanctioned.