

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	3567	Press
-B.P. No.		Mis: _____
Dated	27-12	195
		2876

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
27th December 1876. No. 3,547.*

Read the following:—

No. 309 W.

No. 591.

Note by the Chief Engineer for Irrigation.

THE District Engineer, North Arcot, in his letter No. 2,738, of the 25th November 1876, furnishes certain explanations with reference to the estimates dealt with in Proceedings of the Madras Government of the 28th July 1876, No. 1,927.

Oyalay large Tank.—The dam provided in the estimate for this tank was struck out by the undersigned as unnecessary. It is now reported that the work was commenced in anticipation of sanction, and that materials to the value of Rupees 400 have been collected. Moreover, a sketch is supplied showing that the dam is necessary for the full utilization of the Oyalay tank as a reservoir.

Velary Tank.—It is also reported that materials have been collected for the dam proposed in this case also, but not approved of, and it is further explained that it is in fact the restoration of an old work which is intended.

Pinnapady Tank.—In this case it was considered that the desirability of maintaining the tank had not been demonstrated and the estimate was not recommended for sanction, but it appears that a considerable portion of the earthwork was carried out in anticipation of sanction, and that materials for masonry works have been collected.

2. Under the circumstances detailed above there is no alternative but to sanction additional outlay to the extent shown below:—

<i>Oyalay Tank.</i>						
Dam in supply channel	...	...	...	...	...	RS. 1,970
<i>Velary Tank.</i>						
Regulating weir	...	...	...	...	...	560
<i>Pinnapady Tank.</i>						
Repairing the bund and planting nanel	...	...	...	...	1,010	2,060
Escape	...	...	...	...	280	
Irrigation sluice	...	...	...	...	210	
Reconstructing an irrigation sluice	...	...	...	...	560	
Grand Total ...						3,690

3. If the practice of executing work before sanction is received is allowed to prevail, it is evident that the object in view in submitting estimates to Government will be in a great measure defeated. It is only in case of emergency that such a course should be allowed.

FORT ST. GEORGE,
20th December 1876.

(Signed) A. DEC. SCOTT, Major, R.E.,
Dy. Chief Engr. for Irrigation,
for Chief Engr. for Irrigation.

To the Secretary to Government, Public Works Department.

571

mob

Proceedings of the Madras Government, Public Works Department,
27th December 1876. No. 3,547.

No. 592.

ORDER THEREON, 27th December 1876, No. 3,547.

IRRIGATION, No. 44-A.

Account.

No. 309 W, dated 20th December 1876.

The following estimates for Irrigation Works in the No. 3 or Vellore Range, North Arcot District, forwarded by the Chief Engineer for Irrigation with his memorandum marginally noted, are sanctioned:—

Irrigation, Ordinary Agricultural.

Name of Tank.	Provision of Estimate.	Class.	Amount.	Irrigation Register No.
Oyalay large Tank	Supplementary Estimates.		Rs.	
Velary Tank	Dam in supply channel.—Original Estimate No. 84 I. of 1876	Original Works	1,070	214-I.
	Regulating weir.—Original Estimate No. 80 I. of 1876	Do.	660	223-I.
Pinnapady Tank..	Original Estimate.			
	Escape Irrigation sluice	Original Works	280	1.
	Reconstructing an irrigation sluice	Do.	210	2.
	Repairing the bund and planting grass	Repairs	560	3.
		Do.	1,010	4.

2. These sanctions are registered as shown above.

3. Work other than emergent must not be commenced in anticipation of sanction, and for emergent work an estimate must at the earliest possible moment and always within a month be sanctioned by the proper authority.

(True Extract.)

Major-General, R.E.,

Secretary to Government.

To the District Engineer, North Arcot.
" Collector of do.
" Chief Engineer for Irrigation.
" Examiner of Public Works Accounts.
" Revenue Department.

Exd. S. T. Austin.
Spare Copies

Form No. 13.

OFFICE OF CHIEF ENGINEER FOR IRRIGATION,

Fort St. George, 20th December 1876.

W 309-W

Note by the Chief Engineer for Irrigation.

Encls. 5. The District Engineer North Arcot in his letter No. 2738 of the 25th November 1876 furnishes certain explanations with reference to the estimates dealt with in P.D. G. of the 28th July 1876, No. 1927.

Oyalay large Tank. The dam provided in the estimate for this Tank was struck out by the undersigned as unnecessary. It is now reported that the work was commenced in anticipation of sanction and that materials to the value of Rs. 400 have been collected. Moreover, a sketch is supplied showing that the dam is necessary for the full utilization of the Oyalay Tank as a Reservoir.

Velary Tank. It is also reported that materials have been collected for the dam proposed in this case also, but not

not approved of, and it is further explained that it is in fact the restoration of an old work which is intended.

Pinnapady Tank - In this case it was considered that the desirability of maintaining the tank had not been demonstrated and the estimate was not recommended for sanction, but it appears that a considerable portion of the earthen work was carried out in anticipation of sanction and that materials for masonry works have been collected.

2. Under the circumstances detailed above there is no alternative but to sanction additional outlay to the extent shown below.

Oyalay Tank
Dam in supply channel. — Rs. 1070

Nelary Tank
Regulating weir — 560

Pinnapady Tank
Repairing the ruined & planting mangle — 1010

Esdspe
Irrigation sluice — 280

Reconstructing an irrigation sluice — 210

Grand Total 3690

3. If the practice of executing works before sanction is received, is allowed to prevail, it is evident that the object in view in submitting estimates to Government will be in a great measure defeated. It is only in case of emergency that such a course should be allowed.

C. S. S. S.

Major. R. S. S.

Dy. Chief Engineer for Irrigation
for Chief Engineer for Irrigation

The Secretary to Government.
Public Works Dept.

C. S. S. S.

S. S.

LD 28-7-76 No 1927

Form No. 18.

P.W.D.
CODE 76

No. 309-260

From

The Chief Engineer for Irrig

To

The Secretary to Government,
Public Works Departmen

Dated 20th Dec. 1876
Despatched 20th Dec. 1876
Received

ENCLOSURE 5

No. 309-W

Subject.

Tank Repair - No.
- note recommen
Sanction, with exp
estimates/supplemen
original/for —

12591

LD 22-12-76

P. I. Form No. 3.

From
re

No 3547-8 27.12.76

No. 309/2 of 20th December 1876.

The following Estimates for Irrigation
Works in the No. 3 or Vellore Range,
North Arcot District, forwarded by
the Chief Engineer for Irrigation with his
Memorandum marginally noted are sanctioned.

Irrigation. Ordinary Agricultural

Name of Tank.	Provision of Estimate.	Class	Amount	Irrigation Register No.
<u>Supplementary Estimates</u>				
Ayalay large Tank —	Dam in supply channel. original estimate of 1876. —	original works.	1070	224.1
Velary Tank.	Regulating weir - original estimate of 1876. —	Original works	560	225.1
	estimate of 1876. —			
<u>Original Estimate</u>				
Pinnapady Tank	Excavation —	Original works	280	1 } 226.1
	Irrigation sluice —	do — do —	210	
	Reconstructing sluice —	Repairs	560	
	Repairing the bund & planting grass —	Repairs	1010	

2. These sanctions are registered as shown above.

Eng

3. Work other than emergent must
not be commenced in anticipation
of sanction and for emergent work
an estimate must at the earliest
possible moment and always
within a month be sanctioned
by the proper authority.

CMR

Aug 8
21-12

N^o 591/92

Dr. Keith Arest
Collector of ditto
C.L. for Mr. with 5 En
L.A.M.R.

Phosane (Dept) 12-1-77

Cin 22-12-76

27-2-23

9760

Govt. of 1876 Madras.

PUBLIC WORKS.

To

The N. E. North Street

Dated

Issued

Recd.

Encl.

G. O. 27th Nov. 1876, No. 35-4)

Hos.

Lauks North Street

*Abundant for the repair of
particular - sanctioned*

For no Reg

Cin 22-12-76

Procure Dept 12-1-77