

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	538	Press
B.P. No.		Mis.
Dated	26-2	18

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
26th February 1876.*

No. 507. Read the following letter from W. LEGGATT, Esq., A.I.C.E., Officiating District Engineer, Bellary, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Bellary, 19th February 1876, No. 2,826 :—

IN reference to your Memorandum, No. 191, dated 28th January 1876, I have the honor to report that the Allipoor tank was emptied last month, the water having been let down into the Fort ditch reservoir, Fischer's tank and the Native Infantry tank. There was a depth of 8 feet 9 inches of water of the floor of the Allipoor tank sluice when the shutter was raised.

2. The Fort ditch reservoir has a full supply. The depth of water in Fischer's tank is 4 feet, and in the Native Infantry tank the average depth is 10 feet. All the wells in the station are also well supplied. Water is therefore available in sufficient quantity for the wants of the season.

3. Every endeavour is being made to push on with the Allipoor tank works, and the Bellary Range Officer anticipates that a sum of Rupees 2,000 will be spent on this work by the 31st March 1876, in addition to the sum of Rupees 3,500 mentioned in paragraph 5 of my letter printed with G.O., No. 2,925, dated 13th October 1875, making in all Rupees 5,500. Sufficient labor is not just now available for performing the full quantity of work originally proposed.

4. In the Budget for 1876-77, submitted from this office on the 13th October 1875, provision to the extent of Rupees 10,000 was made for this work. I beg to be informed at your early convenience whether work may be continued in the next official year in anticipation of the allotment being sanctioned.

No. 508. ORDER THEREON, 26th February 1876, No. 538.

MILITARY WORKS, No. 10.

HIS Grace the Governor in Council is gratified to receive so favorable a report of the success of the Allipoor project in supplying the wants of the Bellary station in this peculiarly dry season. The additional sum of Rupees 2,000 will be laid out in anticipation of a specific allotment. A sum of Rupees 17,000 has been provided in the Budget of 1876-77, and the District Engineer has already been instructed by the Chief Engineer to carry on the sanctioned work uninterruptedly till completed or until the rains.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the District Engineer, Bellary.
„ Examiner of Public Works Accounts.
„ Military Department.
„ Editor's Table.

Exd. S. T. Austin.
Spare Copies

No. 2826

District Engineer's Office,
BELLARY.

18 February 1876

From

*The District Engineer
Bellary*

To

Chief Engineer and
THE SECRETARY TO GOVERNMENT,
P. W. DEPARTMENT.

Sir,

Enclosures.

In reference to your Memoir
dated 14th Feb dated 28th January 1876,
I have the honor to report that the
Miford Bank was inspected but with
the water having been let down into
the Fort Detachement, Trachin tank
and the Native Infantry tank, there
was a depth of 8^{ft} of water in the floor
of the Miford tank. Since then the
water was raised.

2. The Fort Detachement has a
full supply. The depth of water in
Trachin tank is 4 feet, and in the
Native

106: April 1905 No 996
 " 5. July " " 1906
 " 10 " " " 1961 & 1962
 " 13. Oct " " 1925
 Memo: No 191 & 28: Jan 1906.

Dated 11 }
 Recd. 21 } February 1876.
 No. 2026

To
 THE SECRETARY TO GOVT,
 P. W. DEPARTMENT.

FROM

THE

D. M. 1876
 D. P. W. 1304

Informing about
 quantity of water for
 supply of water to the
 Bellary Station.

No. 504.

Cir 22-2-76.

GO No 538. 26-2-76

No 538.

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 26th Feb. 1906.
 Read the following:—

From the District Engineer,
 Bellary. } (See Encl. No 2826 dated
 19th February 1906.)

The Govt. the Governor
 in Council is gratified to
 receive so favourable a report
 of the success of the Allipore
 Project in supplying the
 wants of the Bellary Station
 in this peculiarly dry season.
 The additional sum of
 Rs 2000 will be laid out
 in anticipation of no
 specific allotment. A sum
 of Rs 17,000 has been
 provided in the Budget
 of 1896. 74 and the District
 Engineer

Engineer has already been
instructed by the Chief
Engineer to carry on the
sanctioned work and
interrupted till completed
or until the same.

Wm

Recd from the
Capt. 28-2-76

D. J. Bellamy (MS. Recd)
MS. Recd 28-2-76
E. J. 15
12

Recd - 9-3-76

1871
Cobl. of 18761 Maoria.
PUBLIC WORKS.

D. S. Bellamy

12
22

Dated
To
By
26 Feb. 1876 No. 538

507 - 508
Box

Attest: Samuel Bellamy
Sgt. ——— Given in full
- fraction regarding the former
- able report of the success
of the — in fighting the
wants of the Bellamy Station,
and a substantial sum of
\$2500 to be paid in the
anticipation of a specific
allotment.