

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	895	(W)	Press
-B.P.-No.			Mis.
Dated	5-4-	1876.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
5th April 1876.*

No. 78. Read the following letter from Major ROSS THOMPSON, R.E., District Engineer, Presidency, to Major-General G. W. WALKER, R.E., Chief Engineer and Secretary to Government, Public Works Department, dated Fort St. George, 22nd March 1876, No. 5,563 :—

I HAVE the honor to submit for sanction a revised estimate and comparative statement, amounting to Rupees 265, for constructing a Tannah Station at Washermenpettah, Trivettoor High Road.

2. The original estimate, amounting to Rupees 230, was sanctioned in G.O., No. 181, dated 15th April 1875. The excess, viz., Rupees 35, is due to the increased rates, &c., as explained in the column of remarks of the comparative statement.

No. 79. ORDER THEREON, 5th April 1876, No. 895.

CIVIL WORKS, No. 4.

(a) *Heads of Service.*—Provincial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Civil Buildings.
Sub-head.—Police Department, Stations.
Name of Work.—Constructing a Tannah Station at Washermenpettah.
Amount.—Rupees 265.
To be carried out by the Public Works Department.

THE substitution of the revised estimate of Rupees 265 for constructing a Tannah Station at Washermenpettah for that sanctioned in G.O., No. 721, dated 31st March 1875 in the Judicial Department is sanctioned.

2. This sanction has been registered as Provincial, No. 2 W., of 1876-77.

(True Extract.)

(Signed) G. W. WALKER, Major-General, R.E.,
Secretary to Government.

To the District Engineer, Presidency.
" Examiner of Public Works Accounts.
" Judicial Department.

Exd. T. O'Connor.
Spare Copies

No. 5563.

PRESIDENCY DISTRICT ENGINEER'S OFFICE,
Fort Saint George,
22nd March 1876.

From

THE DISTRICT ENGINEER,

PRESIDENCY,

To

THE Chief Engineer, and
Secretary to Govt. M.D.

Sir,

Encl.
Revised Estimate
Comparative
Statement.

I have the honor to submit for sanction
a Revised Estimate and Comparative State-
ment amounting to Rs 265 for constructing a
Tannah Station at Washerspettah, &
Diversion High Road.

The original Estimate amounting to
Rs 230 was sanctioned in G.O. No. 181 dated
15th April 1875. The excess vizt. Rs 35 is due to
the increased rates &c as explained in the
columns of remarks of the Comparative
Statement.

I have the honor to be

Sir
Your most obedient servant

M. C. Badley Esq. B.A.
for District Engineer
Presidency.

Recd.
22/3

Comparative Statement showing the difference between
 Tanjah at Trivatore High Road, Trachernam pullah.

Description of works

Brick work in mud
 Flat arch work in Chunnam
 Plastering the walls with 2 coats of Chunnam
 Covering the roof with palmyrah couples
 of one colar piece, rafters rapers and paws
 tiles and tar for rafters
 Teak wood battens door complete
 Teak wood batten windows with
 wooden bars & complete
 Red paint 3 coats to doors and windows
 (white paint was used)
 Teak wood wrought and puling
 Paving the floor with new 8" square bricks
 and a levelling course
 Excavating foundation and levelling
 the ground
 Sundry and other charges

Quantity
 of
 work
 done
 in
 the
 year
 1876-77

Original Estimate

Revised Estimate

Difference between
 original & revised
 Estimate

Remarks

Rate Amount Quantity Rate Amount Increase Decrease

17 1/2	80 15 1	830 29 1/2	19	90 12 6	9 13 6		
33	2 13 6	14	34	2 14 8	1 2		
2 5	15 6	700 9 1/2	2 6	16 10	1 9 6		
14	48 14 9	362 1/2	13 12	67 15 6	19 9		
13 9	15 7 6	15	13 9	15 7 6			
13 8	10 4	12	13 8	10 4			
1 12	2 10	150	2 7	3 10 6	1 6		
2 14	27 7	9 6 1/2	2 14	27 7			
8 11	13 4 8	150	8 11	13 4 8			
2	1 14			3 8	1 10		
	11 5			13 18	1 12 8		
	230			265	35		
	35						
	265						

Due to the
 increased rates
 of this year

The estimate provided
 for half old tiles
 now as found at
 the site no new ones
 had to be provided.

The amount
 allowed for levelling
 was insufficient

Excess Amount
 Total Rs 265

[Signature] Captain R. C.
 District Engineer & Surveyor

Chief Officer
 of Police
 March 1876
[Signature]
 Inspector

Forth George
 25 Feb 1876
 G. A. S.

[Signature]
 1876-77

Comptroller

Comparative Statement showing the difference between
 Tanjah at Trivatore High Road, Trachernam pullah.

Description of works

Brick work in mud
 Flat arch work in Chunnam
 Plastering the walls with 2 coats of Chunnam
 Covering the roof with palmyrah couples
 of one colar piece, rafters rapers and paws
 tiles and tar for rafters
 Teak wood battens door complete
 Teak wood batten windows with
 wooden bars & complete
 Red paint 3 coats to doors and windows
 (white paint was used)
 Teak wood wrought and puling
 Paving the floor with new 8" square bricks
 and a levelling course
 Excavating foundation and levelling
 the ground
 Sundry and other charges

Quantity
 of
 work
 done
 in
 the
 year
 1876-77

Original Estimate

Revised Estimate

Difference between
 original & revised
 Estimate

Remarks

Rate Amount Quantity Rate Amount Increase Decrease

17 1/2	80 15 1	830 29 1/2	19	90 12 6	9 13 6		
33	2 13 6	14	34	2 14 8	1 2		
2 5	15 6	700 9 1/2	2 6	16 10	1 9 6		
14	48 14 9	362 1/2	13 12	67 15 6	19 9		
13 9	15 7 6	15	13 9	15 7 6			
13 8	10 4	12	13 8	10 4			
12	2 10	150	2 7	3 10 6	1 6		
2 14	27 7	9 6 1/2	2 14	27 7			
8 11	13 4 8	153	8 11	13 4 8			
2	1 14			3 8	1 10		
	11 5			13 18	1 12 8		
	230			265	35		
	35						
	265						

Due to the
 increased rates
 of this year

The estimate provided
 for half old tiles
 now as found at
 the site to new ones
 had to be provided.

The amount
 allowed for levelling
 was insufficient

Excess Amount
 Total Rs 265

[Signature] District Engineer
 P. C.

Chief Officer
 of Police
 March 1876
[Signature]
 Inspector

For Mr. George
 25 Feb 1876
 G. D. S.

For Mr. George
 25 Feb 1876
 G. D. S.

Comptroller

FORMER CASES.

Current No.

of 187

"
"
"
"

M. WORKS FORM No. 3.

Current No. 2145

From

District Engineer
Presidency

No. 5513

Dated 22-

Recd. 23-

March 1976.

Subject:— Submits for sanction
Revised estimate & comparative
Statement amounting to Rs. 265
for constructing a Launch
Station at Washermanpet.

LATER CASES.

Current No.

of 187

"
"
"

ENCLOSURES. /

From

to

"
"
"

Orders and Proceedings in file.

Depart- ment.	No.	Date.	ENDORSEMENTS.		
			Depart- ment.	No.	Dated.
Pt. B	181	10/4/76			

7-11-181 6-11

FORMER CASES.

Current No. of 187

Read letter to 5563 dated
23 March 1876 from the
Asst. Eng. Presidency
The Substation of the
retained of Rs 205 for
Constructing a Lammah
at Wocher Wanchettah for
that sanctioned in G.O.
No 721 dated 31 March
1875 in the Medical
Dept. is sanctioned

Grapple WK
29.3.70

LATER CASES

Current No. of 187

It was not
being to be
15% reduction
The present of the
to book 2 - 1/2

Chs. 11, 16, 17, 18, 19

M. WORKS FORM No. 3.

Current No. 2145

From

The St Engineer
Presidency

No. 5563

Dated 22

Recd. 23

March 1876

Subject:-

Submits for
Sanction Revised Estimate
& Comparative Table
amounting to Rs 265.
for Constructing a Lammah
Station at Wocher Wanchettah

ENCLOSURES. 1

From

to

Orders and Proceedings in file.

Depart- ment.	No.	Date.	ENDORSEMENTS.		
			Depart- ment.	No.	Dated.
MD	121	10.4.70			

No 895.

Public Works Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

UNDER date the 5th April 1876

(1) Heads of Service—Provincial

For 100000

Case original Works

Material Civil Building

Station Police Dept Stations

Amount Work Constructing a Lammah Station

at Wocher Wanchettah.

Amount Rs 265

For 100000

Print in margin of order No 895 of 5 April 1876

of 1st March 1875 in

the Provincial Department

present is sanctioned

This sanction has

been registered as

Provincial No 211

1876-77.

D.E. Ruckingham
En. P. L. D. S.
Jrd. Dept. S.

21-4-76

11/4

FORMER CASES.

M. WORKS FORM No. 3.

Current No. of 187

Current No. 2145

From

" " "

Received
for
the
Public Works

with the

with the

2145

From to
" "
" "
" "

Orders and Proceedings in file.

Department.	No.	Date.	ENDORSEMENTS.		
			Department.	No.	Dated.
15	187	1875			

It was not
being
15
for
4

0454416

No 895.

Public Works Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

UNDER date the 5th April 1876

READ the following:—

Hand
The Dist Engineer
Quadrant } (H.E. No 5563 of 22nd March 1876)

The substitution
of the Revised Estimate
of Rs 265 for
sanctioning a Samah
at Chackampettah
for that sanctioned
in Op. O. No 421 dated
31st March 1875 in
the Provincial Department
is sanctioned

This sanction has
been registered as
Provincial No 211
1876-77.

D.E. Ruckmang
E.P. W.D.S.
for
21-4-76

[Signature]

2143

Cont. of 1876 Bonds.
PUBLIC WORKS.

To

to R. F. Peckham
6/4/9

Due

For

By

For

and published by 895

18/9

General Statement at Wash-
-ington, D.C. - Residence
of R. F. Peckham - Revised Estimate
of Res. for construction
in substitution of that
sanctioned in D. No. 721
dated 21st March 1875
Indicial Dept. Sanctioned

Indicial Dept.
29/4/9