

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referee _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 478 (W) Press
Mis.

Dated 22-10-1877.

Not to be folded or roughly handled

D. P. W.
SOUTH ARCOT. No. 188.

DISTRICT ENGINEER'S OFFICE.

Camp *Cuddalore*
Dated *4 October* 1877.

From

The District Engineer.

To

South Arcot.

The

Superintendent of Police
South Arcot.

ENCLOSURES.

Sir,

In reply to your letter
No 542 dated 3rd October, I have
the honour to inform you that
the amount required for com-
pleting the Assistant Superintendents

Bungalow and Office at Cudda-
lore is Rupees 1730.

2. The sanctioned estimate
of Rupees 6550 for the building
is to be exceeded by Rs 965
on account of inadequacy of
rates allowed in that estimate.

3. The current year's ori-
ginal grant for the work (in
pro

*Amount of previous estimate ready to be
sent up about Rs 6400 by letter No 7515
ready up to 1876-77 Rs 2672-8-8
Grant for 1877-78 - - 342-0-0
5784-8-8
Balance required to complete } 1730-7-4.
the work }*

SOUTH ARCOOT D. P. W.

From

The District Engineer

South Arcot,

To

The

Superintendent

of Public
Works, Arcot.

Dated

Despatched

Received

No. 158

ENCLOSURE

The following amount
remains to be
paid for complete-
ing this year the
Bungalows & Office
at Chidambaram.

40 22. Oct. 1881

per Provincial Works Budget)
having been Rs 3600, that is,
more than the amount originally
intended. Besides this year
or more than the amount required
for the Bungalows alone, as per
original estimate, the construction
of the Office was completed
in hand, and this has now too far
advanced to be stopped. I shall
therefore have the full balance
of the revised estimate this year
for completing the buildings.

I have the honor to be
Sir,
Your most obedient
M. R. N. N. N. N.
District Engineer

When was the revised estimate sanctioned?
The explanation of cases in this letter is inadequate

20/10

Revised Estimate not received yet. promised via B.G. letter 20.10.77 to be sent up shortly. R.P. 20.10.77

Mrs. Dy. Insp. Genl. of Police
Central Range
No. 551

District Police Office Cuddalore
5th October 1877

From
The Superintendent of Police
South Street
The Dy. Insp. General of Police
Madras
Sir

Having been informed by the Asst. Superintendent that the work on the Mangalad at Trichalore was stopped by the D.P.W. for want of funds, I called on the District Engineer to be informed what sum would be required to complete the same, as the Assistant Superintendent is at present living in a miserable Mangalad at Tiruvannalore and feels the want of a decent house.

No. 1007/10-77

By the original letter herewith enclosed it will be seen that the sum of Rs. 1700 is required to complete the work.

I have the honor to request therefore, that should sufficient sums be available by transfer from the District, that the necessary arrangements be made so that the Mangalad at Trichalore may be completed this year.

I have

R. L. Sullivan Major
Superintendent of Police
Southwest

10-10-77 JHicks
ag B. I. G.

40228. Oct. 1901. 221

Mrs Elizabeth Beebe
 Central Village
 New York
 The Capt of Beebe
 North Street
 No 111
 New York
 Boston 5th
 Received 8th of October 1873
 Enclosure 1
 No 557
 Forwarding District
 Engineer's Letter, granted
 within request that the
 sum of \$1730. be paid
 required for completing
 the New England Institute
 might transfered from
 the District this year

Chief Office of the Inspector General of Police,
No. 46-3

Madras, 16th October 1877.

From
The Inspector General of Police.

To
The Secretary to Government
Public Works Department
Port Saint George. 20

Sir, I have the honor to forward for the consideration

Enclosures.

Letter No. 188 dated 4th October 1877 from the District Engineer to the Superintendent —
Do — No. 551 dated 5th do — from the Supt. to this Office —

allotment of Rupees 1731 during 1877/78
for Completing the Assistant Super-
intendent's Bungalow at Trichalore,
South Arcot District.

2 The District Engineer reports that the original estimate (Rs 6550) is to be exceeded by Rupees 965 owing to insufficiency of rates allowed in it and this together with the balance of Rupees 766 still to be provided for


Vide latter part of
Para 2 of my letter
embodied in
O. No. 532 dated 4th
August 1877 P.M.D.

for according to the original sanction) is the sum now asked for. The work appears to have too far advanced to admit of any delay in its completion and the balance of the "Provincial Reserve" of 1877/78 to the credit of Police cannot bear this charge at present as demands for works emergently required in other Districts, are numerous.

3. I beg therefore to suggest that should Government sanction the revised Estimate to be forwarded by the District Engineer, a special grant of Rupees 1731 be made to meet the expenditure in 1877/78 or the work will have to be deferred till commencement of 1878/79 which is very undesirable.

I have the honor to be,

Sir,
your most Obedt Servt,



Inspector General of Police

G.O. 4th August 1877 N^o 532 W.
 G.O. 22nd July 1875 N^o 2086

to provide certain
 correspondence showing
 the necessity for further
 allotment of Rs 1731
 during 1877/78 for com-
 pleting the staff duties
 among a few of the members
 of the District Council.

Dated 16th October 1877
 No. 4643

To
 The Secretary
 Public Works Dept
 Chooli George

From
 The Inspector General
 of Police

1877 Dept.

G.O. 22nd (Oct 77) N^o 221

Co. 18.10

No 1158 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 22nd Oct 77
 Read the following:-

From the Inspector General of Police } (No. 4643 d/16th Oct 1877)

The Government
 regret that they have no funds
 at their disposal from which
 to make a special grant of
 Rupees 1731 for the Assistant
 Superintendents Bangalore at
 Trichalore. If it is essential
 to complete the building in
 the current official year, the
 Inspector General of Police
 must propose transfers to
 meet the excess required.

22nd 1877/10 Wks
 10/10/77

Supy Seal of Police
 D. L. A. 27-10-77

Ch 107388

Cobl. of 1877
PUBLIC WORKS.

To

By

Dated

Issued

Recd.

Recd.

Inspector of Police

G. O., 22 Feb 1877, No. 188 W

Nos. 221-222

Assistant Superintendents
Bengalur at Trichalore

S. A. C. D. Intimates
inability to make a special
grant of Rs 1731 for the

For
22.2.77