

(1) Number of pages 6
 (2) Date of repair _____
 (3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.
Public Works
DEPARTMENT.

G.O. No. <u>147</u> <u>(9)</u>	Press Mis.
Dated <u>18</u> / <u>1</u> 18 <u>77</u> .	

Not to be folded or roughly handled

17

*Proceedings of the Madras Government, Public Works Department,
18th January 1877. No. 147.*

No. 286. Read the following letter from Colonel C. WILKIESON, R.E.,
Superintending Engineer, Coimbatore, to Lieutenant-Colonel J. MULLINS,
R.E., Chief Engineer for Irrigation, dated Coimbatore, 6th January 1877,
No. 112 C. I. :—

I HAVE the honor to forward for sanction a revised estimate for improving the
Polliem tank in Collegal, amounting to Rupees 2,415, or Rupees 235 in excess of
the original estimate of Rupees 2,180, sanctioned in G.O., No. 2,638, of 13th
September 1875.

2. The cause of excess is that when the excavations for the foundation were
dug out the kunkur on the surface was not found sufficiently hard on which to build,
and this caused an excess of brickwork in chunam. The Range Officer, who was in
charge of the work at the time, omitted to report this, for which I would have found
fault with him, but he has left the district.

Funds are available to meet the excess of Rupees 235 from the Budget grant for
Minor New Works, Agricultural.

P.S.—Please to sanction soon as the work is delayed and ought to be finished
off hand.

No. 287. ORDER THEREON, 18th January 1877, No. 147.

IRRIGATION, No. 39-B.
<i>Account.</i>

THE revised estimate for the Polliem
Tank is sanctioned as follows :—

IRRIGATION—ORDINARY AGRICULTURAL.

Name of Tank.—Polliem tank.

Provision of Estimate.—Building revetment and two weirs in the tank and one weir in the
supply channel.

Class.—Original Works.

Amount.—Rupees 2,415.

Irrigation Register.—No 265—I. of 1876-77.

No. and reference of previous sanction.—G.O., No. 2,638, dated 13th September 1875.

2. This sanction cancels that conveyed in G.O., No. 2,638, dated 13th
September 1875.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the Superintending Engineer, Coimbatore.

- „ Collector of do.
- „ Chief Engineer for Irrigation.
- „ Examiner of Public Works Accounts.
- „ Revenue Department.

Exd. E. C. Shunker.

Spare Copies



P.W.D.

16 JAN 77

NO. 348

From
The Supy Engineer
Coimbatore
To The Chief Engineer
for Irrigation
Madras.

Dated 6th January
Recd 1877
No 112 CE
Enclosures 2.

Polliam Tank. Collegal
Forwards for sanction
a revised estimate
and Comparative
Statement for im-
proving the
amounting to Rs 2415
and accounts for the
excess.

Co 152/1377

2013-9-75 to 2638.

2013-9-75 to 2638.

No. 147

Public Works Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 18th Jan 77
Read the following:—

From the Supy Engr
Coimbatore
No. 112 CE d/b Jan 77

The revised estimate
for the Polliam Tank is
sanctioned as follows.

Irrigation Ordinary Agricultural.

Name of Tank	Provision of Estimate	Clap amount	Sanction Whiter No.	No. of Sanction
Polliam Tank.	Building revetment & 2 weirs in the Tank & one weir in the supply channel.	2415	265-I of 18/6/77	G.O. No. 2638 dated 13 th September 1875.

This

This sanction cancels
that conveyed in G. O.
No. 2638 dated 13th
September 1875-

588
248
Govt. of 1877 Madras.

PUBLIC WORKS.

To

to P. & Coimbatore

Dated

Issued

Recd.

Encl.

G. O., 18th *Jan* 1877, No. 111

Nos. 286-287-

*Colliery Channel, Coimbatore
- value 800 - Revised
estimate of Rs 415 for
improvements & the
sanctioned*

Left with P. & Co.