

(1) Number of pages 24

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	172	(W)	Press ~~Mis~~
Dated	19	1	1877.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
19th January 1877. No. 172.*

No. 335. Read the following letter from Major J. BEATTY, R.E., Officiating Superintending Engineer, Godavery, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Dowlaishweram, 6th January 1877, No. 2,805:—

I HAVE the honor to bring to your notice that the raising of the cemetery wall at Jaggannayakapur has been completed on three sides, east, north and south, on the sanction accorded in G.O., No. 1,514, of the 19th June 1876.

One Revised Estimate.
„ Comparative Statement.

2. When the raising of the western wall was about to be commenced, it was found that the existing wall was composed of small stone and mud and had no foundation, and consequently it was considered unsafe and inadvisable to attempt adding an extra 2 feet to its height, as the extra weight would be almost sure to bring it down; more especially as the ground on both sides of this wall is low, and surface drainage from the cemetery stands against it while draining off through it.

3. Under the above circumstances, Lieutenant Campbell has submitted a revised estimate and comparative statement which I herewith forward for your approval.

4. The original estimate for this work was Rupees 944, and the amount of the revised estimate is Rupees 1,434. The additional sum now requiring sanction is Rupees 490, which it is proposed to meet from next year's Budget grant for the district under "Repairs, Civil Buildings, Provincial," if it be inconvenient now to transfer funds from some other district.

No. 336. ORDER THEREON, 19th January 1877, No. 172.

CIVIL WORKS, No. 22.

(a) *Heads of Service.*—Provincial.
Fund.—Ordinary.
Class.—Repairs.
Main-head.—Civil Buildings.
Sub-head.—K, Ecclesiastical Department.
Section.—ii, Cemeteries.
Name of Work.—Raising and repairing the Cemetery wall at Jaggannayakapur.
Amount.—Rupees 1,434.
To be carried out by the Public Works Department.

UNDER the explanation supplied, the revised estimate of Rupees 1,434, for raising and repairing the walls of the cemetery at Jaggannayakapur, is sanctioned in lieu of that of Rupees 944 sanctioned in G.O., No. 1,514, of 19th June 1876; and the Officiating Superintending Engineer will provide the extra

funds required from the grant which will be placed at his disposal under Repairs, Civil Buildings, Provincial, in 1877-78.

2. This sanction has been registered as Provincial No. 219—W. of 1876-77, and cancels No. 69—W. of the current year.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the Superintending Engineer, Godavery.
„ Examiner of Public Works Accounts.
„ Ecclesiastical Department.

Exd. E. C. Shunker.

Spare Copies

CLASSIFICATION.

DESCRIPTION

Head of service.

Detailed Estimate No. 158 of 1876-77

II. Fund.

Godavery District

III Class.

Eastern Delta Division

IV Main-head.

Canal

V Sub-head.

VI Name of work.

Repairing the Compound Wall of the Cemetery at Jagannathapur

VII Amount of Estimate, Rupees 14.30

VIII To be carried out by, Public Works Department.

Particulars of work.	No.	MEASUREMENT.			Cubic Contents.
		Length.	Breadth.	Depth.	
1	2	3	4	5	6
Rubble masonry					
Foundation to western wall		344	2	2	1376
					1376
					50 26 27
Brick in mud					
Walls above					
Western wall above including coping		343	1 1/2	7	3601 1/2
Raising the southern wall 3 ft high over the old one including coping		165	1	3	495
Pilasters in the southern wall	14	191	1 1/2	3	859 1/2
Raising the eastern wall including coping		14	1 1/2	3	94 1/2
Do northern Do Do		357	1 1/2	3	1606 1/2
Do Do Do Do		86	1 1/2	3	387
Pilasters in Do Do		90	1 1/2	3	405
		165	1	3	495
	14	14	1 1/2	3	94 1/2
					8038 1/2
					297 13/18
Plastering					
Raised portion of southern wall both sides	2	165	.	2 1/4	7.42 1/2
	2	191	.	2 1/4	859 1/2
					1602

Raised portions of pilasters in Southern wall	28	2	-	2 1/4	16.02 ✓
Coping to Do					1.26 ✓
Do to pilasters		165	-	3	495 ✓
Raised portions of eastern wall	14	191	-	3 1/2	668 1/2 ✓
Coping to Do	2	1 1/2	-	3 1/2	73 1/2 ✓
Raised portions of northern wall		357	-	2 1/4	16.06 1/2 ✓
		357	-	3 1/2	1249 1/2 ✓
		86	-	2 1/4	193 1/2 ✓
		90	-	2 1/4	202 1/2 ✓
Coping to Do		165	-	2 1/4	371 1/4 ✓
		86	-	3 1/2	301 ✓
		90	-	3 1/2	315 ✓
Pilasters in the northern wall		165	-	3	495 ✓
Coping to Do	28	2	-	2	112 ✓
Western wall	14	1 1/2	-	3 1/2	73 1/2 ✓
Coping to Do	2	344	-	6	4128 ✓
Plastering the walls here and there where necessary		344	-	3 1/2	1204 ✓
					5.00 ✓
Removing old masonry					Total squares of plaster 17.16 3/4 ✓
Western wall with coping		343	1	4 1/2	1543 1/2 ✓
Coping of northern wall		165	1	1 1/2	82 1/2 ✓
Coping to pilasters in Do	14	191	1 1/2	1 1/2	143 1/4 ✓
		1 1/2	1 1/2	1 1/2	15 3/4 ✓
Coping to eastern wall		357	1 1/2	1 1/2	267 3/4 ✓
		86	1 1/2	1 1/2	64 1/2 ✓
Do to northern wall		90	1 1/2	1 1/2	67 1/2 ✓
		165	1	1 1/2	82 1/2 ✓
Do Do pilasters	14	1 1/2	1 1/2	1 1/2	15 3/4 ✓
					Total Cft of removing old masonry 2283 ✓
					or 3284 5/27 ✓

Whitewashing					3B
Northern wall both sides	2	362	7 3/4	5611 ✓	
Western wall Do	2	344	7 3/4	5382 ✓	
Southern wall Do	2	377	7	5278 ✓	
Eastern Do Do	4	7	5 1/2	154 ✓	
Do Do	2	358	7	50.12 ✓	
Tombs				7.00 ✓	
Total squares of white and blue washing				221.87 ✓	
Excavating foundations and filling in					
Turning the gates					
Northern Sub Division					
Office. 3rd December 1876					
J. P. Robinson					
Salary Engineer in charge of Sub Div					
J. W. Smith Lieut. R. E.					
Executive Engineer Eastern District					

P.W.D.
12 JAN 77.
No. 279

Abstract.

4 B

No. or Quantity.	Description of work.	Rate.	Per.	Amount.	Total.
				5	6
50 ²⁶ / ₂₇	Cyds. Excavating trench	2 8	Ep	188 5 11	✓
29 ¹³ / ₁₈	" Do. in mud	2 12	"	818 11 14	✓
137 ¹⁶³ / ₄	sqrs. Do. terming with 1 coat of chumam	2 8	sqrs	342 14 8	✓
84 ⁵ / ₇	Cyds. Do. terming old masonry	" 4	Cp	21 2 10	✓
22 ³⁷ / ₃₇	sqrs. Do. for blue washings	" 4	sqrs	55 5 6	✓
	Do. for coats of chumam	" 4	sqrs	55 5 6	✓
	Turning the gate	7 8	end	3	✓
	Excavating foundations and filling in			6	✓
				1485 2 10	✓
	Deduct value of old rough stone			60	✓
				1375 2 10	✓
	Contingencies			68 7 2	✓
	Total Rupees			1444	✓
	Deduct amount already sanctioned			944	✓
	Amount not requiring sanction			500	✓

Northern Sub Division Office
Camp Cocanada
3rd December 1916

S. D. S. L. S.
S. D. S. L. S.
S. D. S. L. S.

J. M. S. L. S.
Executive Engineer Eastern District
S. D. S. L. S.
offr. Supr Engr Godavery D

P.W.D.

12 JAN 77

No 279

From

The Officer in charge
Eastern Delta Division Godavery.

To

The District Engineer
Godavery District
DOWLASHIVARAM.

Dated

30

Despatched

Decy 1876.

Received

WORK-

Repairing the Compound
Wall of the Cemetery at
Jagannadhapur Anantapur
to No 1444

Received at the District Office
Dowlashivaram
31st Dec 1876

COMPARATIVE STATEMENT SHOWING THE ORIGINAL AND REVISED ESTIMATES FOR *repairing the Compound wall of the Cemetery at Jagannathpore*

[illegible]

Boston Delta Division Office
Dowdaiswam
19th December 1876

J. M. V. Parshall Lieut. R. E.
Executive Engineer Eastern Delta Div.

L. Beatty - Major R E
Offr. Supr Engr & Godavery

P.W.D. 12/11/77
No. 279

Low Air Line
Platform shown
-ing the original
& showed the
refuge the Low House
wall of the
Lowest at 1000
feet

To
The Secretary
Godavery
District
P.W.D.
12/11/77

GOVT.
OF MADRAS.

1877.

P.W.
DEPT.

SECRETARY.

Fort St. George, 12/11/77

OFFICE NOTE.

To C.

Compare the present conditions
of the work under
what has been done
and what has
been spent to date
against the

12/11/77

OF

187

TO

N.

THE WORK REFERRED TO HAS AN
ESTIMATE OF RS. 944 AND AN APPRO-
PRIATION TO THE SAME EXTENT. THE
EXPENDITURE TO END OF NOVEMBER 76,
IS RS. 420-2-5.

THE ADDITIONAL SUM (RS. 490)
REQUIRED BY THE SUPERINTENDING EN-
GINEER, GODAVERY, UNDER REPAIRS,

713

PROVINCIAL CIVIL BUILDINGS, CAN BE
PROVIDED FROM THE UNAPPROPRIATED
BALANCE OF RS. 2,911 UNDER THE SAME
HEAD IN THE NORTH ARCOT DISTRICT.
THE DATE OF THE LAST AD-
VICE IS 1ST. JAN. 1877.

Alf

16TH. JAN. 1877.

*This paper
Connected
with C No 279
now in circulation*

815

DISTRICT ENGINEER'S OFFICE GODAVERY.
DOWLAISHWERAM, 6 January 1877.
No. 2805

From

Major J. Beatty R.E. To
Offr. Supr Engineer Godavery

To
Major General G. W. Walker R.E.
Secretary to Government P.W.D.

Sir,

I have the honor to refer to your
notice that the raising of the Cemetery
wall at Jagannayakapur has been com-
pleted on three sides, East, north, and south,
on the sanction accorded in G.O. No. 1514
of the 19th June 1876. When the raising of the Western
wall was about to be commenced, it was
found that the existing wall was composed
of small stone and mud, and had no
foundation, and consequently it was con-
sidered unsafe and inadvisable to at-
tempt adding an extra 2' to its height, as
the extra weight would be almost sure
to

29/11/11 P-11.21.20 2011

to bring it down; more especially as the ground on both sides of this wall is low and surface drainage from the Cemetery stands against it while draining off through it.

3. Under the above circumstances, Lieutenant Campbell has submitted a revised estimate and comparative statement, which I herewith forward for your approval.

4. The original estimate for this work was Rs 954, and the amount of the revised estimate is Rupees 1434. The additional sum now requiring sanction is Rs 490 which it is proposed to meet from next year's Budget grant for the District under "Repairs, Civil Buildings, Provincial," if it be inconvenient now to transfer funds from some other District.

I have the honor to be
Sir,

Your Most obedient Servant

L. Beatty Major
Offr. Supr Engineer Kodanery.

Received of the
District Engineer
Kodanery
the sum of Rs 490
on 29/11/11
for the purpose of
the above work
L. Beatty
Major
Offr. Supr Engineer
Kodanery

G.O. No 15/14-9 19 Jan 77

P.W.D.
12 JAN 77
No 279

Jagannailpur Ceme-
tery at - towards
a comparative state,
-ment & a revised
estimate for raising
the Western Wall of -
& repairs appropriate
-tion of Rs 490-0-0.

From
The Sd/- Super Eng.
Godavery Dist
To
The Secretary to Govt
P.W.D.
Dated 6/ Jan 77
Recd
No 2005
Encl: 1

103
(a) Heads of Service— Provincial
Fund. Ordinary
Class. Repairs
Main-head. Civil Building
Sub-head. Miscellaneous Deptt
Section. II Cemetries
Name of Work. Raising & repairing the cemetery
wall at Jagannailpur.

Amount. Rs 1434

To be carried out by the P. W. Department.

Print in the margin of G.O. No 172 of 19-1-77-

N=335-

Cir 17-1-77

G.O. No 1514 - 9 19 June 76

P.W.D.
12 JAN 77
NO 279

N=335

Cir 17-1-77

110

No 172

Public Works Department

PROCEEDINGS OF THE MADRAS GOVERNMENT

UNDER date the

19 Jan 77

Read the following:-

From

The offg. Supt Engineer
Coastal Works

(No. 2805 of 6 Jan 77)

Under the explanation
how supplied the
revised estimate of
Rs 1434 for raising and
repairing the walls
of the Cemetery at
Jaggaunaya Kapur is
sanctioned in lieu of
that sanctioned in
G.O. No 1514 of 19 June
1876; and the officia
ting Superintending
Engineer will provide
the extra funds required
from

James M. Smith

Sept. - by. Sundry
In P. W. Accts.
Ecclesiastical Dept
Aspd 26-1-77

279

Gobt. of 1877 Madras.
PUBLIC WORKS.

To the P. & F. Godavery

Dated

Issued

Recd.

Encl.

G. O., 19th Sept 1877, No. 172

Nos. 335 & 336.

Comby at Jaggannatham
Godavery Brit

Received. Estimate of
Rs 14 24 for raising and
repairing the walls of the
— — — — —

Sent in Regd.

11-1-77