

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	1972	(W)	Press Mis:
Dated	5-12-	1877.	

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

5th December 1877, No. 1,972 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 60. Endorsement of the Acting District Engineer, Cuddapah, dated 30th November 1877, No. 2,173.

Copy of a letter from the Officer in charge, Sidhout Range, to the District Engineer, Cuddapah, dated Wontimettah, 21st November 1877, No. 1,898.

With reference to G.O., No. 2,193, F.R., dated 6th October, 1877, and G.O., No. 2,453, F.R., dated 19th October 1877, I have the honor to enclose a copy of this Office No. 1,899, dated 21st November 1877, for your information and for communication to the Chief Engineer, Department of Public Works.

2. In forwarding this letter I can only state that the work has not been carried out as provided for in the estimate, and that a good deal of work yet remains to be done before they can be said to be complete.

3. Moreover, owing to faults in their construction more work will be required than is provided in the estimate before they can be said to be efficient.

4. I can find no fault with the Overseer who framed the estimate. I believe he made the estimate in good faith and that on the best information procurable at the time; that one quarry was opened much nearer than he provided for is true, but this quarry did not exist when the estimate was made. The quarry is in Puttah land and was purchased by the contractor for the purpose of opening a quarry. The Overseer would not have been justified in depending on opening a quarry at this place. All other parts of the estimate are our usual rates and which are being passed daily.

SUBMITTED for information of the Chief Engineer for Buildings and Roads, with reference to G.O., Nos. 1,093 W and 1,265 W, dated 18th and 25th October 1877.

Enclosures three (to be returned).

(Signed) J. TRAILL, C.E.,
Acting District Engineer, Cuddapah.

No. 61. ORDER THEREON, 5th December 1877, No. 1,972 W.

COMMUNICATED to the Revenue (Famine) Department, with reference to G.O., dated 19th October, F.R., No. 2,453.

2. It is remarked that no accurate comparison can be drawn between the work carried out under Mr. Fellows' directions and that estimated for by the Public Works Department.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the Revenue (Famine) Department, with three enclosures.
" District Engineer, Cuddapah.

Exd. S. T. Austin.
Spare Copies

Copy of a letter from the Officer in Charge Sidhant
Range to the District Engineer Furrupah dated
Kankinittah 21st November 1877 & 12 1898.

With reference to G. O. No. 2193 F. R. dated
6th October 1877, and G. O. No. 2453 F. R. dated 19th Octo-
ber 1877, I have the honor to enclose a copy of this
Office No. 1899 dated 21st November 1877 for your
information and for communication to the
Chief Engineer D. E. R.

In forwarding this letter I can only state
that the work has not been carried out as provided
for in the Estimate, and that a good deal of work
yet remains to be done, before they can be said
to be complete.

Moreover, owing to faults in their construction
more work will be required than is provided
in the Estimate, before they can be said to be
efficient.

I can find no fault with the Overseer who
framed the estimate & believes he made the
estimate in good faith, and that on the best
information procurable at the time that one
quarry was opened much nearer than he provided
for is true, but this quarry did not exist when the
estimate was made. The quarry is in Puttali
land and was purchased by the Contractor for the
purpose of opening a quarry. The Overseer would
not have been justified in depending on opening
a quarry at this place all other parts of the

the Estimate are our usual rates and which are
being passed daily.

No 2173

Submitted for information of the Chief
Engineer, for Buildings & Roads with reference to G.O. No 1093 W & 1265 W dated 18th & 25th October 1877. Encls: 3 (to be
returned)

Dated 30th November 1877
Camp Cuddalore

A. S. S. S. S.
J. S. S. S. S.
Cuddalore

Buildings and Roads.

From
The District Engineer
of Cuddalore
To
The Chief Engineer
Buildings & Roads
Madras

Dated 30th November 1877
Despatched 1st Dec 1877
Recd } December 1877

No. 2173
No. of Enclures 3

Copy of a letter from the Sub-
-tant Range Officer giving
the explanation required
in G.O. Nos 1093 W & 1265 W:-
Submits the:- for informa-
-tion.

See 11/12

Encl. 1265 W. 25.10.77
" 1093 W. 18.10.77

G.O. 5th Dec. 1877 No. 60

On 4/12

iii/

1877 Public Works Department.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 5th Dec 77
Read the following:-

From the District Engineer
Cuddalore } N.E. No 2173 d/30th Nov 1877

Communicated to
the Revenue (Famine) Depart-
ment with reference to
G.O. dated 19th October, F.R.
No 2453.

2. It is remarked that
no accurate comparison can
be drawn between the work
carried out under Mr. Fellowes'
directions and that estimated
for by the Public Works
Department.

W. 3.12.77

To The Revenue (Famine) Department with 3 Enclures -
District Engineer, Cuddalore. 15

17 Disptd 11-12-77

W. 3.12.77

Copy 12413

Govt. of 1877 ~~India~~
PUBLIC WORKS.

To *The Revenue Department*

Dated

Issued

Recd.

Encl.

7-12-77

G. O., 5th Decr 1877, No. 19724

Nos. 60-61

Chitnail. Hobly Road.
Cuddapah D. - The ex-
planation submitted by the
Ag. Dy. respecting the estimate
for the construction of the
road to the Revenue
(Farmers) Dept.

Sent to in Regd.