

(1) Number of pages 6

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**G.O. No. 241Press
Mis.Dated 25 — 1 — 1877.**Not to be folded or roughly handled**

No. 469. Read the following letter from Major H. R. MEAD, R.E., District Engineer, South Arcot, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Camp at Cuddalore, 15th January 1877, No. 193:—

With reference to G.O., No. 3,321, dated 8th December 1876, I have the honor to state that orders have been given to stop at once the work of the Puliankal drainage channel in connection with the Merkanam Salt-pans.

2. An estimate of Rupees 6,400 was sanctioned for this work in G.O., No. 3,126, dated 21st November 1876, and Rupees 3,000 granted for the same in G.O., No. 1,022, dated 24th April 1876. The work which was commenced about the second week of the last month was ordered to be stopped about the 26th idem, and the cost of work done up to the latter date is Rupees 561-4-6, that is, 5,667 cubic yards of earth-work at Rupees 1-6-0 per cubic yard Rs. 531-4-6
Superintendence and sundries „ 30-0-0

Rs. 561-4-6

3. I request that this work may be allowed to be carried on as a relief work; it is well suited for that purpose being earthwork in easy soil and in a part of the country where there is much distress.

No. 470. ORDER THEREON, 25th January 1877, No. 241.

CIVIL WORKS, No. 27.

THE District Engineer's proposal in paragraph 3 of his letter above recorded is approved.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the District Engineer, South Arcot.
" Examiner of Public Works Accounts.
" Revenue Department.
" Financial do.

Exd. E. C. Shunker.
Spare Copies

D. P. W.
SOUTH ARCOT.

No 193

DISTRICT ENGINEER'S OFFICE.

Camp *Buddalore*
Dated *15th January* 1877.

From

The District Engineer,
South Arcot.

To

The Secretary to Government
D. P. W.

Enclosures

Sir.

With reference to G. O. No 3321 dated 8th December 176, I have the honor to state that orders have been given to stop at once the work of the Puliankal drainage Channel in connection with the *Merkanam* salt pans.

2. An estimate of Rs 6400 was sanctioned for this work in G. O. No 3126 dated 21 November 1876, and Rs 3000 granted for the same in G. O. No 1022 of 24 April 176. The work which was commenced about the second week of the last month was ordered to be stopped about the 26th idem, and the cost of work done up to the latter date is Rs 561-4-6, that is, 5667 Cys of earthwork at Rs 4-1-6 per Cys Rs 531-4-6 Superintendence and Sundries

Rs 30-
Rs 561-4-6

3. I request that the work may be allowed to be carried on as a relief work, it is well suited for that purpose being earth-works in easy soil and in a part of the country where there is much distress.

P.W.D.

17 JAN 77

NO 207

I have the honor to be
Sir

Yours most obedt servt

M. Munt. Major, R.E.
District Engineer

5024-4-76 to 1022
24-11-76-3126
8-12-76-3321.

23-1-77 to 25-1-77

Permitting that
channel works
may be allowed to be
carried on as Relief
Work.

No. 193
ENCLOSURE

Dated 15.1.77
Despatched 15.1.77
Received

The Secretary to the
South Arcot

The District Engineer

South Arcot

SOUTH ARCOT D. P. W.

From

St. Hugo S. Annot.
Ex. Munt.
New Dept. 30-1-77

No 241

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 25/Jan/77
Read the following:-

From the St. Hugo
South Arcot. (P. E. No 193 of 15/Jan/77)

The District Engineer
proposed in para 3 of
his letter above recorded
is approved.

Approved

892
Govt. of 1877 Madras.

PUBLIC WORKS.

To *The B. B. South Street*

Dated

Issued

Recd.

Encl.

G. O., 25th Dec 1877, No. 241

Nos. 469-470

Public Works Drainage
Channel, South Street

Int — The proposal
to carry on the — also
Public Works approved

Int in Reg.