

(1) Number of pages 6

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works

DEPARTMENT.

G.O. No. 263 (2)

Press
~~Mis~~

Dated 26 / 1 1877.

Not to be folded or roughly handled

1A

*Proceedings of the Madras Government, Public Works Department,
26th January 1877. No. 263.*

No. 512. Read the following endorsement of the Deputy Chief Engineer for Irrigation, dated Fort St. George, 23rd January 1877, No. 62 W :—
Report of Mr. J. C. JOHNSTON, Assistant Engineer, on Special Duty, Cumbum Tank Works, for the Week ended the 12th January 1877.

THE Overseer and I employed ourselves during the first three days of the week in getting together all the papers relative to the new Nakkalagundy channel, numbering and making them ready for despatch; Mr. Goodchap signed the papers on Wednesday, and they were despatched the next day.

2. On Thursday I commenced and completed the plan for the new head to the Nakkalagundy or No. 3 tank sluice and framed the estimate, which amounts to about Rupees 750. Friday and Saturday I spent in making another plan for the Gundlacomma river scouring sluices as recommended by Mr. Goodchap.

3. The breach in the Sekrail Cuthwa has been closed by Mr. Overseer Peters; but unfortunately, though the position of the ring bund is good, the soil on which it rests turned out to be very spongy when the water rose and saturated it. Leaks were the consequence, and as Mr. Peters' services have been temporarily lent to the Range Officer, Overseer Mooniswamy Chetty has been placed on the work of stopping the leaks for the last two days.

4. The Surveyor has been engaged on the Irrigation Statements of the Pedda Cumbum and Nakkalagundy channels. The work of collecting all the necessary information from the Curnam's records is very tedious, especially as the former channel possesses nearly 200 sluices and a separate account is kept for each sluice. I have ordered him to plot the longitudinal section of the Pedda Cumbum channel on one continuous sheet to be used on the field, and early next week I intend settling the sites of the new sluices. About a dozen or fifteen sluices will be as many as will be actually required.

5. The health of the staff has been good.

CAMP AT CANDLAPOOR,
16th January 1877.

(Signed) J. C. JOHNSTON,
Asst. Engr. on Special Duty.

SUBMITTED to Government.

(Signed) A. DEC. SCOTT, Major, R.E.,
Dy. Chief Engr. for Irrigation.

No. 513. ORDER THEREON, 26th January 1877, No. 263.

IRRIGATION, No. 57.

ORDERED to be recorded.

(True Extract.)

Lieut.-Colonel, R.E.,
Secretary to Government.

To the District Engineer, Kurnool.
" Special Officer, Cumbum.
" Chief Engineer for Irrigation.
" Revenue Department.

Exd. E. C. Shunker.
Spare Copies

No - Encl. ¹⁰
Report of Mr J. B. Johnston, Assistant
Engineer on special duty, Kumbumbar
works, for the week ended 12th January
1877

The Overies and I, employed ourselves
during the first 3 days of the week in getting
together all the papers relative to the New
Kakkalagundy Channel, measuring
and making them ready for despatch,
Mr Goodchap signed the papers on
Wednesday and they were despatched
the next day.

2. On Thursday I commenced and com-
pleted the plan for the new head to the
Kakkalagundy or No 3 Spate Sluice and
framed the Estimate, which amounts to
about Rupees 750. Friday and Saturday
I spent in making another plan for the
Guillacoma River scouring sluices
as recommended by Mr Goodchap.

3. The breach in the Leikal Cuthwa

had been closed by Mr Overseer Peter
but unfortunately, though the position
of the ringbund is good, the soil on
which it rests, turned out to be very
spongy when the water rose and saturated
it. Leaks were the consequence, and
as Mr Peter's services have been tempora-
rily lent to the Range offices, Overseer
Moomiswamy Chetty has been placed
on the work of stopping the leaks for
the last 2 days.

4. The Surveyor has been engaged on
the Irrigation Statements of the Pedda
-bumbum and Nakkalagimdy channels.
The work of collecting all the necessary
information from the Thummis Records
is very tedious, especially as the former
-channel possesses nearly 200 sluices and
a separate account is kept for each
sluice. I have ordered him to plot the
longitudinal section of the Pedda bumbum

^{Ex. 12}
bumbum Channel on one continuous
sheet, to be used on the field, and early
next week I intend settling the sites of
the new sluices. About a dozen or fifteen
sluices will be as many as will be actually
required.

5. The health of the staff has
been good.

Camp bumbum

16th January 1917

John C. Johnston
Assistant Engineer
on Special duty



P.W.D.

19 JAN 77

No. 508

From

The Special Officer Cumbum

Dated 16th January 1877.

Report on the drainage
works for week ending 12th
January 1877.

Encl. 1.

- ment.

Fort St. George
23rd Jan. 1877

No. 62-W.

Report of Mr. J. C. Johnston, Assistant
Engineer, on special duty, Cumbum Tank
Works, for the week ended 12 January 1877.

Submitted to Govern^t.

Asst. Secy.

Major R.E.

Dy. Chief Eng. for Engrs.

~~for Chief Eng. for Engrs.~~

The Secretary to Government
P. W. D.

1-572-

4/2/77

98

No 213

Public Works Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

UNDER date the 26 Jan 77
Read the following:

From the Sd Officer Cumbum (H.E. No. 5716 Jan 77)
From the Sd Officer for Highways (H.E. No 62 W 23 Jan 77)

Recorded
Jan 23/77

Sd. Officer Cumbum ✓
Sd. Officer Highways ✓
Revenue Dept. ✓
Dated 3-2-77

1877.

From
The Chief Engineer for Highways
P.W.D.
23 JAN 77
No. 663

Dated 23rd } Jan 1877.
Respt. 23rd }
Encls. 1
W. 62-W.

Cumbum Drainage Works.
Kurnool District. - Submits
Special Officer's weekly report on
— for week ending 23 Jan 77.
1877.

[Faint handwritten notes]

[Faint handwritten notes]

[Faint handwritten notes]

En 23-1-77

99

11A

Ch 663/508

Govt. of 1877 Madras.

PUBLIC WORKS.

To
The N. E. Kurnool

Dated

Issued

Recd.

Encl.

G. O., 25th Decr 1877, No. 262

Nos. 572-573

Lumber drainage
works, Kurnool A.

Special Officer's report
on the — for week
ending 12 Jan'y 1878;
Kurnool.

Sent in 1878

Gen 20 11