

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 491 (W) Press
Mis.

Dated 13-2-1877.

Not to be folded or roughly handled

10

*Proceedings of the Madras Government, Public Works Department,
13th February 1877. No. 491.*

Read the following papers :—

No. 338. From the District Engineer, Presidency, dated 9th Nov. 1876, No. 4,298.
 No. 338-A. From " " " " 9th Dec. " " 4,788.
 No. 338-B. From " " " " 20th " " " 4,962.

No. 338-C. From Major H. M. VIBART, R.E., Officiating District Engineer, Presidency, to Major-General G. W. WALKER, R.E., Chief Engineer, Public Works Department, dated Fort St. George, 18th January 1877, No. 5,357.

WITH reference to your memorandum No. 2, dated 3rd January 1877, I have the honor to resubmit the estimate, &c., for converting the building at Chepauk, lately occupied by the Public Works Workshops, into Offices of Public Works Secretariat, &c., which has been duly revised, and the amount increased from Rupees 1,00,600 to Rupees 1,07,000, by providing increased rates for brick-work, &c., and extra work required to pull down and rebuild certain walls.

No. 338-D. From the same Officer, dated 24th January 1877, No. 5,476.

WITH reference to your memorandum, No. 72 T, dated 22nd January 1877, I have the honor to report that the items as per margin provided for in the estimate, amounting to Rupees 1,07,000, for Public Works Offices at Chepauk, have been actually taken in hand with the intention of completing them in the current official year, and that Rupees 9,000 will be the anticipated outlay in the current year 1876-77.

No. 339. ORDER THEREON, 13th February 1877, No. 491.

CIVIL WORKS, No. 25.

(a) *Heads of Service.*—Provincial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Civil Buildings.
Sub-head.—L, Public Works Department.
Section.—i. Offices.
Name of Work.—Conversion of Public Works Workshops into Office for the Public Works Secretariat, &c.
Amount.—Rupees 1,07,000.
 To be carried out by the Public Works Department.

THE revised estimate, amounting to Rupees 1,07,000, for conversion of the Workshop buildings on the South Beach into Public Works Offices is sanctioned.

2. It is observed that Rupees 9,000 have already been provided for the work in the current year, and funds will be appropriated for it in the outgoing Provincial Budget.

3. This sanction has been registered as Provincial No. 207—W of 1876-77.
 (True Extract.)

Colonel,

Acting Joint Secretary to Government.

To the District Engineer, Presidency:
 „ Examiner of Public Works Accounts.
 Exd. S. T. Austin.
 Spare Copies

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following:—

From

The District Engineer

Presidency

{ N.E. No. 4298 of 9th Nov. 1876.
do . . . 4788 of 9th Dec. — ..

The Estimate amounting
to Rs. 1,00,600 for conversion
of the Workshop Buildings
on the Beach into Public
Works Offices is sanctioned. —

Funds for the work will be
provided in next year's budget.

This sanction has
been registered as Prov. C.M.W.
-ent No 207 W of 1876-77.

Md
23/12/76

4.5 Dec.
Planned to be
P. W. side
C. R. 4298 (77-1877)

To The D.E. Presidency —
Ex^o P. W. of

H. Little

(a) Heads of Service—

Provincial

Fund.

Ordinary

Class.

Capital Works

Main-head.

Civil Buildings

Sub-head.

L. Public Works Dept

Section.

1. Offices—

Name of Work.

Conversion of P.W. Workshops
into office for the P.W. Secretariat
gen

Amount.

107,000

To be carried out by the

P.W. Department.

Print in the margin of G.O. No 1910/13/2/77

No. 1291. S. 7/16" Nov 76.

78

MEMORANDUM.

Letter Number 4290

dated the 9th November 1876.

from the District Engineer of Peru

The Plans & Estimates which were
submitted to the Commissioner
are herewith returned to
the Dist. Eng. with the
is requested to resubmit
them with a Report in

Detail Explanation
of ^{the work in} ~~the work in~~ contemplation
to be done carried out
in the way of addition
and alterations to

under the heading
of for a capital
accommodating the
office it is intended

to be done carried out
in this report is being
for circulation to the
members of both boards
should be sent to
both boards what is
to be done to each portion
of the existing building
in the town where the
is located.

Report concerning
the Plan of the Estimate
for additions and improvements
to the Public
in No. 10600

for

for

for

for

for

for

for

Handwritten notes in the left margin, mostly illegible due to fading and bleed-through.

Cir: 20-12-76. h.p.

(46)

Handwritten notes at the bottom right, including the word "proceeding".

Improvements -

The lower ~~store~~ story of
the main building
to be fitted for Office for
~~the~~ ~~several~~ ~~clerks~~

~~the~~ ~~store~~ ~~the~~
~~store~~ ~~the~~ ~~the~~

By dividing ~~the~~
large ~~space~~ ~~into~~ ~~by~~
means of the ~~the~~
in. The cost of which
is ~~the~~ ~~the~~

of ~~the~~ ~~the~~ ~~the~~
the upper story at the end
of the ~~the~~ ~~the~~ ~~the~~

which be divided by timber
partitions into offices
for the several officers

who are to occupy
them and ~~the~~ ~~the~~ ~~the~~
the electric light ~~the~~ ~~the~~

arranged as a ~~the~~ ~~the~~ ~~the~~
room ~~the~~ ~~the~~ ~~the~~
the ~~the~~ ~~the~~ ~~the~~

the upper and lower
stories are to be protected
from the fire by

Kiracchals also ~~the~~ ~~the~~ ~~the~~
the ~~the~~ ~~the~~ ~~the~~
the ~~the~~ ~~the~~ ~~the~~

into each office -
The lower story to be
floored in floor and

divided by ~~the~~ ~~the~~ ~~the~~
head to the ~~the~~ ~~the~~ ~~the~~
of the ~~the~~ ~~the~~ ~~the~~

No. 4298,

From,

The Offg. District Engineer
Presidency

To,

The Chief Engineer, and
Secretary to Government

P.W.D.

Sir,

With reference to G.O. No. 2392 of
7 September 1876, I have the honor to sub-
mit for sanction and allotment of funds,
detailed plan and estimate, amounting
to Rs 1,00,600 for converting the building
at Chepauk occupied by the P.W. Stores
and Workshops into Offices of P.W. Se-
cretariat &c.

2. The specification which accompanies
the Estimate fully explains the particulars
and the object of each work to be
carried out.

I have the honor to be

Sir,
Your most obedient servant
H. Rafter

Major R.

For & per
9 Nov. 76

Enc. 1 - Offg. District Engineer presy

Cir: 20-12-76

P.W.D.
100V76
8120

2104788

7mo

The subject Engineer
Residence

The Chief Engineer
8:00 PM

Encl.

Rec'd 9 7 Nov. 76

by Ch. Eng. No. 1291-1-7/16-20/76

No. 4298.

Submits for construction

Estimate by DMR 100,000

for converting the built

ing at the plant occu-

piet & Mr. Lines

into Mr. Secretariat

Office

333

R-C/2-2-77.01 13.2.77
Cm 20-12-76

Rec'd 11 2990. Subject Engineer Residence
are

No. 4788.

From,

The Offg. District Engineer,
Presidency.

To,

The Offg. Dy. Chief Engineer,
D. 1011.

Sir,

With reference to your Memorandum No. 1291 of 15th November 1876, I have the honor to resubmit the plan and estimate for converting the Building at Chepank lately occupied by the Public Workshops into offices of 1000 Secretariat &c. together with a report in detail explanatory of the work, it is contemplated to carry out and a statement showing the cost of the different improvements and alterations prepared in the form given in your Memo. above referred to.

I have the honor to be

Yours most obediently servant
J. H. Vincent

Major R. A.

Offg. District Engineer Presidency

Encls.

1 Plan.

1. Det. & Est.

1. Abst. do.

1. Specifications.

1. Report.

1. Statement.

For Stamps
9th Dec 1876

No. 4962.

From,

The Offg' District Engineer,
Presidency

To,

The Chief Engineer, and
Secretary to Government
P.W.D.

Sir,

I have the honor to report that the bricks purchased for "converting the Chepauk Workshops into a Military Hospital" are now being used in converting the same buildings into Offices for the P.W.D. Secretariat.

2. The rate allowed in the Estimate provides only for using the inferior bricks sold at Rs 2.14.0 per 1000.

3. Those purchased for the Military Hospital are made at the Govt. Kilns, and cost Rs 8 per 1000.

4. The dimensions of the native bricks are

P.W.D.

11 DEC 76

11 DEC 76

To

The District Engineer

Presidency

The Chief Engineer

P.W.D.

Chief of P.W.D.

Enr No 1104/88

Reference to the plan

submitted for con-

verting the building

at the Chepauk lately ac-

quired by Public

works and Office

+ Enr. Refd to D.E. Engr.

C.E. No 2732 Jan 1/77

Enr 20-12-76

are considered to be $9" \times 4\frac{1}{4}" \times 1\frac{1}{2}"$, and
Gout Vihar bricks $10" \times 5" \times 3"$; but it
is very difficult to get the former full
sized they are usually not more than
1" thick and small in proportion.

5. It has been calculated that the
additional cost by using the large bricks
will be Rs 3,700, or about $3\frac{1}{2}$ per cent
on the whole estimate but the quality
of the work will be very much better.

6. I have further to report that the
estimate makes no provision for pulling
down and rebuilding such portions
of the N. and S. wings as are badly
cracked, and out of the perpendicular.
The parts that require renewal have
been measured up, and it is found
the cost will be about Rs 2,300.

I have the honor to be

Sir,

Your most obedient servant,

Fort Saint George
20 Dec 1763

Arthur Vincent Major

Offg. District Engineer Presidency.

P.W.D.
21 DEC 76
No. 9282

Reports that bricks
purchased for the
venting the Chaparral
imposed into a military
hospital is now being
used in repairing the
same buildings into the
Office No.

Dated 20th & Decr. 1876.
Recd

No. 4902.

To
The District Engineer
Presidency
The Chief Engineer
S.P.W.

C.E. No. 2 of 3rd Jan'y 1877.

The Engineer has had
these estimates in his hands for
a considerable time to prepare a
report of the separate works for
which they provide and should
have taken the opportunity to write
them. With which view they will
now be returned to him

Sd. P.W.D.

3.1.77

Engineer Presidency with
5 enclosures.

No. 33813

Cen 12-2-77 or 13-2-77

No. 5476

From,

The Offg. District Engineer,
Presidency

To,

The Chief Engineer,
S.P.W.

Sir,

With reference to your memorandum
No. 72 of 22nd June 1877, I have the honor
to report that the items as per margin
provided for in the estimate amounting
to Rs 107,000 for P.W. Offices at Chepauk
have been actually taken in hand with
the intention of completing them in
the current official year, and that
Rs 9,000 will be the anticipated outlay
in the current year 1876-77.

I have the honor to be

Sir,


Your most obedient servant

Henry Robert Major P.W.

Offg. District Engineer,
Presidency

For St. George.
24 Jan'y 1877.
Geo. Lipp

1. Improvements and alterations to the Southern portion of the main building.
2. Foundation and part of the superstructure of the verandah in rear of the Northern portion of the main building.



From
The District Engineer
Presidency
To
The Chief Engineer
D.P.W.
Dated 24th Jan 1877
Recd. No. 5476.
Reporting the items
forwarded from Madras
conty. Rs 10,000 for
Dr. Office at Chepauk
that have been actually
taken in hand and the
estimation of completing
them with amount of Rs 10,000.

V H

No. 5357.

From,

The Offg. District Engineer,
Presidency

To,

The Chief Engineer,
D.P.W.

Sir,

With reference to your Memorandum
No. 2 of 3^d Jan 1877, I have the honor
to re-submit the estimate &c. for convert-
ing the building at Chepauk lately oc-
cupied by the P. W. Workshops, into Offices
of P. W. Secretariat &c. which has been
duly revised and the amount increased
from Rs 1,00,000 to Rs. 1,07,000. by pro-
viding increased rates for brick-work
&c. and extra work required to pull
down and rebuild certain walls.

I have the honor to be

Sir,

Your most obedient servant

W. R. Subramanian

Fort St. George.

18 Jan 1877.

Encl.

Offg. District Engineer,
Presidency

No 491

190
Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 13 Feb/77
Read the following:—

From

The District Engineer Presidency (No 4298 dt 9 Nov 1876)
do do (4788-9 Dec)
do do (4962-20)
do do (5357-18 Jan 1877)
do do (5476-24)

The revised estimate amounting to Rs 1,07,000 for conversion of the Workshop Buildings on the South Beach into Public Works Offices is sanctioned.

It is observed that Rs 9000 have already been provided for the work in the current year. And funds will be appropriated for it in the outgoing Provincial

Sd/- Presidency
P. W. D.
Dated 27.2.77

The District Engineer
Presidency
No 4298
dt 9 Nov 1876
do do (4788-9 Dec)
do do (4962-20)
do do (5357-18 Jan 1877)
do do (5476-24)
The revised estimate amounting to Rs 1,07,000 for conversion of the Workshop Buildings on the South Beach into Public Works Offices is sanctioned.

Budget.

3. This sanction has been
registered as Provincial

No 207 Mf 1876-77

W.H.
12.2.77

576.87
7164
Govt. of Madras.
PUBLIC WORKS.

To *The R. E. Secretary*

Dated

Issued

Recd.

Encl.

G. O., 12th Dec 1877, No. 49/

Nos. 3. 18-9

Conversion of the Works into
Buildings in the South Coast
into Public Works Office

- The revised estimate
amounting to Rs 107,000
for —, sanctioned and
agreed.

Adm. in Reg.

On 12-2-77