

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 529	(W)	Press ~~Mis.~~
Dated 17-2-		1877.

Not to be folded or roughly handled

No. 407. Read the following letter from Lieutenant-Colonel R. B. KENNEDY, District Engineer, Malabar, to Lieutenant-Colonel J. MULLINS, R.E., Secretary to Government, Public Works Department, (through the Examiner of Public Works Accounts,) dated Calicut, 12th February 1877, No. 221:—

I HAVE the honor to inform you that I have sanctioned a revised estimate for closing the breach in the sea wall at Rupees 169. Beypore. The additional expenditure is due to some extra work having to be done, as after the original estimate for Rs. 148 was sanctioned the breach was slightly enlarged before the silting, which afterwards took place, set in. The grant under "Repairs, Miscellaneous Public Improvements, Provincial" having been exhausted, I have the honor to request sanction of an allotment to cover the difference between the two estimates, viz., Rupees 21, which can be met from the balance at my disposal of Rupees 199 under "Minor New Work, Miscellaneous Public Improvements, Provincial."

No. 407-A. From the Examiner of Public Works Accounts, dated Fort St. George, 15th February 1877, No. E. 250— M. L.

No. 408. ORDER THEREON, 17th February 1877, No. 529.

CIVIL WORKS, No. 31.

SANCTIONED.

(True Extract.)

Colonel,
Acting Joint Secretary to Government.

To the District Engineer, Malabar.
„ Examiner of Public Works Accounts.

Exd. E. C. Shunker.

Spare Copies

No. 221

Malabar District Engineer's Office
Calicut 12th February 1877.

From,

The District Engineer.
Malabar.

To

The Secretary to Government
D. P. W. Madras.

Through the Examiner of P. W. Accounts

Sir,

I have the honor to inform you that
I have sanctioned a revised Estimate
for closing the Breach in the Sea Wall
at Paypore. The additional expenditure
is due to some extra work having to be
done as after the original Estimate for
Rupees 148 was sanctioned the Breach
was slightly enlarged before the sitting,
which afterwards took place, set in. The
grant under "Repairs Miscellaneous
Public Improvements Provincial" having
been exhausted I have the honor to
request sanction of an allotment to
cover the difference between the 2 Estimates
viz Rs 21 which can be met from the
balance at my disposal of Rupees 199


under

under "Minor New Work; Miscellaneous Public
Improvements Provincial".

I have the honor to be
Sir

Your most obedt. Servant-

Att. W. Keirsey Secy
District Engineer, Malabar



P.W.D.

16 FEB 77

NO. 1633

to
The District Engineer
Malabar

The Secy to Government.

Attn. Malabar.

Through the Secy of P.W. Dept.

Dated 12th February 1877.

Recd.

No. 201

Request to sanction
Rs. 21 being the difference
of the revised estimate
for clearing the beach
in the Van Mall at -
Puducherry

RT. ST. GEORGE. 15TH. FEBY. 1877.

RS. 21 FROM 'ORIGINAL WORKS
' ENTS 'PROVINCIAL' TO 'REPAIRS
' ENTS 'PROVINCIAL' MAY BE SANC-

Louisa Jordan

AMINER, P. W. ACCOUNTS.

No 529 7/17 Feb 77
Sanctioned.

W. H.

Mr. Malabar

Mr. A. S.

27.2.77

2.2.77

MS

17.2.77

✓
Ct. 12/23
Obt. of 1877. *Indras.*
PUBLIC WORKS.

To

Mr. W. E. D. S. S. S.

Dated

Issued

Recd.

Encl.

G. O., 17 Feb. 1877, No. 529

Nos. 407-8

But no paper
Closing the Reach in the
Sea Wall at Mysore. The
proposed transfer of Rs. 21,
being the excess over the
original estimate for —
from "Original works Miscellaneous
Public Improvements
Commercial" to "Repairs Miscellaneous
Public Improvements
General, Sanctioned."