

(1) Number of pages 8

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	581	Press
		Mis.
Dated	14. 8.	1877.

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

14th August 1877, No. 581 W.

Buildings and Roads.
Military Works.

Read the following paper:—

No. 128. From Major H. M. VIBART, R.E., District Engineer, Bangalore, to the Chief Engineer, Public Works Department, Buildings and Roads, dated Bangalore, 30th July 1877, No. 99.

I HAVE the honor to forward herewith for sanction a comparative statement for fixing stone uprights in front of pillars for inserting bamboos on loose box system to the Cavalry stables in the Agram Barracks at this station, from which it will be seen that the original estimate has been exceeded by Rupees 200.

2. The reasons for the excess are given in the comparative statement.
3. The amount of the original estimate is Rupees 360, sanctioned in G.O., No. 59 W, dated 14th May 1877.
4. The amount expended up to the end of last year was nil.
5. The allotment for the current year is Rupees 360.
6. The expenditure of the current year up to date is Rupees 458-5-8.

No. 129. ORDER THEREON, 14th August 1877, No. 581 W.

THE revised estimate of Rupees 560 for carrying out the loose box system in the Cavalry stables of the Agram Barracks at Bangalore is sanctioned in lieu of that of Rupees 360 sanctioned in G.O., No. 59 W, dated 14th May 1877; funds*

* Rupees 200.
being appropriated by the District Engineer from the Minor New Works allotment, Military, at his disposal.

2. The sanction herein accorded has been registered as Imperial No. 45 B of 1877-78, and cancels Imperial No. 14 W of the current official year. The classification for the work will be found printed in the margin of the order sanctioning the original estimate.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Bangalore.
" Examiner of Public Works Accounts.
" Military Department.

Exd. E. C. Shunker.

Spare Copies

Comparative statement showing the difference between the sanctioned Estimate and the work actually executed in fixing stone uprights in front of pillars for inserting bamboos on loose Box system to the Cavalry Stables in the P.gram Barracks at Bangalore.

Description of work	As Estimated			As actually executed			Remarks
	Per	Quantity	Rate	Amount	Quantity	Rate	Amount
Stone uprights 7 ft. long 12 in. wide 4 in. thick with two holes in each for inserting bamboos on loose box system	Rs	448	" 12	336			
Cost of stone uprights 7 ft. x 12 in.	Rs	.	.	.	448	7	196
Cutting holes and drying	.	.	.	.	448	10	280
Fixing the above	.	.	.	.	448	2	56
				336			532
Sundries				21			28
Total Estimate Supers				360			560
Deduct amount of Estimate already sanctioned							360
Amount requiring sanction							Rs 200

Per *Harishchandra Vibant*
Major P. C.
District Engineer

Distt Engrs office
Bangalore
30th July 1877

Lib

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 14th Aug^r 1877
Read the following:—

From
The Dist. Engr
Bangalore
To
The Chief Engr
for Roads & Buildings
Branch
Madras.

Date 30th July 1877.

Comparative Statement
for fixing stone uprights
in front of pillars for
inserting lambs as in
Loose Box System to the
Cavalry Stables in the
Agram Barracks
at Bangalore—

From
The Dist. Engr Bangalore (No. 49 of 30th July 1877).

The revised
estimate of Rs 560 for
carrying the loose box
system to the Cavalry
Stables of the Agram
Barracks at Bangalore
is sanctioned in lieu of
that of Rs 360 sanctioned
in G.O. N^o 59 W dated 14th
May 1877; funds being
appropriated by the District
Engineer from the Minor
New Works allotment at

+ Rs 200.

his

by C. H. August 1877 B.D. 128

his disposal.

11
4.8.77

The sanction herein
awarded has been re-
-granted as Imperial
No 45-B of 1877-78 and
cancels Imperial No 14W
of the current official
year. The classification
for the work will be
found printed in the margin of the
order sanctioning the
original estimate.

[Faint, illegible handwritten text]

4.8.77 C-6-8-77

D.C. Bangalore ✓ 2
Sec. P. W. Accts. ✓ 5
Military Dept. ✓ 1
Dated 20-1-8-77

Copy 101
Sob. of 1877, Madras.
PUBLIC WORKS.

To *The N. & Bangalore*

Dated *11*

Issued

Recd.

Encl.

G. O. *11th August* 1877, No. 581 W

Nos. 128-129

P.D
Agram Ranncho at
Bangalore - The revised
estimate of Rs 560 for carrying
out the loose box
system in the Cavalry
Stables of the —, sanctioned
& funds appropriated.

Butter in Paper