

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

- Government of Madras.

Public Works

DEPARTMENT.

G.O. No. 608 (W) Press
Mis.

Dated 18-8-1877.

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

18th August 1877, No. 608 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 181. From Major J. BEATTY, R.E., Officiating Superintending Engineer, Godavery District, to the Chief Engineer, Public Works Department, Buildings and Roads, dated Camp at Dowlaiswaram, 23rd July 1877, No. 1,289.

I HAVE the honor to forward herewith a comparative statement received from the officer in charge Eastern Delta Division for constructing the Sea Custom House godowns* at Cocanada, showing an excess of Rupees 650 over the original estimate, and to request you will be good enough to obtain the sanction of Government to the revised estimate amounting to Rupees 6,450 in lieu of the one sanctioned in G.O. No. 93 of 5th January 1874.

2. The principal item of excess, as will be seen by the comparative statement, is due to an important omission in the original estimate, which was dated 1st August 1873, and the remainder to an increase in the cost of stone and labor.

No. 182. ORDER THEREON, 18th August 1877, No. 608 W.

UNDER the explanation given in the letter above printed, His Grace the Governor in Council sanctions the revised estimate of Rupees 6,450 for the construction of Sea Custom House godowns at Cocanada in lieu of that sanctioned in G.O., No. 93, dated 15th January 1874.

Heads of Service.—Provincial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Civil Buildings.
Sub-head.—C, Customs Department.
Section.—i, Custom-houses.
Work.—Construction of Sea Custom House godowns at Cocanada.
Amount.—Rupees 6,450.
To be carried out by the Public Works Department.

2. It is observed that the allotment of Rupees 3,000 for the work in this year's Budget has been withdrawn.

3. The sanction accorded in these Proceedings has been registered as Provincial No. 138 B of 1877-78.

(True Extract.)

* Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Godavery.
" Examiner of Public Works Accounts.
" Marine Department.

Exd. E. C. Shunker.

Spare Copies

I. H. & W. Lumber
II. Cement
III. Glass
IV. Main Head
V. Subhead

Division

No. 1 for Eastern Delta Range, Godavery District.

COMPARATIVE STATEMENT SHOWING THE ORIGINAL AND REVISED ESTIMATES FOR Constructing Sea Custom House Godowns at Cocanada

ORIGINAL ESTIMATE.					REVISED ESTIMATE.							Remarks.	
Quantity.	Description of work.	Rate.	Per item	Amount.	Total.	Quantity.	Rate.	Per item.	Amount.	Total.	Excess.		Surplus.
	Godown 100 ft long												
1918 3.23 49.40	Rough stone in chunam	3	8.	Cy	669 87	171 8 4			765 211		95 64		This excess is owing to the increase in price of stone & labor.
	Brick in chunam	5	.		19 6 4	3 12 1/4 5			17 59			2	
	Sqrs Plastering 2 coats of chunam	3	12.	Sqrs	185 4	49.40 3 12			185 4				
99.16	Cyft Teak wood wrought and put up	3	2.	Cyft	278 8 3	218 1 3 2			681 8 2		402 15 11		This excess is in consequence of the rafters not being allowed in the estimate by oversight.
9	Teak timbers	20	.	20	180				180				
25.44	Sqrs Bengal roof	16	.	Sqrs	407 8	25.44 16			407 8				
47.6	C. yds Concrete	2	9.	C. yds	121 .7	47 6 2 4			135 12 3		14 22		This increase is on account of the increased price of stone & labor.
175 1/4	Sqrs Asphalt floor 1/2 thick	16	.	Sqrs	287 6 5	17 5 1/4 16			287 6 5				
18	Stones	3	.	20	54	18 3			54				
6	Teak wood battens doors	21	.		126	6 21			126				
4	— do — do windows	15	.		60	4 15			60				
	Excavating foundation and filling in				50				50				
48	Sqrs Whitewashing 2 coats of chunam	4	.	Sqrs	12	48 4			12				
	Contingencies				235 13 8				214 7 10	3170	513 6 5	23 6 5	
	2 Godowns 75 ft long				2680								
973	C. yds Rough stone in chunam	3	8.	Cy	240 10 8	973 4			389 5 4		48 10 8		
1.17 1/2	— do — Brick in chunam	5	.		5 10 10	1.17 1/2 5			69 13 7		7 9 6		
24.5	— do — Concrete	2	9.		62 4 1	24.5 2 4			147 7 8				
9.20 1/4	Sqrs Plastering with stone plaster 1/2 thick	16	.	Sqrs	147 7 8	9.20 1/4 16			355 12 3				
110.9 1/2	Cyft Teak wood wrought & put up	3	2.	Cyft	358 12 3	110.9 1/2 3 2			974 1 8	3170	569 0 7	23 6 5	
					917 13 6	2680							

Constructing Sea Custom House Godowns at Cocanada

DISTRICT.

12 60

No. 1 for Eastern Delta Range, Godabery District.
Constructing Sea Custom House Godowns at Cocanada
 COMPARATIVE STATEMENT SHOWING THE ORIGINAL AND REVISED ESTIMATES FOR

COMPARATIVE STATEMENT SHOWING THE ORIGINAL AND REVISED ESTIMATES FOR

with
the
con
owns
up
to
obtain
sed
in
25th
will
s
ual
1873
the

FROM,

THE OFFG. SUPERINTENDING ENGINEER

GODAVERY DISTRICT

TO,

THE CHIEF ENGINEER

FOR ROADS AND BUILDINGS.

CAMP DOWLAISHWERAM, 23rd July 1877

SIR,

I have the honor to forward herewith a comparative statement, received from the officer in charge Eastern Delta Division for constructing the New Custom House Godown at Cocanada, shewing an excess of Rupees 650 over the original estimate, and to request you will be good enough to obtain the sanction of Government to the revised estimate amounting to Rupees 6450 in lieu of the one sanctioned in G.O. No. 93 of 5th January 1874 -

2. The principal item of excess, as will be seen by the comparative statement, is due to an important omission in the original estimate, which was dated 1st August 1876, and the remainder to an increase in the cost of stone and labor -

From

The Offg. Engineer
in charge of Godavery Dist.

In a letter No. 1289 dated
23rd July 1877

The Supg. Engr
Godavery Dist.

To The Chief Engineer
for Roads & Buildings
Camp Dowlaishweram
23rd July 1877

Comparative Statement showing the original & revised estimates for the New Custom House Godown at Cocanada
G.O. No. 1289

mentioned in
G.O. No. 93 of 5th
January 1874
this year's
estimate in
Provincial
Budget -
Rupees 3000

DD

I have the honor to be
Sir

Your Most Obedt Servant.

L. Beatty Major R.E.

Off. Superintending Engineer.

Godavery Dist.

Roads and Buildings.

THE OFFG. SUPERINTENDING ENGINEER

GODAVERY DISTRICT.

THE CHIEF ENGINEER

FOR ROADS AND BUILDINGS.

DATED 23rd July 1877.
RECEIVED

No. 1209

ENCLOSURE.

Cocanada - Sea
Custom House Godowns -
Forwarding for sanction
a revised Estimate with
Comparative Statement for
Constructing -

6, 18 August 77 S.B. 181

16-8-77

Buildings & Roads

C.M. No. 92

No. 608W

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 18th Augt/77

Read the following :-

From the Supg Engr Godavery (H.C. No. 1289 dated 23rd July 1877).

Under the explanation

given in the letter above printed,

His Grace the Governor in Council

sanctions the Revised Estimate

of Rs. 6450 for the construction

of Sea Custom House Godowns

at Cocanada in lieu of that

sanctioned in G.O. No. 93 dated

15th January 1874.

2. It is observed that the

allotment of Rs. 3000 for the work

in this year's Budget has been

withdrawn.

The sanction 607

issued in these 15/8/77

Pro. has been registered
as Provincial No. 1386
of 1877-78-

Godavery
E. P. W. A.
Munir Dept

24-8-77

52310
G.O. of 1877 Madras.
PUBLIC WORKS.

To *The N. B. Godavery*

Dated *18*

Issued *19*

Recd. Encl.

G. O., 18th August 1877, No. 5084

Nos. 181-182

*See Custom House Rules in
at Madras, and
sanctions the revision of
of Rs 450 for the
of*

Custom House