

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 640	(W)	Press Mis.
Dated 24-2-	1877.	

Not to be folded or roughly handled

No. 618. Read the following letter from Lieutenant-Colonel C. S. HEARN, Inspector-General of Police, to the Joint Secretary to Government, Public Works Department, Roads and Buildings Branch, dated Madras, 17th February 1877, No. 755:—

I HAVE the honor to submit, for the *early* sanction of Government, a revised estimate (Rupees 1,030) together with a comparative statement prepared by the Department Public Works, and a letter*
• No. 3,939, dated 12th February 1877. in original received from the Superintending Engineer, Chingleput District, showing an increase of Rupees 120 required for the Ennore station-house in the same district.

2. It will be observed that a sum of Rupees 910 was provided for the building according to the original estimate sanctioned for appropriation by the Department Public Works in 1876-77,† and that the additional expenditure (Rupees 120) now required is attributed to the insufficiency of certain rates entered therein.

3. There are no funds available at present for the purpose, and should none become available during the current official year the item (Rupees 120) will be included in the list of incomplete works due in April next.

From Colonel F. J. MOBERLY, R.E., Superintending Engineer, Chingleput, to Lieut. Colonel C. S. HEARN, Inspector-General of Police, dated Camp, Myur, 12th February 1877, No. 3,939.

I HAVE the honor to forward a revised estimate for the Police Station at Ennore. The original was prepared by Captain Taylor and rates prevailing in the range were entered, but when Captain A. C. Smith took charge he

One Revised Estimate.
" Comparative Statement.

found the materials supplied so very bad that he was obliged to reject them, and it is clear that for a decent article we must pay carriage from some distance.

2. The accompanying comparative statement shows the items in which the rates are insufficient. The revised estimate amounts to Rupees 1,030, or Rupees 120 in excess of the sum sanctioned.

3. I shall be obliged by your applying to Government for grant of the money, as the excess is upwards of 5 per cent. on original grant.

No. 619. ORDER THEREON, 24th February 1877, No. 640.

CIVIL WORKS, No. 50.

(e) Heads of Service.—Provincial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Civil Buildings.
Sub-head.—F. Police Department.
Section.—ii, Stations.
Name of Work.—Station-house at Ennore.
Amount.—Rupees 1,030.
To be carried out by the Public Works Department.

The revised estimate amounting to Rupees 1,030 is sanctioned in lieu of that for Rupees 910 sanctioned in G.O., No. 1,276, dated 22nd May 1876.

2. This sanction is registered as Provincial No. 246—W of 1876-77, and cancels Provincial No. 38—W of the current official year.

(True Extract.)

Colonel,
Acting Joint Secretary to Government.

To the Superintending Engineer, Chingleput.
" Examiner of Public Works Accounts.
" Inspector-General of Police.
" Judicial Department.

Exd. S. T. Austin.
Spare Copies

New Work
Building, Police Department, ii Stations
Abstract Estimate No 2470 of 1876-77
District Engineer

(a) Heads of Service— *Provincial*

Fund. *Ordinary*

Class. *Signal Works*

Main-head. *Civil Buildings*

Sub-head. *I Police Department*

Section. *ii Stations—*

Name of Work. *Station-house at Ennise*

Amount. *Rs 1030*

To be carried out by the *P. W.* Department.

Print in the margin of G.O. No 640 of 24/2/77—

Engineer-in-charge District Engineer

RECEIVED
NOV 17 1900
1700

Detailed data for the undiminished work
attached to the Police Station house at Enniscorthy.

Quantity	Particulars of Charges	Rate per	Amount	Total
<u>Concrete.</u>				
3	Carts of Barrow galleys	5. Cart	15.	
3	Parade of Chumaw	6. Parcel	18.	
1	Cart of sand	3. Cart	3.	
1	Bricklayers	7. Each	7.	
1	Man	3. d.	3.	
3	Boys	19 d.	57.	
	<u>Sundries</u>		9.	
	Total amt. to and by		3-14-	
<u>Brick in lalays</u>				
600	Wall bricks 1 st & 2 ^d sorts			
	including cart hire	5. 1000	3.	
1 1/2	Cart loads of Clay	2. Cart	3.	
3/4	Bricklayers	7. Each	53.	
1	Man	3. d.	0.	
1 1/4	Boys	2. d.	26.	
	<u>Sundries</u>		3.	
	Total amt. to and by		3-14-	
<u>Brick in Chumaw.</u>				
600	Wall bricks 1 st & 2 ^d sorts			
	8 3/4 x 4 1/2 x 1 1/2 including cart hire			
	from Inverness to Enniscorthy			
	at distance of 10 miles	5. 1000	3.	
2 1/2	Parade of Chumaw	6. Parcel	15.	
5	Parade of sand	9. d.	39.	
1	Bricklayers	7. Each	7.	
1/4	Man	3. d.	9.	
2 1/2	Boys	2. d.	51.	
	<u>Sundries</u>		6.	
	Total amt. of to and by		5-...	

Handwritten notes and signatures in the left margin, including names like "James J. Kelly" and "1030-".

P. 24. Feb 7/77 J. B. K. 818

Comparative Statement for Constructing a Police Station House at Ennore

11

Description of Charges	By whom framed	When done	For	Original Estimate			Revised Estimate			Difference		Remarks	
				Quantity	Rate	Amount	Quantity	Rate	Amount	Increase	Decrease		
Concrete	Capt. R. H. Taylor, Executive Engineer, Circular Range	Ly. O. M. 1276 of 22nd May, 1876	Cy	24	2	8	30	24	3	4	78	18	Rate insufficient
Brick in Clay			do	65	3	195	65	3	14	251	14	56	D ^o
Brick in Chunnar			do	7	4	28	7	5	35	7	1	D ^o	
Coruice work			Rft	100	3	50	100	3	50				
Plastering with 2 coats of Chunnar			Sq	21	2	8	21	2	8	52	8	4	
Flooring with 8" square bricks on a bedding course of concrete and neatly pointed			do	4	12	48	4	12	48				
Terracing with brick on edge 3" of jelly 3 courses of flat tiles and plastering with 3 coats of Chunnar			do	5 1/2	28	154	5 1/2	30	165	11		D ^o	
Teak wood wrought and put up			Cft	58	3	174	58	3	174				
Pillars			each	3	7	21	3	7	21				
Honey Comb work			Sq	1	8	8	1	8	8				
Trellis work			do	1 1/2	10	15	1 1/2	10	15			D ^o	
Doors with iron bars 1/2"			Sft	18	1	3	18	1	12	31	8	10	D ^o
Windows do			do	24	1	3	24	1	8	36	7	8	D ^o
Barred opening ventilator with iron bars 3/4"			each	1	6	6	1	6	6				
Earth Work			Cy	55	1	3	55	1	3	7			
Painting wood oil to wood work						6			6				
Sundries						39			48	11	9	8	
Total Estimate			Refused			910			1030	120			
									910				
									120	Total excess	Refused		

Mount Divisional Officer,
23rd January 1877

Admitted Captain R. E.
Executive Engineer
H. L. S. Coll. R. E.
Sup^y Engineer Chingleput

CHINGLEPUT SUPERINTENDING ENGINEER'S OFFICE,
Camp Nagar.
SAINT THOMAS' MOUNT, 12 February 1877.

SAINT THOMAS' MOUNT, 12 February 1877.

Despu 14. — " —

13

THE SUPERINTENDING ENGINEER,

Chingleput.

Inspector General
of Police

Sir,

Enc!

Revised estimate
Comparative
Statement.

I have the honor to forward a revised estimate for the Police Station at Eunore. the original was prepared by Captain Taylor and rates prevailing in the range were entered. but when Captain A.C. Smith took charge he found the material supplied so very bad that he was obliged to reject them. and it is clear that for a decent article we must pay carriage from some distance.

from some distance.

2. The accompanying comparative statement shows the items in which the rates are insufficient. the revised estimate amounts to Rs. 1030 or Rs. 120 in excess of the sum sanctioned.

the sum sanctioned.

3. I shall be obliged by your applying to Government for grant of the money as the excess is upwards of 5 per cent on original grant.

✓

125377

1740

Chambers

House of Commons

Constructing a Polystyrene

Confatation, et allement, par

10/10/1944

Pr. 242 July 77 I.O. No. 648

22. 6. 12

~~CONFIDENTIAL~~

I have the honor to be
Sir

Your most obedient servant

J. H. Smith. Colonel R. E.
Superintendent Chingleput.

4
15

P.W.D.
197377
No. 1746

Forwarded as
revised estimate for
the Police Station
at Ennore with
certain remarks.

From,
The Chief Engineer
Chingleput District
To,
The Inspector General
of Police.
Dated 12th Feb
1877
Recd 14th Feb 1877
No. 3939

P. 247 Feb 7/77 No. 618

Building Building 1876/77

Chief Office of the Inspector General of Police,
No. 755 Madras, 17th February 1877.

From
The Inspector General of Police,

To
The Secretary to Government
Public Works Department
Fort Saint George.

Sir,

Enclosures. 4.

I have the honor to submit for the early
sanction of Government a revised Estimate (Rs. 1030)
together with a comparative statement prepared by
M. P. W. and a letter in original received from the
Superintending Engineer, Chingleput District,
showing an increase of Rupees 120 required for
the Ennore Station House in the same District.

2. It will be observed that a sum of Rs. 910
was provided for the building according to the
original Estimate sanctioned for appropriation by
the M. P. W. in 1876/77 and that the additional
expenditure (Rupees 120) now required is attributed
to the insufficiency of certain rates entered therein.

* No. 3939 dated
12th February 1877

* Vide G.C. No. 2963
dated 3rd November
1876 P.W. D.

3. There are no funds available at present
for the purpose and should same become available
during the current official year the item (Rs 120)
will be included in the list of incomplete
works due in April next.

I have the honor to be,
Sir

Your most Obedt Servt.,

Chittam
For Inspector General of Police.

2
19

GO No 2983-7-3-11-76

P.W.D.

19377

No. 1746

Submits for sanction
a revised estimate of Rs 1030
and a letter from the Supt.
of Police Chief Constable
showing an increase of Rs 120
required for the General
Station House.

Dated 14th February 1877

No. 755-

J. H. C.

The Secy. to Govt.

To

The Inspector General
of Police.

From

1877 Dept.

Cir 23-2-77

Al. H. H.

Robt

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT. 21

Under date the

24 Feb/77

Read the following:—

From the Inspector General
of Police } W. R. No 755 of 17 Feb/77

The revised estimate
amounting to Rs 1030 is
sanctioned in lieu of that
for Rs 910 sanctioned in
S. No 1276 dated 22nd May 1876

This sanction W. R.
is registered as 22.2.77
Provincial No 266 W. of
1876-77 and cancels
Provincial No 38 W. of
the current official
year—

Approved for signature of
by Mr. A. S. S. S.
Inspector General of Police
J. H. C.

J. H. C.

Dated - 15-3-77

1876
Oct. of 1877 Madras.

PUBLIC WORKS.

To

Mr. S. G. Chingput

Dated

Issued

Recd.

Encl.

G. O. 24th Feb. 1877, No. 611

Nos. 618-19

Police Station House at
Emore, Chingput.

The revised estimate of Rs
1030 for constructing a
—, sanctioned.

For Mr. S. G.