

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 730 (W) Press
Mis.

Dated 4-9-1877

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

14th September 1877, No. 730 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 102. Endorsement of the District Engineer, Salem, dated Camp, Tripatore, 8th September 1877, No. 85 S.L.

From C. T. LONGLEY, Esq., Collector of Salem, to R. E. NORFOR, Esq., Executive Engineer, Salem, dated Salem, 3rd September 1877, No. 357.

REFERRING to your demi-official, in which you inform me you have ordered the stoppage of the work on the treasury and press offices, I have the honor to point out that it would be most *unsafe* not to complete the work, now that it has already been pushed so far as to unroof a part of the Treasury and remove the doors and windows. I trust that, as I believe all the timber, &c., is now ready, Government will allow the work to be pushed on to a speedy completion. I pointed out to you yesterday how risky it was the work being in its present unfinished state.

No. 99.

FORWARDED in original to the District Engineer for the orders of Government.

To be returned.

2. The work is stopped (*vide* District Engineer's No. 672 of the 28th August 1877).

SALEM,
4th September 1877.

(Signed) R. E. NORFOR,
Executive Engineer.

SUBMITTED to the Secretary to Government for the orders of Government with reference to G.O., No. 576 W, dated 13th August 1877.

(Signed) P. MONTGOMERIE, Major, R.E.,
District Engineer.

No. 103. ORDER THEREON, 14th September 1877, No. 730 W.

UNDER the circumstances represented in the above letter, the District Engineer, Salem, is authorized to complete the work without stopping it as ordered in G.O., No. 576 W, of 13th August 1877.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Salem.
" Examiner of Public Works Accounts.

Exd. J. W. Fischer.

Spare Copies

No 357

Salem Collectors Office
Salem 3^d September 77.

From

The Collector of Salem

To

The Executive Engineer
Salem.

Sir,

Referring to your Demi
official in which you inform me,
you have ordered the stoppage of
the work on the Treasury and Pres.
offices, I have the honor to point out
that it would be most unsafe not
to complete the work, now that it
has already been pushed so far as to
unroof a part of the Treasury and
remove the doors and windows. I
trust that as I believe all the timber
is now ready, Government will
allow the work to be pushed on to
a speedy completion. I pointed out
to you yesterday how risky it
was.

was the work being in its present
unfinished state.

I have ^{you}
(Signed) C. J. Longley
Collector.

No 99. Salem Civil Office,
Salem 4th September 77.

Forwarded in original to the
District Engineer for the orders of
Government.

The work is stopped vide District to be returned.
Engineer No 672 of the 28th August 1877.

(Signed) R. E. Harfor
Executive Engineer

The District Engineer

No 852b. Salem

(District Engineer's Office
Camp Tripatare 8th September 1877
Submitted to the Secretary

to Government for the orders of
Government with reference to G.O. No
576.W. dated 13th August 1877.

Thomas J. Harris Mayor R.E.
District Engineer

407-4-76 No 922
- 26-8-76 - 1607
- 13-8-77 - 576 W

The District Engineer
of Salem

To
The Secy. to Government
G.P.W.

Dated 8th Sept 1877
Recd.

No: 8552

Encls: -

Submitting for orders of
Government, Copy of an
Endorsement of the Salem
Range officer on the letter
from the Collector of
Salem regarding the stoppage
of the work on the Treasury
& Press offices.

dy 14 Sept 77 Bk 102

Cir 12-9-77

187308
Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 14th Sept 77-

Read the following:—

From the District Engineer, Salem, (H.C. No 85 S.D. of 8th September 1877)

Under the circumstances
represented in the above letter,
the District Engineer, Salem,
is authorized to complete the
work without stopping it as
ordered in G.O. No 576 W. of
13th August 1877.

Wt
11-9-77

District Engineer Salem
Examiner of P.W. Accounts
No Copy Despd 14-9-77
Despd 21-9-77

Copy 182

Govt. of 1877

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

15-9-77

G. O., 14th Sep 1877, No. 730W

Nos. 102-103

Collector Cutchery at Solim
The work of providing a dear
Verandah with rooms and
railed enclosure to the Press
room and Treasury Office
for the — to be completed with
without stoppage.