

(1) Number of pages 10
 (2) Date of repair 3. 6. 86
 (3) Initials of the Referencer lms

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. D. DEPARTMENT

G.O. No.	1487 W	Press.
B.P. No.		Mis.
Dated	23. 3. 1978	197.

Not to be folded or roughly handled

1457
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

23rd March 1878, No. 1,487 W.

Buildings and Roads.

Civil Works.

Read the following paper:—

No. 326. From Major ROSS THOMPSON, R.E., District Engineer, Presidency, to the Chief Engineer, Buildings and Roads, dated Fort St. George, 9th March 1878, No. 6,942.

I HAVE the honor to submit, for the sanction of Government, a revised estimate and comparative statement, amounting to Rupees 5,845, for adapting four rooms of the General Hospital for a kitchen and providing a cooking range for the same.

2. The original estimate, amounting to Rupees 5,400, for the work in question was sanctioned in G.O., No. 510, dated 25th February 1876. The excess, Rupees 445, is chiefly due to the increased charge for the cooking range apparatus supplied by the General Superintendent and other additional works which were found necessary during the execution of the work as explained in the column of remarks of the comparative statement.

3. Of the excess, Rupees 445, above referred to a sum of Rupees 158 was spent during last official year, and there remains only Rupees 287 to be allotted in this year, which I request may be granted from any source at the disposal of Government.

No. 327. ORDER THEREON, 23rd March 1878, No. 1,487 W.

THE revised estimate amounting to Rupees 5,845 is sanctioned under the explanation afforded.

2. A sum of Rupees 287 only being required to complete the work it may be finished without specific appropriation of funds.

3. This sanction has been registered as Provincial No. 313 B of 1877-78.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Presidency.
" Examiner of Public Works Accounts.

Ed. C. Howarth.
Spare Copies

100-20000

2. The original estimate amounting to Rs 5,400 for the work in question was sanctioned in F.O. No. 510 dt. 25 Feby 1876. The excess Rs 445 is chiefly due to the increased charge for the Booking Range Apparatus supplied by the General Superintendent and other additional works which were

100-78-14

were found necessary during the execution of the work as explained in the column of Remarks of the Comparative Statement.

3. Of the sheep Rs 415 above referred to, a sum of Rs 158 was spent during last official year and there remains only Rs 257 to be allotted in this year: which I request may be granted from any source at the disposal of Government.

445
158
287

I have the honor to be
Your most obedient servant,
W. R. R. Major R.
District Engineer
Peshawar

For H. J.
9 March 1878.
A. C. C.

Road & Buildings.

From

The District Engineer
Residency.

No. 6942.

Dated 9 March 1878.

No. of Encls. 1.

Kitchen at the General
Hospital. —

Submits for sanction
revised estimate & comparative
statement amounting to Rs. 287
for adapting 4 rooms for a
kitchen & providing a cooking place
for the same.

Recd. 25 Feb 1876 No 518
20.17. Apr 1875 No 1047
1 July 1874. 10 mins 49 mins

B. R. Clarke

No. 1487 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 23rd March 1878

Read the following:—

From the Madras Presidency (H.E. No 6942 of 9 March 1878)

The revised estimate
amounting to Rs 287.5 is
sanctioned under the ex-
planation afforded.

A sum of Rs 287 only
being required to complete
the work, it may be finished
without specific appropriation
of funds.

W. H. 15.3.78.

This sanction has been
registered as Provincial No 313/B
of 1877-78.

M. R. Presidency
By Mr. Secy. - H. H. S. Edwards
R. H. 15.3.78.

2021
Code of (1878) Michas.
PUBLIC WORKS

To
J. R. Residency

Isued

Recd.

Recd.

G. O. 23 Dec 1878 No. 1487 W.

Recd.

Mitchem John General
Mokilal Chaudras —

Received Estimate of
Rs. 8845 for adapting
4 rooms for a — and
for providing a cooking
range, benches —

Subd. Secy.

2021
Govt. of (1878) Madras.
PUBLIC WORKS

To

From

By

G. O. 23 Dec 1878 No. 1487 W.

Recd.

Kitchen for the General
Hospital Madras —

Revised Estimate of
Rs. 8845 for adapting
4 rooms for a — and
for providing a cooking
range, benches &c.

Subd. Secy.