

(1) Number of pages 18
(2) Date of repair 6.5.86
(3) Initials of the Referencer low

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. D.

DEPARTMENT

G.O. No. B.P. No.	166-W	Press. Mis.
Dated	12.1.1878	1972.

Not to be folded or roughly handled

Distt Engrs Office
166
Spichinopoly 25 December 1877

No 770.
From
The Ag. District Engineer
Spichinopoly

To,
The Chief Engineer
P. W. Department
Madras

Sir,

In submitting revised Estimates for Cook rooms and Latrines for the Central Jail Spichinopoly, I have the honor to explain that in the Estimates for Cook rooms there is an excess in one item only, viz, "Brick in Churnam", a portion of which was omitted in the Original Estimate, through a clerical error.

The excess in the Estimates for Latrines is small and is caused, almost entirely by omissions and inaccuracies in the Original Estimate. These buildings will be fully

Completed in the current year, but
the additional Amount required for
them may, if necessary, be provided
after the commencement of the next
Official year.

I have the honor to be

Sir

Yours Most Obedt. Servt.

Wm. ... Capt. R.C.
Ag. District Engineer.

Aug. 1978

This

This sanction has
been registered as Provincial
No 257 B of 1877-78.

Ch 13285
G.O. of 1878, *Trichinopoly*
PUBLIC WORKS.

To *The N. G. Lushington*

Dated

Issued

Recd.

Encl.

G. O., 12 Jan 1878, No. 166 W.

Nos.

Central Jail at Trichinopoly
Revised Estimates in
connection with the
improvements to the
—, sanctioned

Ent in Reg.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

12th January 1878, No. 166 W.

Buildings and Roads,
Civil Works.

Read the following paper:—

No. 104. From Captain R. F. MORRIS, R.E., Acting District Engineer, Trichinopoly, to the Chief Engineer, Public Works Department, dated Trichinopoly, 21st December 1877, No. 770.

In submitting revised estimates for cook-rooms and latrines for the Central Jail, Trichinopoly, I have the honor to explain that in the estimate for cook-rooms there is an excess in one item only, viz., "brick in chunam," a portion of which was omitted in the original estimate through a clerical error.

2. The excess in the estimate for latrines is small, and is caused almost entirely by omissions and inaccuracies in the original estimate.

3. These buildings will be fully completed in the current year, but the additional amount required for them may, if necessary, be provided after the commencement of the next official year.

No. 105. ORDER THEREON, 12th January 1878, No. 166 W.

The following revised estimates in connection with the improvements to the Central Jail at Trichinopoly are sanctioned:—

	Original Estimate.	Revised Estimate.
	RS.	RS.
1. Cook-rooms to wards	4,430	5,590
2. Latrines for compartments	2,300	2,600
Total	6,730	8,190

2. The amount of the estimate sanctioned in G.O., No. 421, of 7th February 1877, will now stand at Rupees 19,270, instead of Rupees 17,810.

3. Rupees 6,730 have been appropriated for these works in G.O., No. 1,778 W, of 23rd November 1877.

4. This sanction has been registered as Provincial No. 257 B of 1877-78.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Trichinopoly.
" Examiner of Public Works Accounts.
" Inspector-General of Jails.
" Judicial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1878) Madras

PUBLIC WORKS.

TO THE DISTRICT ENGINEER,
TRICHINOPOLY.

Per Mr. [illegible]

From

Per

1878

G. O., 17th June, 1878, No. 100 W.

RECEIVED.

No. 100-100.

Central Jail at Trichinopoly. Revised
estimate in connection with the improve-
ments to the --, sanctioned.

Trichinopoly district.

Trichnospiza alvina.

Trichospiza lalage.

Comparative Statement For C.R. Brown Contra G. Jail & Prisoner's pay.

Description of Work	Original Estimate		Revised Estimate		Savings		Excess		Total
	Quant.	Rate	Per. Amount	Quant.	Rate	Per. Amount	Quant.	Amount	
Bricks in Churnam	1863	" 24 cts	271.11	3092	" 24 cts	450.14	1829	179.38	
Plastering	29.50	18.45	444.40	29.50	18.45	444.40			
Flouring with bricks laid flat	3.75	38.45	13.20	3.75	38.45	13.20			
See above	61	38.45	218.80	61	38.45	218.80			
Roofing	6.75	11.00	108.00	6.75	16.00	108.00			
See above	1	20.00	20.00	1	20.00	20.00			
Excavating and filling			10.00						
Total			680.90			859.12		179.38	
Subtotal			197.00			10.34	9.38		
Total for one habitation			700.00			870.00		170.00	
Total for 7 habitations			4900.00			6090.00		1190.00	
Medical for Convict Labor			470.00			500.00		30.00	
Stemata (Papers)			4430.00			5590.00		1160.00	

Trichurus holystichus Agassiz
November 1871

The date of Original Est. 20th February 1876.
The name of the grower. Mr. Pillar
Broughton, North Devon.

*N. M. Man. - Capt. L. B. E.
Ag. new tract & Engineer*



