

(1) Number of pages 10
 (2) Date of repair 19.8.86
 (3) Initials of the Referencer carb

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	2565 K.	Press.
B.P. No.		Mis.
Dated	20.6.1878	197.

93
Not to be folded or roughly handled

9865
1

GOVERNMENT OF MADRAS
PUBLIC WORKS DEPARTMENT.

20th June 1878, No 2,565 W.

General.
Account.

Read the following paper —

No 194. From Colonel P O'CONNELL, R E, Superintending Engineer, Chingleput, to the Chief Engineer, Public Works Department, dated St Thomas' Mount, 7th June 1878, No. 2,105.

I HAVE the honor to forward, herewith, copy of a comparative statement submitted by the Officer in charge of No 2 Range showing an excess expenditure of Rupees 100 incurred on the estimate of Rupees 300 for constructing a cholera and small-pox shed at the Mount, sanctioned in G O, No 652 W, dated 27th August 1877. The necessary remarks are entered in the statement explaining the causes of excess against the various items. In regard to the remark against the first item it is necessary to explain that it would appear that Lieutenant Martin, R E, lately in charge of the range ordered the erection of the sheds on a site other than that selected by the Medical Officer which he considered to be unsuitable owing to its unevenness, and that, when the sheds had progressed on the site chosen by Lieutenant Martin as far as the completion of the mud walls, at the request of the Medical Officer, the work was transferred to the site selected by that officer. In regard to the other items it will be observed that the excesses were rendered necessary by omission or insufficiency of provision in the sanctioned estimate. As the work has been completed, I have the honor to request sanction to the sum of Rupees 100 to cover the excess expenditure above referred to.

No 195. OLDER THERLON, 20th June 1878, No 2,565 W

UNDER the explanation afforded in the foregoing papers the revised estimate of Rupees 400 for constructing two temporary sheds for cholera and small-pox patients at St Thomas' Mount is sanctioned.

2. This sanction has been registered as Imperial No 37 B of 1878-79

(True Extract)

(Signed) E A. FOORD, Colonel, R E.,
Secretary to Govt, P W.D.

(True Copy)

Major, R E,
Under Secy. to Govt, P W D.

To the District Engineer, Chingleput
" Examiner of Public Works Accounts
" Military Department

Exd E. C Shunkar

Spare Copies

G. N. L.
ACCOUNT

Coll. of 18781 *Chingput*
PUBLIC WORKS.

CHINGPUT

JUNE

1-04. 1878-1879.

No 2105

Chingput Superintending Engineer's Office,
Saint Thomas' Mount, 7th June 1878.

From

THE SUPERINTENDING ENGINEER,

Chingput

To

*The Chief Engineer
Public Works Department.*

Sir,

I have the honor to forward herewith Copy of a Comparative Statement submitted by the Officer in charge of P. 2 Range, showing an excess expenditure of Rs 100 incurred on the estimate of Rs 300 for Constructing a Cholera and small pox shed at the Mount, sanctioned in G. O. No 652 N dated 27th August 1877. Necessary remarks are entered in the Statement explaining the causes of excess against the various items. In regard to the remark against the first item it is necessary to explain that it would appear that *Lieut* Martin R. E. lately in charge of the Range ordered the erection of the sheds on a site, other than that

Enc 1

selected by the Medical officer, which
he considered to be inevitable, owing
to its unevenness and that when the
sheds had progressed on the site
chosen by Smith Martin as far as the
completion of the mud walls, at the
request of the Medical officer, the
work was transferred to the site
selected by that officer. In regard
to the other items, it will be observed
that the excesses were rendered neces-
-sary - by omission or insufficiency
of provision in the sanctioned esti-
-mate. As the work has been com-
-pleted, I have the honor to request
sanction to the sum of Rs 100 to cover
the excess expenditure above referred to

I have the honor to be
Sir

Your most obedient servant

P. J. Smith Colonel C.E.
Superintendent, Chingleput.

2/6/5
13

50 hols. 8/27 Aug 77

From the Supd. Engrs. Co

No 2105

Dated 7th } June/78
Recd - - - }

Enclosure one

Co-operative State
- ment -

forwards — on
the expen expected
of Rs 100 in the con
of a Cholera Ho
at Mount with
exploration —

to City 15-6-78

Cir 17-6-78 Dtd 20-6-78

Genl
Secy

No 2565 Public Works Department

PROCEEDINGS OF THE MADRAS GOVERNMENT

Under date the 20 June 78

Read the following. —

From the Insp. Engr. Chingleput (H.R. No 2105 77 June 78)

Under the explana-
tion afforded in the
foregoing papers the re-
vised estimate of Rs 400
for constructing two tem-
porary sheds for Cholera
and small pox patients
at St Thomas' Mount
is sanctioned.

19/6

17/6

This sanction has been
registered as Imperial No 713
of 1878-79.

D.R. Chingleput
to Mr. Secy. H.R. Secy.
Truly Yrs

1-7-78

1511

Govt. of Madras.

PUBLIC WORKS

To

1. 1. 1.

1. 1. 1.

1. 1. 1.

Encl

G. O. 20 June 1878, No 25654

No. 1746/75

Temporary sheds for Cholera &
Small Pox patients, St Thomas Mt.

The estimate of Rs 400
sanctioned for the construction
of 2 — under explanation
afforded.

For Director
15/6/78