

- (1) Number of pages 16  
(2) Date of repair 12.5.86  
(3) Initials of the Referencer low

# TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. (1)

DEPARTMENT

|          |           |        |
|----------|-----------|--------|
| G.O. No. | 3038-2    | Press. |
| B.P. No. |           | Mis.   |
| Dated    | 29.7.1878 | 197    |

Not to be folded or roughly handled

95/86

3038  
1

GOVERNMENT OF MADRAS  
PUBLIC WORKS DEPARTMENT.

29th July 1878, No 3,038 W.

Buildings and Roads,  
Civil Works

Read the following papers —

No 295. From Colonel P. O CONNELL, R.E., Superintending Engineer, Chingleput, to the Chief Engineer, Public Works Department, dated St Thomas' Mount, 20th May 1878, No. 1,909.

In reference to G.O., No 1,612-B W, of 30th March 1878, sanctioning estimate, Rupees 2,606, for constructing groyne at Ennore bar, I have the honor to inform you that a portion of the groyne was destroyed by high winds and tides which occurred during the progress of the work, and I now enclose a supplemental estimate, amounting to Rupees 700, which provides for work done in reconstructing the destroyed portion of the groyne and also for maintaining the groyne in good order for a period of four months, as from reports received both from Mr Paul and from Mr. Ricketts that work appears to continue to have a good effect on the bar channel.

No 295-A From the same Officer, dated St Thomas' Mount, 10th July 1878, No 2,481.

In reference to my No 2,292, dated 24th ultimo, I have the honor to inform you that the cuts made in the bar at Ennore at the full moon in June having, owing to the strong land wind which blew about the time, and to other causes, become shallow, the Range Officer proceeded to make fresh openings in the bar and has submitted the enclosed estimates, amounting to Rupees 3,350, for the work done. The estimate, already sanctioned and submitted for sanction on account of the opening of this bar amount to Rupees 6,260 and added to the estimates now sent, amount in all to Rupees 9,610, of which only Rupees 2,000 have been sanctioned and the remaining Rupees 7,610, has still to be covered by sanction, which I request may be granted at an early date and also that an allotment of funds to the full amount viz, Rupees 9,610, may be granted, as no appropriation whatever has been made for this work up to date.

No. 296 ORDER THEREON, 29th July 1878, No 3,038 W.

The three estimates, aggregating Rupees 4,050, submitted with the foregoing letters are sanctioned, and the necessary provision of funds to that amount is made by the transfers shown below:—

|                                                                                 |          |
|---------------------------------------------------------------------------------|----------|
| From Kistna Salt Cutcherry at Channa Ganjam, Budget Item No 35                  | Rs 1,000 |
| From Reserve at the disposal of Government under Repairs, Civil Buildings, Salt | 3,050    |
| Tot. l.                                                                         | * 4 050  |

\* Subject to the approval of the Government of India.

2 PUBLIC WORKS DEPARTMENT, 22<sup>nd</sup> JULY 1878, No. 3,033 W.

2. It is observed that in the marginal Orders appropriations of Rupees 246 and Rupees 2,960 have been ordered, and that  
No 2,661 W, dated 27th June Rupees 2,351 were expended last year out  
" 2,855 W, " 11th July of the estimate of Rupees 2,600 sanctioned  
in G O., No. 1,612-B W, of the 30th March 1878

3 This sanction has been registered as follows —

|                              |                      |    |                |
|------------------------------|----------------------|----|----------------|
| Estimate Rupees 2,800        | Imperial Register No | 62 | } B of 1878-79 |
| " Do. " 550                  | " "                  | 1  |                |
|                              |                      | 62 |                |
| Supplemental Estimate Rs 700 | " "                  | 2  |                |
|                              |                      | 3  |                |

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,  
Secretary to Govt, P.W.D.

(True Copy)

Major, R.E.,  
Under Secy to Govt, P.W.D.

To the District Engineer, Chingleput  
" " Kistna  
" Examiner of Public Works Accounts  
" Revenue Department.

Ltd T D Ryan.  
Specie Copies

No 1909

Chungking & Superior Engineering Office.

Saint Louis Mount, 20<sup>th</sup> May 1879.

From

THE SUPERINTENDING ENGINEER

Chungking

2038  
3

To

The Chief Engineer  
Public Works Department

Sir,

In reference to G.O. No. 121. B. of  
30<sup>th</sup> March 1878 sanctioning esti-  
-mate No. 2600 for construction of Groynes  
at Cumore-ha, I have the honor to in-  
-form you that a portion of the  
Groyne was destroyed by high winds  
and tides which occurred during  
the progress of the work and I have  
enclose a supplemental estimate  
amounting to Rs. 700 which provides  
for work done in reconstruction of  
the destroyed portion of the groyne  
and also for maintaining the groyne  
in good order for a period of 4  
months. as from reports received  
both from Mr. Paul and from Mr.  
Pickett that work <sup>it appears to</sup> continues  
to have a good effect on the local

Channel

Channel.

I have the honor to be

Sir

Your most obedient servant

Wm. H. Arnold Colonel R.E.

Major Engineer, Chinese Army.

Wm

From the Supt Engrs Chingleput

N<sup>o</sup> 1909

Dated 20<sup>th</sup> } May 1878  
Rd

Enclosure one

Constructing dykes at  
Bonne Rd

Forwarding a Supplemental  
Estimate for Rs 70000

No. 2401

CHINGLEPUT SUPERINTENDING ENGINEER'S OFFICE,  
SAINT THOMAS' MOUNT, 10<sup>th</sup> July 1878

FROM

THE SUPERINTENDING ENGINEER,  
Chingleput

TO

The Chief Engineer  
P W Department

Enclosures.

2 Estimates

In reference to my N<sup>o</sup> 2292  
dated 22<sup>nd</sup> ultimo, I have the honor  
to inform you that <sup>the</sup> work made in the  
bar at Bonne at the full moon in  
June having, owing to the strong wind  
and which blew about the time, and  
to other causes, become shallow the  
Range Officer, proceeded to make fresh  
openings in the bar and has submitted  
the enclosed estimates amounting to Rs  
3350 for the work done. The Estimates  
already sanctioned and submitted  
for sanction on account of the opening  
of this bar amount to Rs 6260 and  
added to the Estimates now sent amount  
in all to Rs 9610 of which only Rs  
2600 have been sanctioned and the  
remainder

remainder Rs 7010 has still to be covered  
by sanction which I request may be  
granted at an early date and also  
that an allotment of funds to the  
full amount by Rs 9610 may be  
granted. as no appropriation what-  
-ever has been made for this work  
up to date.

I have the honor to be  
sir

Your most Obedient Servant

R. H. J. Smith - Coll. R.E.  
Supt. Engineer. Charge. Dist.  
Cal.

CE no 2037 of 27 May/78  
 90 - 2835W - 11 July  
 --- 2661W - 27 June  
 --- 1976W - 27 April  
 --- 1612BW - 30 March

From the Supr Engrs Office

No 2481

Dated 10<sup>th</sup> }  
 Recd } July 1878

Enclosures Two

Calling for at  
 Engrs - Forwards  
 for sanction estimates  
 for.

Co Acty again 20-7-78  
 Co Acty 12-7-78  
 Co Acty 25.7.78

No 3158

P. H. D.

Proceedings of the Madras Govt

Under date the 29 July/78.

Read the following:-

From  
 The Supr Engrs Office (N.E. No 1909 of 20<sup>th</sup> May 1878)  
 " do do (N.E. No 2481 of 10 July 1878)

The estimates  
 aggregating Rs 4050  
~~2350~~  
 submitted with the  
 foregoing letters are  
 sanctioned, and the  
 necessary provision  
 of funds to that amount  
 of ~~Rs 2350~~ is made  
 by the transfers  
 shown below.

It is recommended that the  
 transfers be made  
 by the Supr.

from

11/17/78

From ~~Kistna Palace~~ <sup>Fort Gethary</sup> at ~~Chinna~~  
Ganjam Budget <sup>Rs 1000</sup>  
From Reserve at the disposal of  
Roads under Repairs, Civil Buildings, Salt - " 5050

Rs 4050

It is observed that  
in the marginal orders  
appropriations of 246  
and 2960 have been  
ordered, and that

& subject to the approval of  
the Govt of India  
+ No. 26614/827 June  
" 2835 W. 11 July

Rupees 2354 were  
expended last year  
out of the estimate  
of Rs 2600 sanctioned  
in L.O. No. 1612 B of the  
30<sup>th</sup> March, 1878.

This sanction has been  
registered as follows:—

Rs. 2800 - Imperial Register No. 22.4278  
" 550 - do " 162  
Suppl. Estimate - 700 - do " 262  
1879

To Ardy 78

Ref. D.E. Chancelor  
" Kistna  
Exec. P.H. Accts. 3  
Rev. Dep't  
Decr-3-8-78

Cir 26.7.78 Del 29.7.78

Off. Cir. 26-7-78. Tel. 29-7-78. Leaf-3-8-