

(1) Number of pages 12
(2) Date of repair 13-8-86
(3) Initials of the Referencer lano

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works. DEPARTMENT

G.O. No.	3243 W	Press.
B.P. No.		Mis.
Dated	14-8-18/86	197 .

Not to be folded or roughly handled

G.M.

GOVERNMENT OF MADRAS
PUBLIC WORKS DEPARTMENT.

14th August 1878, No 3,243 W.

Buildings and Roads
Military Works

Read the following paper —

No 105 From Major H M VIBART, R E, District Engineer, Trichinopoly,
to the Chief Engineer Public Works Department, dated Trichinopoly, 2nd
August 1878, No 517

I HAVE the honor to forward an estimate, with comparative statement, for Rupees
240 for the construction of a latrine of 16 seats for the men of Royal Artillery,
Trichinopoly, for sanction

2. The original estimate was sanctioned for Rupees 2,780 in G O, No. 26 W,
dated 1st January 1878, and the work is now in progress, the depth provided in the
original estimate for foundation was found insufficient as the soil was loose, and the
foundation therefore has been commenced 2 feet lower with concrete, for which this
estimate now provides. This sum can be met from the Budget grant of Rupees 1,700
at the disposal of the District Engineer for Minor New Works, Military

No. 106 ORDER THEREON, 14th August 1878, No. 3,243 W

The revised estimate submitted with the foregoing letter is sanctioned

2 This sanction has been registered as Imperial No 65 B of 1878-79

(True Extract)

(Signed) E A FOORD, Colonel, R E,
Secretary to Govt., P.W.D.

(True Copy)

Major, R E.,
Under Secy. to Govt., P.W.D.

To the District Engineer, Trichinopoly
" Examiner of Public Works Accounts
" Military Department

Exd T D Ryan
Spare Copies

TRADING AND PORT
MILITARY WORKS

Vol. II (1873) J. J. J.
PUBLIC WORKS.

ENGINEERING
MILITARY
60, 1, 1, 1

1873

1873

1873

6 6, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36, 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 53, 54, 55, 56, 57, 58, 59, 60, 61, 62, 63, 64, 65, 66, 67, 68, 69, 70, 71, 72, 73, 74, 75, 76, 77, 78, 79, 80, 81, 82, 83, 84, 85, 86, 87, 88, 89, 90, 91, 92, 93, 94, 95, 96, 97, 98, 99, 100

1873

1873

1873

Inchmory District

Inchmory Division

32 2/3

Comparative Statement - for Inchmory & District, for the year of 1876-1877
 as per Standard Plan, received from R.O. No. 171 on 23rd May 1877.

Particulars	Original Estimate				Revised Estimate				During Process				Remarks
	Quantity	Rate	Per	Amount	Quantity	Rate	Per	Amount	Quantity	Amount	Quantity	Amount	
Excavation	1454	1	91	10 2 10 43 12	1454	1	91	22 7 1/2	2358	12 46			
Gravel				1030 14				236 3 7	1690	236 9 7			Ordered by Council
Inchmory	1299	23		304 8 9	1299	23		304 8 9					Bygone Captain Dorman
Drainage	163	26		25 7 6	163	26		25 7 6					As soil was not fit
Cornice	88	2	0/11	22	88	2	0/11	22					to build on.
Spring Embankment	47		8/11	28	47		8/11	28					
Clutter	23	4		92	23	4		92					
	165	3 8		577 8	165	3 8		577 8					
Long lit iron	132	2	1/2	16 8	132	2	1/2	16 8					
Whitewash with lime	35	2 8	8/11	5 13 4	35	2 8	8/11	5 13 4					
Stonework with lime & gravel	19	16		304	19	16		304					
Flooring with 3" boards	6	7		42	6	7		42					
Fencing in ground of 1/2 acre of 1/2	8	2		16	8	2		16					
Graveling 6' thick	1.5	2 8		3 12	1.5	2 8		3 12					
Continuous iron railings with leaf frame	776	8	0/11	388	776	8	0/11	388					
Slated iron windows	6	15		90	6	15		90					
Slated iron windows	2	18		36	2	18		36					
Slated iron windows	1	15		15	1	15		15					
Iron circular leaf door windows	1.75	3		5 1/4	1.75	3		5 1/4					
Painting with chocolate oil & all required	6	2		12	6	2		12					
Painting with oil	16	15		240	16	15		240					
Painting with oil	2	28		56	2	28		56					
Painting with oil	1	60		60	1	60		60					
Painting with oil				1650				2898 14 6					For 6000
Painting with oil				129 15 7				181 1 6					8 1/2 in 1/2
Painting with oil				2780				3020					240 in 1/2

Perforated Sheet Metal P.C.

Excavated Required

Perforated Sheet

Painting with oil

Inchmargy District
Inchmargy Union

Imperial
Engineers
Regimental
Military
Military Engineers
Recommended for
European Military

1786-5-178

Comparative Estimate
for Constructing a Latrine
for the men of the 1st
Regiment of Infantry

317
District Engineer
Trichinopoly
22nd August 1878
From
The District Engineer
Trichinopoly
To
The Chief Engineer
S. W. Department
Madras

Sir,
I have the honor to forward
an Estimate with Comparative
Statement for Rs 240 for the construc-
tion of a Latrine of 16 seats for the
men of Royal Artillery Trichinopoly
for sanction.

2. The Original Estimate was
sanctioned for Rs 2780. in G. O. 1264
dated 4th January 1878 and the work
is now in progress; the depth provided
in the original Estimate for founda-
tion was found insufficient, as the
soil was loose, and the foundation

therefore have been commenced 2 feet
lower with concrete, for which this
Estimate has now provided. This sum
can be met from the Budget grant
of Rs 1700, at the disposal of the
District Engineer for Minor & Local
Works, Military.

(I have the honor to be
Sir

Yours Most Obedt Servt

Henry W. Stuart Major R.E.
District Engineer



The revised estimate submitted with the foregoing letter is sanctioned

From District Engineer
Richmond

This connection
has been registered as
Imperial No 55 Boj 187079.

2^d 171 w. 3rd Nov 1877
 5th 82410 - 1. Dec^r 1877.
 4 - 26 w. 4. Jan^y 1878.

18317

Dated 2^d August 1878.
1111 6 7 6

Enclosure - (2)

5. *Scaphiophylax* sp. n. (Fig. 10)

Submits for Direction,
an Estimate with Com-
parative Statement for
Constructing a Train, for the
use of Royal Artillery.

B.E. Dickinson July 8
Aug - Per Acad with Betts
May - Mr. H. N.
Sept 22-8-78
to Aug. 7 5 25
Oct 9-8-78 & Oct 14-8-78

With order

C/8652

Debt. of (1878) Madras.

PUBLIC WORKS

To

M. P. Pichay

Dated

For

Recd -

Incl

G. O. 14th Aug 1878, No 32434

Recd. 15th 11

Letter for men of the
Royal Artillery at Trichinopoly
for purchase of
ammunition for constructing
a —

Introductory