

(1) Number of pages 22.
 (2) Date of repair 10-6-86
 (3) Initials of the Referencer lang

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W DEPARTMENT

G.O. No.	4567W	Press.
B.P. No.		Mis.
Dated	29.11.1878	197.

Not to be folded or roughly handled

002

4567
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

29th November 1878, No. 4,567 W.

Buildings and Roads-
Civil Works.

Read the following paper:—

No. 345. From the Acting Inspector-General of Police, to the Secretary to Government, Public Works Department, dated Madras, 26th August 1878, No. 3,773.

I HAVE the honor to forward, for the *early* sanction of Government, a rough plan and a revised estimate (Rupees 1,080), accompanied by a comparative statement and specification report, together with a letter* (in original) received from the Superintendent of Police, Nellore, showing an increase of Rupees 260 required for completion by departmental arrangement of the reconstruction of eight Police huts at Rapur in that district.

2. The original estimate sanctioned for the above work amounted to Rupees 820, and an appropriation† of this sum was made in 1878-79. The increase is attributed to the necessity for rebuilding the whole of the old walls and providing better material for the roofing.

3. Should the revised estimate meet the approval of Government, I beg to suggest that the additional cost (Rupees 260) be sanctioned from the general reserve funds at the disposal of Government, if practicable, during 1878-79, there being no other available source to meet the charge in this year. The work is in progress in anticipation of sanction, and cannot be allowed to remain in an unfinished state till after the close of the current official year to obtain the necessary funds in the usual course from the grant for incomplete buildings in 1879-80.

From W. J. A. SULLIVAN, Esq., Acting Superintendent of Police, Nellore, to the Assistant Inspector-General of Police, Madras, dated Gudur, 15th August 1878, No. 738.

IN returning (duly signed) the rough plan and the revised estimate with the specification received with your memorandum, No. 3,294, dated 26th ultimo, I have the honor to append the following remarks regarding the additional cost of Rupees 260 required for the reconstruction of eight huts at Rapur by departmental arrangement. A comparative statement is further forwarded as desired.

2. The excess of Rupees 196-11-6 for walls is owing to the necessity which has now arisen for demolishing the whole of the old walls and rebuilding them with bricks in mud 7½ feet high, over which 1 foot of brick in chunam will be built as formerly estimated for. The old estimate provides only for the raising of 1 foot brick-in-chunam wall.

3. The excess required for roofing of Rupees 100-5-2 is owing to the subsequent decay of the wooden materials. The old estimate was prepared in 1876.

4. The decrease from the old estimate of Rupees 37-0-3 under "Miscellaneous" is owing to the fact of the old estimate having been prepared at the commencement of the famine, when everything, including labor, was very dear.

5. With reference to paragraph 4 of the above-quoted memorandum, the excess of Rupees 260 will have to be sanctioned by Government separately, as there is no other source from which it can be met. The work is now in progress, and can be completed by the 31st October 1878.

No. 346.

ORDER THEREON, 29th November 1878, No. 4,567 W.

Under the circumstances set forth in the foregoing papers, the revised estimate of Rupees 1,080 for the reconstruction of eight Police huts at Rapur, in the Nellore District, is sanctioned.

2. No funds are available with Government under the Provincial Reserve. The Inspector-General of Police will therefore propose a transfer to meet the excess.

3. This sanction has been registered as Provincial No. 150 B of 1878-79.

(True Extract.)

Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Inspector-General of Police.
" Superintending Engineer, Second Circle.
" Examiner of Public Works Accounts.
" Judicial Department.

BUILDINGS AND ROADS
CIVIL WORKS.

Govt. of (1878) Madras.
PUBLIC WORKS.

To
THE INSPECTOR-GENERAL OF POLICE,
&c., &c., &c.

Dated November 20th.

Issued

Recd.

Encl.

G. O., 29th November 1878, No. 4,567 W.

NOVEMBER.
Nos. 345-346.

Police Huts at Rapur, Nellore District.
Sanctions the revised estimate for the recon-
struction of eight —

Cutting and Building 1878-79.

No. 3773

Chief Office of the Inspector General of Police,

Madras, 26 August 1878.

From

The Inspector General of Police,

To

The Secretary to Government
Public Works Department
Fort Saint George.

Sir,

Enclosures. 5.

* 8738 dated
18th August 1878

I have the honor to forward for the
early sanction of Government a rough plan and
a revised estimate (Rupus 1080) accompanied
by a comparative statement and specification.
Report together with a letter in original received
from the Superintendent of Police, Nellore, showing
an increase of Rupus 260. — required for completion
by departmental arrangement of the re-construction
of 8 Police Huts at Rapoor, in that District.

2. The original estimate sanctioned
for the above work amounted to Rupus 820. —

G. O. 29th November 1878

and an appropriation of this sum was made in 1878-79. The increase is attributed to the necessity for re-building the whole of the old walls and providing better material for the roofing.

* Vide G.O. No 2023 u
dated 3rd May 1878
Ct.

2. Should the revised Estimate meet the approval of Government, I beg to suggest that the additional cost (Rupees 260) be sanctioned from the general Reserve fund at the disposal of Government if practicable during 1878-79, there being no other available source to meet the charge in this year. The work is in progress in anticipation of sanction and cannot be allowed to remain in an unfinished state till after the close of the current official year to obtain the necessary funds in the usual course from the grant for incomplete buildings in 1879-80.

I have the honor to be,
Sir,
your Most Obedt. Servt.,

K. Ruttie Major.

Ag. Asstt. Insp. Genl. of Police.
for Ag. Inspector General of Police.

No. 738

DISTRICT POLICE OFFICE, NELLORE,

Dated 15th August 1878

Camp. Gudur

FROM

THE SUPERINTENDENT OF POLICE,
NELLORE.

TO

THE Assistant Inspector General of Police
Madras.

Sir In returning duly signed the rough plan and the revised estimate with the specification received with your memo No. 3296 dated 26th ultimus, I have the honor to append the following remarks regarding the additional cost of 260 Rs required for the reconstruction of 8 huts at Rapors by Departmental arrangement. A comparative statement is further forwarded as desired.

2 The excess of Rs 196-11-6 for walls is owing to the necessity which has now arisen for demolishing the whole of the old walls and rebuilding them with bricks in mud 7½ feet high over which 1 foot of brick in chunam will be built as formerly estimated for. The old estimate provides only for the raising of 1 foot brick in chunam wall.

3 The excess required for roofing of Rs 100-5-2 is owing to the subsequent decay of the wooden materials. The old estimate was prepared in 1876.

4 The decrease from the old estimate of rupees 37-8 under "Miscellaneous" is owing to the fact of the old estimate having been prepared at the commencement of the famine when everything including labour was very dear.

5 With reference to para 4 of the above quoted memo the excess of Rs 260 will have to be sanctioned by Government separately as there is no other source from which it can be met. The work is now in

1878. DWT.

From
The Inspector General of Police,

The Deputy to Govt.
P. W. A.

Govt. Secy.

Dated 26 August 1878.

No. 3773

Submitted for sanction and
revised estimate of Rs 1050
for reconstruction of 8 Police Huts
at Rapors, Nellore District.

37 May 78. No. 2023 W
16 June " 1370 W
1 Nov 77 " 1370 W

progress and can be completed by the 31st October 1878.

I have the honor to be

Sir
Your most obedient servant

W. H. Sullivan

As. Superintendent of Police

To

From

The Superintendent of Police,

Nelore.

The Asst. Secy. Genl.

of Police

Madras

Dated

15th August 1878

Despatched

Received

SUBJECT

Enclosures

No.

7385

Forwarding Memorandum

Statement showing

the progress of No 265

required for the

reconstruction of the

Police Station in 1878-79

PM 7605/78

Specification 4562/5

At present there is no basement to the Police lines at Rapoor, Canara. Generally during the rains the water stands one or one and half inches in depth in the rooms, the building is also in a dilapidated state. The walls of the rooms on four sides are cracked, which has caused the upper portion of the walls to bulge out.

The roof also must be removed as the old couples are destroyed by which out and unserviceable. The whole building should be knocked down leaving one foot depth of old walls which height will serve as basement to the building. The basement is to be filled in with the rubbish derived from demolishing the old walls and roof.

Three inches depth of gravel flooring is to be laid down according to the estimate.

The walls are to be built with old bricks to a depth of 5 ft. where upon 2 1/2 ft. in depth of brick in sand and a foot depth of brick in chanco to the top of walls is to be built with new bricks.

The total depth of walls will be $8\frac{1}{2}$ ft from the basement consisting of 7 ft brick in mud and a foot depth of brick in chunam.

On one line 7 gable walls are to be built to the cross walls.

The roofs to be made of common country wood native trees, Pankine, Kapter, bambas, Reper, Reper rails, panchals and Chumam borders.

The exposed outer walls are to be plastered in chunam and the inner walls are also to be plastered in mud and dabbed with cow dung and white washed. Two door frames with doors complete are to be replaced for each hut. As the further settlement of the old foundations is doubtful if the funds are available, it is better to remove the old foundations which are not at all laid down to a sufficient depth and to build the foundation 2 ft broad and 3 ft in depth for the main walls and $1\frac{1}{2} \times 1\frac{1}{2}$ ft broad and the bases of foundations for Ven and a retaining wall whereupon a foot depth of basement all round the building will be obtained. By So

doing the additional cost will be 1600 only in addition to the attached estimate for Rs 40 for each line

450
6

Nelson
CC Police Officer
14th August 1878
N

W. H. Williams
Sg. Capt. F. H. Williams

My dear Faneuil

With reference to
the morning, I have been told
that Fort Lee is obsolete &
has number of gunnery, one
and also those used for the
after the great by line. I
know the attempts to get
of them. I suppose not with
what success. Some some of them
might be perhaps utilized in other
things they are old fishing gear

Box 9605/48
2

Box 9605/48-29-11

by timberland yet here in
land enquiry may be made about
them. ~~they~~ ^{regard} the brass
about discount for the cable as
Mr Parkers & and for the loss
proportion that is a necessity
in my opinion by

just care & judgment will
have the work in morning &
managing ships in our harbour and
at some seasons many of the brass

but the unwork

I have to

W. H. Hays

Nellore District

Comparative Statement of Estimates for the reconstruction of Paper Lines

New Estimate (Departmental) Old Estimate (Departmental)

Quantity	Description of charges as per New Estimate prepared in 1878.	Amount for one Line	Total amount for two lines	Remarks or comparison of the two estimates as regards excess or deficiency	Total amount	Description of charges as per old Estimate prepared in 1876	Quantity
48 1/3	Walls & C. yards of Brick in mud with old Bricks	60 13 9		There is an excess of the following amount over the old estimate. Rs 196-4-6		C. yards of Brick in Chumam to raise the wall by 1 foot	42
43 1/2	do do new Bricks	108 12			235 8	Cornice work	204
15 1/2	do of Brick in Chumam	246 8	432 3 6		235 9		
		216 1 9					

Roofing &c.							
19 1/2	Square of Roofing with country wood, truss, rafters &c &c	263 4		The excess in the new estimate over the old one is Rs 100-5-2		Beams	8
36	S. feet of Country wood Doors &c &c &c	13 8	563 8			Upper Rises	8
		276 12				pieces of uprights	16
						Posts over beams	80
						do for verandah	18
						Rizumulu	100
						pieces of	20
						Bamboo	4800
						Iron nails	4000
						Carpenter wages	32000
						Tiles	40000
						Chumam	80000
						Sand	90
						Costly for bricklayers &c	200
						Costly for male & female coolies	
					453 2 10		

Miscellaneous &c							
10	Square of plastering in chumam	15		There is an excess of the following amount in the old estimate over the new one Rs 37-4-8		Plaster with mud	Square 107
15	do do in mud	7 8				White washing	do 107
10 1/2	C. yards gravel flooring	3 15				Sundries	
15	Square of white washing	1 14			131 5 2		
	Reinforcing old walls & sundries	18 13 3	94 4 6		820	Total of the old estimate	
		47 2 3					

Total of the new estimate 1080

Excess in the new estimate

Walls - Rs 196-4-6

Roofing - 100-5-2

297-0-8

Excess in the old estimate

Under head Miscellaneous 37-4-8

The net excess in the new estimate for wall is 260

Nellore District

Police Office

13/5/1878

W. H. Harrison

as Superintendent of Police

13912
Dwark
No. 4567 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 29th Nov. 1878. 538

Read the following:—

From

The Inspector General
of Police.

(H.C. No. 3773 of 26th Aug. 1878)

Under the circumstances
set forth in the foregoing
papers the revise estimate
of Rs. 1080 for the re-con-
struction of 8 Police Huts
at Rapur in the Nellore
District is sanctioned.

No funds are avail-
able with Govt. under the
Provincial Reserve. The
Inspector General of Police
will therefore propose a
transfer to meet the exp.

Insp. Genl. of Police
Supp. Engr. Secd. Circle
Accts. of P.W. Accounts
Indy. Dept.

11-12-78.

23.11.78

This sanction has been
registered as Provincial No. 13013
of 1878-79.

Govt. of (1878) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 29 Nov 1878, No. 45674

Nos. 945-2346

Police huts at Rapur
hence to sanction
the revised estimate
for the reconstruction
of huts —