

(1) Number of pages 18
 (2) Date of repair 15 9 86 ✓
 (3) Initials of the Referencer (ew)

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works.

DEPARTMENT

G.O. No. 4602 W
 B.P. No.

Press.
 Mis.

Dated 5th 12. 1878 19.

Not to be folded or roughly handled

AA

4,602 W
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

5th December 1878, No. 4,602 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 35. From Colonel W. S. DREVER, c.s.i., Acting Inspector-General of Police, to the Secretary to Government, Public Works Department, dated Madras, 20th September 1878, No. 4,108.

At the request of the District Engineer, Ganjam, I have the honor to forward, for sanction, a revised estimate, amounting to Rupees 2,072, for the construction by the Department of Public Works of nine Police huts at Chicacole.

2. The original estimate, prepared three years ago, was Rupees 1,768. There has consequently been an increase of Rupees 304, owing to rise of prices in the interval, as shown by the District Engineer.

3. An appropriation of Rupees 1,768 was sanctioned under G.O., No. 1,370 W, of 16th March 1878, Public Works Department. The increase now asked for may be met from the General Reserve at the disposal of Government or included in the "List of Works incomplete for want of Funds" due in April next, as Government may be pleased to determine.

No. 36. ORDER THEREON, 5th December 1878, No. 4,602 W.

THE revised estimate of Rupees 2,072 for nine Police huts at Chicacole is sanctioned.

2. The excess amount required may be included in the list of incomplete works due in April next.

3. This sanction has been registered as Provincial No. 155 B of 1878-79.

(True Extract.)

Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, First Circle.
" Examiner of Public Works Accounts.
" Acting Inspector-General of Police.
" Judicial Department.

Exd. A. S. Rodgers.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1878) Madras

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
FIRST CIRCLE,
&c., &c., &c.

Dated December 5th.

Issued

Recd.

Encl.

G. O., 5th December 1878, No. 4,602 W.

DECEMBER.

Nos. 35-36.

Police Huts at Chinnole, Ganjam District.
Sanctions revised estimate for nine —.

District of Columbia
 John C. ...
 for constructing Police ...
 for the use of ...
 and ...

Description of work
 Original ...
 ...
 ...

Estimate for ...
 ...
 ...

No. of ...
 ...
 ...
 ...
 ...

No. of ...
 ...
 ...
 ...

...
 ...
 ...

No. of ...
 ...
 ...
 ...
 ...

...
 ...
 ...

Estimate for ...
 ...

Roofing with Jume wood rafters, keepers, Bamboo collar pieces nills, pan tiles and Chumam borders 8 1/2 Comp. 1/2	8 4/100	9	8	76	61	8 4/100	15	120	97	44	36
Do of Yarring wood work	9	2	18	9	2	18					
Do of Salwood	26	2	52	26	2	52					
Katten doors (3x6)	2	15	30	2	15	30					
Windows (2 1/2 x 3) with wooden railings	2	7	14	2	7	14					
Do (2x2)	2	5	10	2	5	10					
Rep. of tiles coping on Compound walls	48	4	12	48	4	12					
Excavating foundation			10			10					
Contingencies			19 10/8			22 4/12					
Total for one Constable hut	336			384		428					
For one	168			192		240					
For 5	840			960		1200					
Total for one Constable hut	400			470							
Cost for one Constable	168			192							
Cost for one Constable	272			278		440					
For 4 Constables	928			1112		1840					
Grand Total	1768			2720		3040					
Deduct Amount of Original Estimate				1768							
Total Amount now requiring sanction				304							

The increase is owing to the lower rate
allowed in the Original Estimate
Owing to the scarcity of timber in the local
market the rate of this item has been increased

Chicacole
23rd August
1898
29/10

District Engineer,
Pauzaw.

Executive Engineer

1878 Sept:

Enclosures 4. 100/44/78

In a letter from the
Acting Inspector General of Police
dated Madras 20th September 1878 N^o 4108.

100/44/78-12-78

Revised Estimate 96^{rs}.

N^o 100

District Engineer's Office
Camp Bunkur
29th August 1878.

From

The District Engineer
Ganjam

To
The Superintendent of Police
Ganjam

Sir,

I have the honor to forward herewith
a revised estimate with comparative
statement and a data for Rs 2072
or 304 over the original estimate
Rs 1768 for the construction of
Police Khulo at Chicacole, for your
obtaining sanction to the estimate
and allotment of funds for the
increased amount.

2 The original estimate was
sanctioned in G.O. No 238. dated
1st January 1878. Provincial No 250
of 1877-78.

The allotment for the
current year is Rs 768 and
the

Incls: 4
Copy of Chicacole
Range Officer
Letter No 211
1 Revised Estimate
1 Comparative
statement
1 Data
4

the expenditure up to date is \$385.42
 4 Copy of letter from the Divisional
 Officer Chicago forwarding the revised
 Estimate is herewith enclosed.

5 The original Estimate framed
 was prepared and submitted some
 3 years ago in accordance with the
 rates then prevalent in the Division.

The value of timber has since
 been increased and hence the
 cause of excess over original
 Estimate.

I have the honor to be
 Yours truly
 J. J. Harris
 District Engineer
 Ganjam
 Enc. Copy

R. M. S. S. S. S.
 R. M. S. S. S. S.

Data for Constructing Police Quarters at
 Chicacole

Quantity	Description of Charges	Rate Per	Amount	Color
	Roofing including Ridge & Battens with Jungle wood Rafter, Collar pieces full Rambroopers, plankies, nails and Chunam borders &c. Complete as per particulars below per sq. ft.		15.00	
8	Jungle wood Rafter and Jack Rafter 10' each	5.00	40.00	
8	Collar pieces 9 ft. in length 3" in dia.	3.00	24.00	
1 1/2	Carpenters	10.00	15.00	
1	Man Cooly	18.00	18.00	
100	Rambroopers	12.00	1200.00	
3000	Plankies including Carting &c.	5.00	15000.00	
1 1/2	Bricklayer	1.00	1.50	
5	Joist	1.00	5.00	
1	For Rafter nails	8.00	8.00	
1 1/2	Wire Rafter nail	12.00	18.00	
3	Vara of Chunam including pounding		0.00	
	One dried		15.00	
	Total Rupees		15.00	

I do hereby certify that the accompanying
 Estimate provides for everything necessary and
 that no Supplement Estimate will hereafter be
 required.

J. J. Harris
 District Engineer
 Chicacole Ganjam
 23rd August
 1878
 C. M. D.
 Executive Engineer

Cutting and Building 1878-79.

No. 4108

Chief Office of the Inspector General of Police,

Madras, 20th September 1878.
Despatched 24th

4602

From

A.
The Inspector General of Police

To

The Secretary to Government
Public Works Department
Fort Saint George.

Sir,

Enclosures.

At the request of the District Engineer
Ganjam, I have the honor to forward for sanction a
revised Estimate amounting to Rupees 2,072--
for the construction by A. P. W. of 9 Police Huts at
Chicacole.

2. The original Estimate prepared 3 years
ago was Rupees 1,768-- There has consequently
been an increase of Rupees 304-- owing to rise
of prices in the interval as shown by the District
Engineer.

3. An appropriation of Rupees 1,768--
was

was sanctioned under G.O. N^o: 1270 of 16th March
1878 D. W. S. - The increase now asked for, may be
met from the general Reserve at the disposal of
Government, or included in the "List of works
incomplete for want of funds", due in April next
as Government may be pleased to determine.

I have the honor to be,
Sir,
Your most Obedt. Servt.,

W. J. Dwyer
Ag. Inspector General of Police.

1878 Sept

No. 10744

Recd 25 Sept

The Inspector General of Police,
 Secy to Govt:
 P. W. Dept.
 Madras
 Dated 20th September 1878.
 No. 4108.

1878 D.P.T.

Submits for sanction a
 revised estimate of Rs 2072 for completion
 of 9 Police Stations at Chicacole,
 Ganjam District.

16 Mar 1878. No 1370 W
 May 1876 " 1107.

11/11/78
 Elwork

No 602 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

ORDER date the 5th Decr 1878

Read the following:—

4602
 8

From
 The Insp^r Genl of Police (No. 4108 of 20th Sept 1878)

The revised estimate
 of Rs 2072 for nine Police
 Stations at Chicacole is
 sanctioned.

The excess amount
 required may be included
 in the list of incomplete
 works due in April next.

5007 $\frac{11}{28.11.78}$

This sanction has been
 registered as Provincial No. 15373
 of 1878-79

Supp. Comr. Secret Circle
 Secy P. W. Accounts
 Insp^r Genl of Police
 Judicial Dept
 Secy to Govt

Sanctioned

11-12-78

10974

Obt. of (1878) Madras.
PUBLIC WORKS.

To
The Supply & Transport

Dated

Issued

Recd.

Encl.

G. O. 5 Decr 1878. No. 4602w

Nos.

*Police Huts at Chicacole
Bengam & Sanctor
rented rate for nine —*

129