

(1) Number of pages 14
 (2) Date of repair 16.6.88
 (3) Initials of the Referencer kins

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	310 W	Press.
B.P. No.		Mis.
Dated	18.1.1878	197.

Not to be folded or roughly handled

[Handwritten signature]

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

18th January 1878, No. 310 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 162. Endorsement of the District Engineer, Presidency, dated Fort St. George,
8th January 1878, No. 5,645.

From Captain S. C. CLARKE, R.E., Executive Engineer, Adyar Junction Canal, to
Major ROSS THOMPSON, R.E., District Engineer, Presidency, dated 4th
January 1878, No. 1,895.

I HAVE the honor to request you will be good enough to obtain the requisite sanction for the further retention of the sanctioned office and subordinate establishment (somewhat modified as per annexed list) for the Junction Canal Works from the 1st instant up to the close of March 1878, by which time I fully anticipate being able to complete the whole of the canal works.

2. The extra establishment of subordinates and the Sappers are now no longer required, as the greater portion of the masonry works are near their completion.

3. I would beg to point out that I have yet on hand the following works :—

- (1.)—1st Syphon,
- (2.)—2nd do,
- (3.)—Aqueduct (Mylapore),
- (4.)—Yellapatha Matha Covil Road,

which have been detained owing to their sites having been submerged during the heavy rains of November last.

4. The removal of the lofty spoil banks near the Ice House Road bridge will occupy the famine labor another month, but as the Overseers will now have more time to look after the coolies thus employed, I would recommend the services of the Sappers being dispensed with from the 15th instant.

SUBMITTED to the Chief Engineer, Department Public Works, for favorable consideration and orders.

(Signed) ROSS THOMPSON, Major, R.E.,
District Engineer, Presidency.

No. 163. ORDER THEREON, 18th January 1878, No. 310 W.

THE retention of the establishment as modified is sanctioned to the end of January, 1878; when the District Engineer should again report the state of work.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Presidency.
" Examiner of Public Works Accounts.

Erd. S. T. Austin.
Spare Copies



BRIDGES AND EMBANKMENTS
AND CIVIL WORKS.

Est. of (1878) Madras.

PUBLIC WORKS.

THE DISTRICT ENGINEER,
PRESIDENCY,
A.C., &c., &c.

1st January 1878

1st

1st

1st

C. C. B. L. & C. L. & C. L. & C. L.

JANUARY.

Nos. 162-163.

Director General.—Solicitors' attention to
the end of January 1878 of the Office and
to distribute establishment of the—

Former Scale

Designation

Salary

Designation

Salary.

Proposed Scale.

1 Overseer	100	1 Overseer	100
1 do	100	1 do	60
1 do	60	1 do	60
1 do	60		
1 Storekeeper	25	1 Storekeeper	25
1 do	25		
1 Medical Assistant	25		
1 Draftsman	60	1 Draftsman & Estimator	60
1 do	40	1 do and copyist	40
1 Writer and Accountant	25	1 Clerk & Accountant	25
2 Saccars at Rs. 7 each	14	2 Saccars @ Rs. 7 each	14
	534		384

310

W. N.

No. 1895.

4 Jan'y 1878.

To,

The District Engineer,
Presidency.

310

Sir,

I have the honor to request you will be good enough to obtain the requisite sanction for the further retention of the sanctioned office and subordinate establishment (somewhat modified as per annexed list) for the Junction Canal Works, from the 1st instant up to the close of March 1878, by which time, I fully anticipate, being able to complete the whole of the Canal works.

2. The extra Establishment of subordinates and the Sappers are now no longer required, as the greater portion of the masonry works are near their completion.

3. I would beg to point out that I have yet on hand the following works -

works-

1. 1st Siphon
2. 2^d Siphon
3. Aqueduct (Mylapore)
4. Yella patta Matka (Govt R.R.)

which have been detained owing to their sibs having been submerged during the heavy rains of November last.

4. The removal of the lofty spoil banks near the Ice House Road Bridge will occupy the Famine Labor another month; but as the Overseers will now have more time to look after the Coolies thus employed, I would recommend the services of the Sappers being dispensed with from the 15th instant.

I have &c.
Sd/- S. C. Clarke Capt. R.E.
By: Engr. A. J. Gual.


No.

No 5645

310

Encl
1/2

Submitted to the Chief Engineer
C.P.D. for favorable consideration
and orders.

 Major R. K. Thompson
District Engineer
Residency.

To: R. K. Sengupta
8 Jan 1878

Recd. G.
27

General.

From
The District Engineer
Presidency

No. 5645

Dated 8th Jan 1878.

No. of Enclosures, 1. sent
to Examiners P. & H.
25-1-78.

Office & Subordinate Estab.
A. J. Canal.

Submits for orders
letter from Ex. Engr. requesting
the further retention of the
up to March 1878.

PUBLIC WORKS DEPARTMENT.

Letter from the District Engineer, Presidency,
No 5645 dated 8th Jan 1878

310
1/1

FOR ORDERS.

12th Jan 1878
Fort St. George

Edmund Collier
Secy to Govt. P. & H.

Submitted for consideration
Month of Jan 1878
which shows that
the work is not yet
completed.

I do not think it
advisable to
retain the work for
more than 12 months
in the hands of
the same person.

To try and get
7 March
1878
Monday

A. J.

Min. Secy 16/11/77
to 12/12/77
to 19/1/78

Cur 14/1/78

FOR ORDERS.

No. 310 W d/18th Jan/78

The ¹⁸⁷⁸ Retention of
the ~~modified~~ Retention
-ment as modified
is sanctioned to
the end of January,
1878; when the R.E.
should again report
the state of work.

out 18/1/78


Pl. Presidency
La. P.W.A. ^{5th Dec}
MS Depd: 18. 1. 78
2. Depd: 24. 1. 78

See Memo 1878

310

7.

Copy



Rept. of 1878; *Public*

PUBLIC WORKS.

To

to W. B. Prendergast

Dated

Issued

Recd.

Encl.

G. O., 18 Jan'y 1878, No. 3102

Nos.

Junction Canal

Functions to the end of Jan'y
1878 the retention of the
Office & subordinate Estab.
of the —

Continued by