

(1) Number of pages 10
(2) Date of repair 18.6.86
(3) Initials of the Referencer tenb ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public works DEPARTMENT

G.O. No.	356 (W)	Press.
B.P. No.		Mis.
Dated	22-1-1878	197-

Eury.

Not to be folded or roughly handled

356
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

22nd January 1878, No. 356 W.

Buildings and Roads.

Civil Works.

Read the following paper:—

No. 189. Endorsement of the Secretary to Madras Harbour Committee, dated Madras, 11th January 1878.

Proceedings of the Harbour Committee, dated 10th January 1878.

PRESENT.

Colonel W. FAREWELL.

J. JONES, Esq.

Captain J. H. TAYLOR.

Mr. Thorowgood brought to the notice of the Committee that it appears to him to be expedient that steps be at once taken to close the contract with the Contractor Annamalay Chetty and Company for the supply of stones from the Chinnammappett quarries, the stones being extremely hard, difficult to work, very destructive to the jaws of the stone-crushers and the machinery in general; that the stone costs per ton delivered on the works in the wagons Rupees 1-6-3, while stones from Palaveram may be obtained for a sum not exceeding 1 Rupee and 2 Annas per ton. The Committee approve of the Superintendent's proposal.

2. The Superintendent notes that Annamalay Chetty and Company have, in consequence of the pressure put upon the railway by the famine and other causes beyond their control, been unable to load the stones direct into the wagons as contracted for, and have therefore been to the expense of collecting the stones ready for loading in the immediate vicinity of the line, for which work they have received no payment. They now claim compensation. The Committee suggest that the Superintendent makes the best terms he can with the contractors and report the same to Government. The Superintendent notes that Cossim Ally has had three months' notice to close his contract for supply of stones from the 15th mile of South Indian Railway at 5 Annas per ton, and proposes to return him his deposit. The quarry is nearly worked out. The Superintendent deems it right that an increased rate of 2 Annas per ton be passed to the Contractor for clearing out the quarry.

The Committee approve of the Superintendent's proposal.

Read letters from Honorable J. G. Coleman and Mrs. Saddler, complaining as to the action of the sea on their properties, attributed by them to be due to the Harbour Works.

Resolved that they be informed that the question being identical with that raised by the Railway Company, it has been referred to Government, whose decision will be made known to them in due course.

(Signed)	W. FAREWELL, Colonel.
(")	J. JONES.
(")	J. H. TAYLOR.

356
2

2 PUBLIC WORKS DEPARTMENT, 22ND JANUARY 1878, No. 356 W.

FORWARDED to the Secretary to Government, Department Public Works.

(Signed) J. H. TAYLOR,
Secretary.

No. 190.

ORDER THEREON, 22nd January 1878, No. 356 W.

ORDERED to be recorded.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the Secretary, Harbour Committee.
.. Superintendent, Madras Harbour Works.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1878) Madras.
PUBLIC WORKS.

To THE SECRETARY, HARBOUR
COMMITTEE
&c. &c. &c.

Dated January 22nd.

Issued

Recd.

Recd.

G. O., 22nd January 1878, No. 350 W.

JANUARY.

No. 189-189.

Proceedings of the Harbour Committee,
dated 14th January 1878, recorded.

Proceedings of the Harbour Committee
Dated 10th January 1878

Present

356
3

Col. Farewell

J. Jones Esq.

Capt. J. H. Taylor

Mr. Thonowgood brought
to the notice of the Committee that
it appears to him to be expedient that
steps be at once taken to close the Contract
with the Contractor Annamalai Chetty & Co.
for the supply of stones from the
Chinnammappett Quarries, the stones
being extremely hard difficult to work
very destructive to the jaws of the stone-
crushers and the ^{inconvenience in general} ~~crushing ground~~, that
stone costs per ton delivered on the
works in the wagons Rupees 1-6-3

which

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1878) Madras.

PUBLIC WORKS.

To

THE SECRETARY, HARBOUR
COMMITTEE.
&c, &c, &c.

Date 1 January 1878.

From

From

To

G. O., 22nd January 1878, No. 35. W.

JANUARY.

No. 189-190.

Proceedings of the Harbour Committee,
dated 1st January 1878, recorded.

Proceedings of the Harbour Committee
Dated 10th January 1878

Present $\frac{356}{3}$

Col. Farewell

J. Jones Esq.

Capt. J. H. Taylor

Mr. Thonowgood brought
to the notice of the Committee that
it appears to him to be expedient that
steps be at once taken to close the Contract
with the Contractor Annamalai Chetty & Co.
for the supply of stones from the
Chinnammappett Quarries, the stones
being extremely hard difficult to work
very destructive to the jaws of the stone-
crushers and the ^{undue wear and} ~~crushing~~ ^{cost} ~~ground~~, that
stone costs per ton delivered on the
works in the wagons Rs 1-6-3

which

while stones from Palaveram may be obtained for a sum not exceeding 1 Rupee and 2 Annas per ton. The Committee approve of the Superintendent's proposal.

2. The Superintendent notes that Annamalai Chetty & Co. have in consequence of the ^{pressure put upon} ~~previous~~ ^{the} Railway by the famine and other causes beyond his control, been unable to load the stones direct into the waggon as contracted for, and have therefore been to the expense of collecting the stones ready for loading in the immediate vicinity of the line for which work they have received no payment. They now claim compensation. The Committee

348
Suggest that the Superintendent makes the best terms he can with the contractors and report the same to Government. The Superintendent notes that Kossim Ally has had 3 months notice to close his contract for supply of stones from the 15th mile of South Indian Railway at 5 Annas per ton and ^{propose} to return him his deposit. The Quarry is nearly worked out. The Superintendent deems it right that an increased rate of 2 Annas per ton be paid to the contractor for clearing out the Quarry. The Committee approve of the Superintendent's proposal.

Read letters from Honorable J. G. Coleman and Mrs. Sadder complaining as to the action of the sea on their properties attributed by them to be due to the Harbour Works.

Resolved that they be informed that the

the question being identical with that raised
by the Railway Company, it has
been referred to Government whose
decision will be made known to them
in due course.

(Signed) Farewell C. L.
" J. Innes
" J. H. Taylor
(True Copy)

Secretary

Forwarded to the Secretary of Govt S. J. W.

Madras
11 Jan 3/78

W. Taylor
Secretary B. & R.

No 356 W 722 Jan 18

(H) Received

9/11/78

Secy. Railway Committee

Sept. 18. A. W. K.

Done

Disp^d 31-1-78

At 11-1-78

256
5

Copy 112

Subt. of 11878 *Public*
PUBLIC WORKS.

To *The Select Harbor Committee*

Date

Pass 23

Issued

Recd.

Encl.

G. O., 12 Jan'y 1878, No. 3542

Nos.

*Proceedings of the Harbor
Committee dated 10 Jan'y
1878, recorded.*

Em. H. no Page