

(1) Number of pages 12
(2) Date of repair 15.10.86
(3) Initials of the Referencer Caru

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU
Public Works DEPARTMENT

G.O. No.	4827 W	Press.
B.P. No.		Mis.
Dated		21. 12. 1878 1878

21/12

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

21st December 1878, No. 4,827 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 228. Endorsement of the Superintending Engineer, Fourth Circle, dated Coimbatore, 10th December 1878, No. 683-57.
From Major J. PENNYCUICK, R.E., Executive Engineer, Salem Division, to the Superintending Engineer, Fourth Circle, dated Salem, 4th December 1878, No. 44.

I HAVE the honor to forward, for sanction, a revised estimate for construction of a Police Station-house at Thathiengarputty, sanctioned in G.O., No. 447, of 17th July 1877, showing an excess of Rupees 150 over the original estimate of Rupees 770.

- One comparative statement.
" copy of letter.
2. The excess is chiefly due to increased rates paid in accordance with the enclosed order by the Assistant Engineer in charge of the division. I cannot find that Mr. Gilby had any authority for the issue of this order, nor does any report appear to have been made to the District Engineer upon the subject.
3. The work is completed.

SUBMITTED to the Chief Engineer, Public Works Department, for sanction and provision of funds to cover the excess of Rupees 150 that has been incurred as shown in the comparative estimate. It appears that Mr. Gilby, late Assistant Engineer in this department, authorised the excess, but did so without even reporting the matter to the District Engineer.

2. The Superintending Engineer considers it useless making any further inquiry regarding the excess. The work has been completed.

(Signed) H. R. MEAD, Major, R.E.,
Supg. Engr., Fourth Circle.

No. 229. ORDER THEREON, 21st December 1878, No. 4,827 W.

THE revised estimate of Rupees 920 for constructing a Police Station-house at Thathiengarputty in the Salem District is sanctioned.

2. As Mr. Gilby is no longer in the service of Government, further inquiries as to the cause of the excess may be waived.
3. Rupees 472 were spent on the work up to end of 1877-78, and Rupees 298 appropriated in G.O., No. 2,893 W, of 16th July 1878. The balance (Rupees 150) must be appropriated by the Superintending Engineer.
4. This sanction has been registered as Provincial No. 169 B of 1878-79.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle.
" Examiner of Public Works Accounts.
" Inspector-General of Police.
" Judicial Department.

Exd. C. Howarth.
Spare Copies

Not to be used for rough handling

BUILDINGS AND ROADS,
CIVIL WORKS.

Govt. of (1878) Madras
PUBLIC WORKS

THE SUPERINTENDING ENGINEER,
FOURTH CIRCLE.

Dated December 1878.

Issued

Recd.

G. O., 21st December 1878, No. 1897 W.

DECEMBER.

Nos. 228-229.

Police Station House at Thaliengurpet,
Salem District. Sanctions with remarks the
revised estimate for constructing a —

By Mr. H. J. Gilby
6/12/78

29 2/3	Stone in chunam 3 Rs per C. yard.	Rs. 89	"	"
49 4/7	Brick " 14-8-8" per C. yd.	Rs. 241	"	"
146 19/16	Timberwood " 14-8-8" per C. foot	Rs. 207	14	-3
29 2/3	Earthwork " 0-2-0 per C. yd.	Rs. 3	11	-14

No. 389.

Salem Divisional office
Salem. 10th November 1877

Memorandum

4827
2

The Overseer in charge
of the Salem Taluk is informed that
increased rates to the marginally noted
items of the Estimates for constructing a
Police Station House at Thaliengurpet
are sanctioned, the excess over the Estimate
being Rs 107.

As the Inspector General
of Police is desirous that this building
should be completed at an early date,
the overseer will see that the work is
pushed on rapidly

(Signed) H. H. Gilby
Assistant Engineer
(True copy)

John P. S. Major. R.E.
Executive Engineer.

upon

Encls to S.H. 4 circles No. 183
of 10 Dec 78

13827/78

4827W 21-12

Salida

Copy of Mr. Gilby's letter

No. 44

Salem Divisional Office

Salem 4th December 1878.

From,

The Executive Engineer
Salem Division

To,

The Superintending Engineer
4th Circle

Sir,

I have the honor to forward
for sanction a revised estimate for
construction of a Police Station House
at Thathienagarpett, sanctioned in
G.O. No. 447 of 17th July 1877, showing
an excess of Rs 150 over the original
estimate of Rupees 770.

2. The excess is chiefly due to
increased rates paid in accordance
with the enclosed order by the
Assistant Engineer in charge of the
Division; I cannot find that
Mr. Gilby had any authority for
the issue of this order, nor does
any report appear to have been
made to the District Engineer

upon

Enclosures 2.
1. Comparative
Statement
1. Copy of letter.

upon the subject.

The work is completed.

I have &c

Sig^d John Pennycuik Major
R.E.

Executive Engineer

⁶⁸³
No 57

True Copy - Submitted to the Chief Engineer P.W.D. for sanction and provision of funds to cover the excess of Rupees 150 that has been incurred as shown in the comparative estimate. It appears that Mr. Gilby's late Assistant Engineer in this department authorized the excess but did so without even reporting the matter to the District Engineer.

2. The Superintending Engineer consider it useless making any further enquiry regarding the excess. The work has been completed.

Supy Engr's Office
4th Circle

Coinbatore

10th December 1873

M. M. M. Major R.E.

Supy Engr's 4th Circle

From
The Supy Engineer
4th Circle
To The Chief Engineer
P.W.D.

No. 13827

No. $\frac{683}{57}$
Dated 10th Decem^r 1878

Enclosures 2

Construction of a Police
Station House at Tha-
-thiengarpatt

Copy of letter from
the Executive Engineer
Salem forwarding
for sanction a revised
estimate Rs 920 for
with copy of Mr. Gilbey's
letter.

40.17-78 77 to 447W.
- 16 - 78 - 2893W

157/R
N^o 4827 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 21st Decr 1878

Read the following:—

From
The Supy Engr. Fourth Circle (No. $\frac{683}{57}$ of 10th Decr 1878)

The revised estimate
of Rupees 920 for con-
-structing a Police Station
House at Tha-thiengarpatt
in the Salem District
is sanctioned.

Seeing that Mr. Gilbey
is no longer in the
Sivapatt^r Department, further
enquiries as to the cause
of the excess may be
being
remitted.

Rs. 472 were spent
on the work at

end of 1877/78, and No. 298
appropriated in No. 1
2893 N. of 16 July 1878.
The balance (Rs. 150) must
be appropriated by the
Superintending Engineer.

W.
1912.70.

This sanction has been
registered as Provincial No. 169 B
of 1878-79

Recd. Secy 21/12

Lt. Fourth Brigade
Gen. P.M. Acheson
Inspector General of Police
Judicial Department
Dacca 1-11-77

Obt. of (1878) *Madras*
PUBLIC WORKS

To *The Supt. Engr. South Circle*

Dated

Issued

Recd.

Encl.

G. O. 21 Dec 1878, No. 4827/11

Nos. 228-229

*Police Station House at
Thothengasputty,
Calcutta. Sanction
with remarks the re-
vised estimate for con-
structing a —*

1892