

(1) Number of pages 10.
(2) Date of repair 3-11-86.
(3) Initials of the Referencer lona

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

public works DEPARTMENT

G.O. No.		Press.
B.P. No.	1200-W	Mis.
Dated	22-4-1878	197.

Not to be folded or roughly handled

Q2

1200
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

22nd April 1879, No. 1,200 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 180. From G. T. WALCH, Esq., Acting Superintending Engineer, First Circle, to the Chief Engineer, Public Works Department, dated Dowlaishvaram, 12th April 1879, No. 78 GD.

WITH reference to paragraph 3 of G.O., No. 778 W, of 14th March 1879, I have the honor to inform you that of the estimate Rupees 10,700, sanctioned for the portion of proposed new outcherry buildings at Cocanada, which is to contain the strong room, Rupees 4,348 only were spent up to end of 1878-79, owing to the stoppage of the work for a time after the receipt of the restrictive orders of 27th December 1878, No. 4,858. The unspent balance of Rupees 6,352 is, therefore, required in the current official year for the completion of the work.

2. As only Rupees 4,700 have been appropriated for the work in the current year's Provincial Budget I request you will be good enough to appropriate the difference, viz., Rupees 1,652, from the Reserve at the disposal of Government.

No. 181. ORDER THEREON, 22nd April 1879, No. 1,200 W.

ADDITIONAL funds to the extent of Rupees 1,652 are provided from the Provincial Reserve for 1879-80.

(True Extract.)

Major, R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, First Circle.
" Examiner of Public Works Accounts.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1879) Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
FIRST CIRCLE,
&c. &c. &c.

Dated April 22nd

Issued

Recd.

Encl.

G. O., 22nd April 1879, No. 1,200 W.

APRIL
Nos. 180-181.

Collector's Catcherry at Cocanada, Godavari
District.—Additional funds to the extent
of Rupees 1,652 provided from the Reserve
for completion of the —.

No. 70 G.D. General.

FROM,

THE ⁹² G.E.G. SUPERINTENDING ENGINEER

TO,

THE CHIEF ENGINEER

1st Circle
GODAVERY DISTRICT.

PUBLIC WORKS DEPARTMENT

MADRAS.

CAMP DOWLAISHWERAM, 12th April 1879.

SIR,

With reference to para 3 of G. O. No 7786
of 14th March 1879, I have the honor to inform
you that of the Estimate Rs. 19,700, sanctioned
for the portion of proposed new Catcherry —
Buildings at Cocanada, which is to contain
the strong room, Rs 4,348 only were spent up to
end of 1878-79, owing to the stoppage of the work
for a time after the receipt of the restrictive
orders of 27th December 1878 No 4858. The unspent
balance of Rs 6352 is therefore required in the
current official year for the completion of the
work.

2. As only Rs 4,700 have been appropriated
for the work in the current year's Provincial
Budget, I request you will be good enough
to appropriate the difference viz Rs 1652
from the reserve at the disposal of Govern-
ment.

Government-

I have the honor to be,
your most ^{Sir} obedient Serv^t

C. H. Wales

Ag. Superintending Engineer

1st Circle

Compd.
S. B.

1200

General.

FROM,

A. J.
THE ~~OFFG.~~ SUPERINTENDING ENGINEER
4th Circle
COLOMBO DISTRICT.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

MADRAS.

DATED

RECEIVED

12 April 1879.

No. 70 G.D.

ENCLOSURE.

Coonanada - New Cutchery
Buildings. additional
funds for 1879-80—
Requests grant of—
for completion of the
work.

No. 1200 W
Proceedings of the Madras Govt.

Under date the 22nd April 79

Read the following—

From
The ag. Supt. Supt. Fuel Link (No. 70. G.D. 12 April 79)

Additional funds to
the extent of Rs. 1652
are provided from the
Provincial Reserve for
79-80.

S. 22. 79

Supt. Supt. Fuel Link
hammer
1-5-79

Ch 322
No. of 1879 *Madras*
PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O., 22 April 1879, No. 1200 W

Nos. 180-181.

Collector C. S. Chetty at
Cocanada, Kodavai Dt.

Additional funds to the
extent of Rs. 1652 provided
from the Reserve for com-
pletion of the —