

(1) Number of pages 14.
 (2) Date of repair 12-11-86.
 (3) Initials of the Referencer Law ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public works DEPARTMENT

G.O. No.	1406 W.	Press.
B.P. No.		Mis.
Dated	17-5-1879	<i>1879</i>

S. G. T.

Not to be folded or roughly handled

1906
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

17th May 1879, No. 1,406 W.

General.
Account.

Read the following paper:—

No. 135. From Major L. CONWAY-GORDON, R.E., Examiner of Public Works Accounts, to the Secretary to Government, Public Works Department, General Branch, dated Chepauk, 7th May 1879, No. 38 W.

In compliance with paragraph 3 of G.O., No. 1,110 W., dated 8th ultimo, I have the honor to submit, for the information of Government, a list of famine relief works commenced without estimate the expenditure on which has either already exceeded or is likely to exceed the powers of the Madras Government to sanction.

LIST of Famine Relief Works (commenced without estimates) the expenditure on which has either already exceeded or is likely to exceed the powers of the Madras Government to sanction.

No.	Name of Work.	Fund.	Limit of Sanction of powers of Madras Government exclusive of Establishment and Tools and Plant.	Cost.	Remarks.
			Rs.	Rs.	
1	Buckingham Canal ..	Provincial.	10,00,000	21,97,304	Estimate for Rs. 13,18,213 said to have been submitted to Government of India. Revised estimate of Rupees 12,89,277 provisionally sanctioned by the Government of Madras—vide G.O., F. R. No. 3,214, dated 23rd October 1878. The expenditure shown includes establishment charges.
2	Bellary-Huch Railway..	Imperial..	2,50,000	5,06,397	
3	Baroor Project ..	Do. ..	2,00,000	1,07,539	The Superintending Engineer, in reply to objectionable slip, states that an estimate for Rupees 2,35,500 is being examined.
4	Marundhully Project ..	Do. ..	2,00,000	2,07,143	Revised estimate for Rupees 2,11,043 sanctioned in G.O., F. R. No. 1,095, dated 20th September 1878.
5	Gorindavady Channel ..	Do. ..	2,00,000	2,92,541	
6	Kommamur Canal Project ..	Do. ..	2,00,000	1,30,000	Estimate submitted to Government of India for sanction.

(Signed) L. CONWAY-GORDON, Major, R.E.
Examiner of Public Works Accounts.

2 PUBLIC WORKS DEPARTMENT, 17TH MAY 1879, No. 1,406 W.

No. 136. ORDER THEREON, 17th May 1879, No. 1,406 W.

It is observed that of the six works entered in the list furnished by the Examiner, estimates for the second and sixth have already been submitted to the Government of India for sanction.

2. The estimate for the first work is still under preparation.

3. The Chief Engineer for Irrigation will take the necessary steps in regard to the third, fourth, and fifth works.

(True Extract.)

Major. R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Chief Engineer, Public Works Department.
" Chief Engineer for Irrigation.
" Consulting Engineer for Railways.
" Examiner of Public Works Accounts.
" Revenue Department.

Exd. G. Freeman.
Spare Copies

1406
2

GENERAL
ACCOUNT.

Govt. of 1870

PUBLIC WORKS.

THE CHIEF ENGINEER, PUBLIC
WORKS DEPARTMENT.

Secy. Secy. Secy.

Dated May 17th.

To

From

Recd

G. O. 17th May 1879, No. 1,406 W.

MAY.

No. 135-136.

For the Works Department

1406
3
P1

FROM THE CHIEF ENGINEER, P.W. ACCOUNTS,

MADRAS.

TO THE SECRETARY TO GOVERNMENT,

PUBLIC WORKS DEPARTMENT,

GENERAL BRANCH.

NO. 135-136.

CHIDPAC, 7TH MAY 1879.

STT.

IN COMPLIANCE WITH PARA 7 OF G.O. NO. 1110, W. DATED 2TH.
MAY, I HAVE THE HONOR TO SUBMIT FOR THE INFORMATION OF
GOVERNMENT A LIST OF VARIOUS PUBLIC WORKS, COMMENCED WITHIN
THE PRESENT YEAR, THE EXPENDITURE OF WHICH HAS EITHER ALREADY
EXCEEDED OR IS LIKELY TO EXCEED THE POWER OF THE MADRAS
GOVERNMENT TO SANCTION.

I HAVE THE HONOR TO BE,

SIR,

YOUR MOST OBLIGED SERVANT.

W. J. Gordon

CHIEF ENGINEER, P.W. ACCOUNTS MADRAS.

No. 8257838-25-9-78-Dep.
 No. 11218-21-11-78-
 No. 11218-8-11-79-

FROM THE EXAMINED, P.W. ACCOUNTS,

NAGRAH.

TO THE SECY. TO GOVT. P.W.D.

GENERAL ORDER.

Proc 17-5-79-1214057

NO. 12-7.

DATE: 21-11-1979.

FILE.

ENCLOSURE.

IN WITNESS WHEREOF, THE SECRETARY TO GOVT. P.W.D. has caused this order to be signed and the seal of the Government of India to be hereunto set.
 SECRETARY TO GOVT. P.W.D.

C. 11.19. 1979. 15.5.79
 To Secy P.W.D.

List of Minor Works (summed without estimates) the expenditure on which has already incurred or is likely to exceed the powers of the Madras Government to sanction.

No.	Name of Work	Spent	Estimated	Cost	Remarks
1.	Washington Canal	100000	5197300		* Estimate for Rs. 12.18 Lacs. Said to have been submitted to Government of India. Revised estimate of Rs. 12.89 Lacs. provisionally sanctioned by the Government of India. O.P. No. 2514 dated 23.2.1978. Rs. 1075 etc. Expenditure thereon included in Consolidated Budget.
2.	Willingdon Bridge	250000	66397		The Departmental Engineer in supply to objection already states that an estimate for Rs. 235,000 is being examined.
3.	Warner Project	200000	107939		
4.	Marundhully Project	200000	207143		
5.	Granddandy Colliery	200000	292546		* Revised estimate for Rs. 2.11 Lacs. sanctioned by O.P. No. 1973 dated 20.9.1978.
6.	St. Annamore Canal Project	200000	130009		Estimate submitted to Government of India for sanction.

Lowry - London
 Approved: P. N. Annamalai
 Secy P.W.D.

Genl.
No. 1406 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 17th May/79

Read the following:—

1406
B

From
The Engineer P. W. Dept. (No. 38 Wd. 17th May 1879)

It is observed
that of the six works
entered in the list furnish-
ed by the Engineer, estimates
for the present and future
have already been sub-
mitted to the Govt. of
India for sanction.

2. The estimate for
the first work is still
under preparation.

3. The Chief Engineer
for Irrigation will take

66-5-15 6-4 9-11 24 1879

The necessary steps in regard
to the third, fourth and
fifth work.

L₁₀

~~Letter~~

18

1906
7

Chief Eng. P. H. B. A.
for Eng. of
Chief Eng. for ship
for P. H. B. A.
for P. H. B. A.
for P. H. B. A.

1906
18

Civ 364

REPT. OF 1874
PUBLIC WORKS.

✓
L.S. 17

To

Dated

Amount

Recd.

Encl.

of 17 May 1874 to 1406

1406

No. 125 - 136

Let your Co. commence
without estimates and
with observations.