

(1) Number of pages 14

(2) Date of repair Jan 1986

(3) Initials of the Referencer lowo

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PW

DEPARTMENT

G.O. No.

B.P. No.

1921 (W)

Press.

Mis.

Dated

22.7.1879 197.

Not to be folded or roughly handled

1921
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

22nd July 1879, No. 1,921 W.

General.
Establishment.

Read the following paper :—

No. 139. From the Superintending Engineer, First Circle, to the Chief Engineer, Public Works Department, dated Dowlaishvaram, 12th July 1879, No. 612 K.S.

WITH reference to G.O., No. 2,920 W., dated 19th July 1878, I have the honor to forward, herewith, a revised estimate with comparative statement for converting the guard-rooms in the Fort of Masulipatam into six Police huts amounting to Rupees 710, and to request you will be so good as to obtain the sanction of Government to the excess expenditure of Rupees 195 over the originally sanctioned amount. Explanation is given in the comparative statement of the causes of increase; the chief being that for teakwood and brick-in-mud works. For the latter, the Officer in charge, Kistna Eastern Delta Division, states that in the original estimate the rate was reduced under the impression that bricks could be obtained cheaper than appeared subsequently to be possible. The increase in the former is due to the damage done to the doors and windows subsequent to the preparation of the original estimate.

No. 140. ORDER THEREON, 22nd July 1879, No. 1,921 W.

UNDER the explanation afforded in the foregoing letter, the revised estimate, amounting to Rupees 710, for converting the guard-rooms in the Fort of Masulipatam into six Police huts, is sanctioned.

2. This sanction has been registered as Provincial No. 26 B. of 1879-80.

(True Extract.)

Major, R.E.,
-Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, First Circle.
„ Examiner of Public Works Accounts, with Abstract Estimate.
„ Inspector-General of Police.
„ Judicial Department.

Ed. E. C. Shunker.
Spare Copies

GENERAL
ESTABLISHMENT.

Govt. of (1879) Madras
PUBLIC WORKS.

To
The SUPERINTENDING ENGINEER,
FIRST CIRCLE,
&c. &c. &c.

Dated July 22nd.

Signed

Recd.

For

G. O., 22nd July 1879, No. 1981 W.

JULY.

No. 139-140.

Guard-rooms in the Port of Madras.
Sanctions the revised estimate for converting
into six Police huts the --

295	18	3	3	3	1	✓
295	19	3	3	3	1	✓
295	20	3	3	3	1	✓
295	21	3	3	3	1	✓
295	22	3	3	3	1	✓
295	23	3	3	3	1	✓
295	24	3	3	3	1	✓
295	25	3	3	3	1	✓
295	26	3	3	3	1	✓
295	27	3	3	3	1	✓
295	28	3	3	3	1	✓
295	29	3	3	3	1	✓
295	30	3	3	3	1	✓
295	31	3	3	3	1	✓
295	32	3	3	3	1	✓
295	33	3	3	3	1	✓
295	34	3	3	3	1	✓
295	35	3	3	3	1	✓
295	36	3	3	3	1	✓
295	37	3	3	3	1	✓
295	38	3	3	3	1	✓
295	39	3	3	3	1	✓
295	40	3	3	3	1	✓
295	41	3	3	3	1	✓
295	42	3	3	3	1	✓
295	43	3	3	3	1	✓
295	44	3	3	3	1	✓
295	45	3	3	3	1	✓
295	46	3	3	3	1	✓
295	47	3	3	3	1	✓
295	48	3	3	3	1	✓
295	49	3	3	3	1	✓
295	50	3	3	3	1	✓
295	51	3	3	3	1	✓
295	52	3	3	3	1	✓
295	53	3	3	3	1	✓
295	54	3	3	3	1	✓
295	55	3	3	3	1	✓
295	56	3	3	3	1	✓
295	57	3	3	3	1	✓
295	58	3	3	3	1	✓
295	59	3	3	3	1	✓
295	60	3	3	3	1	✓
295	61	3	3	3	1	✓
295	62	3	3	3	1	✓
295	63	3	3	3	1	✓
295	64	3	3	3	1	✓
295	65	3	3	3	1	✓
295	66	3	3	3	1	✓
295	67	3	3	3	1	✓
295	68	3	3	3	1	✓
295	69	3	3	3	1	✓
295	70	3	3	3	1	✓
295	71	3	3	3	1	✓
295	72	3	3	3	1	✓
295	73	3	3	3	1	✓
295	74	3	3	3	1	✓
295	75	3	3	3	1	✓
295	76	3	3	3	1	✓
295	77	3	3	3	1	✓
295	78	3	3	3	1	✓
295	79	3	3	3	1	✓
295	80	3	3	3	1	✓
295	81	3	3	3	1	✓
295	82	3	3	3	1	✓
295	83	3	3	3	1	✓
295	84	3	3	3	1	✓
295	85	3	3	3	1	✓
295	86	3	3	3	1	✓
295	87					

YD P. 11
Exce Large & addm 1000
Kistna

By order

YD P. 11
report

Exce Large & addm 1000
Kistna

No. 612 Roads and Buildings.

1924

FROM,

THE OFFS. SUPERINTENDING ENGINEER
10th Circle
GODAVERT DISTRICT.

TO,

THE CHIEF ENGINEER & Secretary to Government
Public Works Department
FOR ROADS AND BUILDINGS.

Encl. 2

1. ...
2. ...

CAMP DOWLAISHWERAM, 12th July 1879

SIR,

With reference to G. O. No. 2920 N. dated 19th July 1878, I have the honor to forward herewith a revised estimate with comparative statement for converting the Guard Rooms in the fort of Masubpatam into six Police huts amounting to Rs. 710 and to request you will be so good as to obtain the sanction of Government to the excess expenditure of Rs. 195 over the originally sanctioned amount. Explanation is given in the Comparative Statement of the causes of increase. The chief, being that for Teak wood & brick in Mud works. For the latter the Officer in charge Kistna Eastern Delta Divn. states that in the original estimate the rate was reduced under the impression that bricks could be obtained cheaper than appeared subsequently to be possible. The increase in the former is due to the damage done to the doors & windows subsequent to the preparation of the original estimate.

I have the honor to be

Yours Most Obedient Servant,
A. S. to Superintending Engineer

Camp Dowlaishweram

19-7-78 No 29206

Roads and Buildings.

No 22-7-77 of 1921

FROM,

THE OFFG. SUPERINTENDING ENGINEER

1st circle
GODAVERY DISTRICT.

TO,

THE CHIEF ENGINEER & Secretary
to Government P.W. &c
FOR ROADS AND BUILDINGS.

DATED 12th July 1879.
RECEIVED

No. 612 Kd

ENCLOSURE 2

Masulipatam Guard
Rooms in the Fort of -
converting into six Police
huts the - & annexes
revised estimate with
comparative statement
for - for obtaining
sanction & allotment
of funds -
revenue
built

139

dist

No 1921 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT

Under date the 22nd July 1879

Read the following:-

From
The Supg Engineer First Circle } (H.E. No 612 d/ 12th July 1879)

Under the explanation
afforded in the foregoing
letter, the revised estimate
amounting to Rs 710 for
converting the guard rooms
in the fort of Masulipatam
into six Police huts, is
sanctioned.

2- This sanction
has been registered
as Provincial No.
26 B of 1879-80.

Supg Eng^r First Circle ✓
Ac^y P.W. Account with abstract estimate ✓
Inspector. Genl. of Police ✓
Judicial Department ✓
Desked ✓
5-7-79

21-7

Cw 53874

Gobt. of 1879 Madras.

PUBLIC WORKS.

To

Dated

Despatch

By

Encl.

G. O. 22 July 1879, No. 1921 W

Nos. 139-140

Guard rooms in the
Fort of Masulipatam
Lanchons the revised
scheme for converting
into six police huts the