

(1) Number of pages 18
(2) Date of repair Nov. 86
(3) Initials of the Referencer lsz

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	<i>2924.W.</i>	Press.
B.P. No.		Mis.
Dated	<i>21.11.1879</i>	197 .

Not to be folded or roughly handled

2908/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

21st November 1879, No. 2,924 W.

Buildings and Roads.

Civil Works.

Read the following paper :—

No. 77. From the Superintending Engineer, Fourth Circle, dated 13th October 1879, No. 641.

ABSTRACT.—Submitting for sanction and appropriation of funds a comparative statement for repairing Kullar bridge.

No. 78. ORDER THEREON, 21st November 1879, No. 2,924 W.

THE Government observe that this work has been completed, and that the preparation of a revised estimate was therefore unnecessary.

2. The Examiner, Public Works Accounts, will pass the excess expenditure of Rs. 340 under Section 382 c (b) of the new Public Works Code on receipt of a completion report, the submission of which should be expedited.

3. Application for an additional assignment of funds should be submitted through the Examiner, Public Works Accounts.

4. The attention of Superintending Engineers is invited to Section 382 of the new Public Works Code, which defines the powers of the Examiner, Public Works Accounts, in regard to passing charges finally without reference to any other authority. Such cases need not be submitted for the orders of Government, but may be dealt with in direct communication with the Examiner, Public Works Accounts.

(True Extract.)

Major, R.E.,
Ag. Under Secy. to Govt., P.W.D.

To Superintending Engineers
„ the Examiner of Public Works Accounts.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS
CIVIL WORKS.

Govt. of Madras

PUBLIC WORKS.

SUPERINTENDING ENGINEERS.

&c. &c.

Dated November 21st.

Issued

Recd.

Recd.

(G. O., 21st November 1879, No. 2021 W.)

NOVEMBER

Nos 77-78.

Kullas Bridge - S. signed with
the Executive Engineer's signature

No 3030.

Executive Engineer's Office
Madrass 3rd Oct 1879.

From.

The Executive Engineer
Madrass Division

To.

The Superintending Engineer
Fourth Circle

Sir,

I have the honor to forward

Encls. 1 Estt
1 Comp. Stt

a Supplemental Estimate and Compara-
tive statement for the work of re-
pairing the Kullas Bridge.

2. The causes of excess are mainly
that the underpinning work could not
be accurately measured before the water
was baled out in the commencement
of the work, the rebuilding of the reet-
ments near the Bridge, and the pro-
vision of cutstone along the tops of
the retaining walls.

3. The work has been completed

and is I think satisfactory in all respects.

1. The original allotment of Rs 1950 was made by a contribution from Provincial to Local Funds for this special work and I have the honor to request that you will be so good as to obtain the further allotment of Rs 340 required from the same source.

I have &c

Sd/- A. A. A. Capt. R. Executive Engineer

N^o 641 Submitted to the Chief Engineer D. P. W. for sanction and the appropriation of funds. The causes of success, their necessity are fully explained by the Executive Engineer

A. Russell.

Coimbatore } for Supg Engineer 4 Circle
13th Oct 1879

Enc: 1
1 Comparative statement

KEEP-WITH.

Current No. 7373

Letter No. 641

Dated the 13th Oct. 1879

from the Supg. Engr. 4th Circle.

Note of Engrs.

The Comparative Statement showing the difference between the Original & Revised Est. for repairing the Bridge across the Kullar River on the road from Mettur - Polliam to Kullar, in the Coimbatore Dist. has been recd. & found correct.

The increase in the revised Est. is Rs 754.11.4. This deducted from the decrease, Rs: 414.11.4 leaves a net increase of Rs 340.0.0. now requiring sanction.

According to

8. C. 27.2.29 no. 1080

29/2/29

29/2/29

M., it may have been
stated that the Bridge
in question was last
put in order,

J. W. J.
27.10.79

[Faint, mostly illegible handwritten text, possibly bleed-through from the reverse side]

40. 1098 4-8-1-79

P.W.D.

160079

From

The Supg. Engineer,
Fourth Circle.

40. 2724 8-21-1-79

Dated 13th

Recd: } Oct: 1879.

N^o 641

Enc: 1

Kullar Bridge:-

Submitting for
sanction & appropriation
of funds a comparative
statement for Repg:-

recovered
Death Tax

77

Octy 30-10

N^o 308-

3-11-79

29/2/79

R. 308-79

C

In cases like
this especially where
the sum does not
exceed Rs 500 why
should not the matter
be settled by office
note instead of by
reference to Government

It appears to me
that if the amount
granted to
Chief Engineer and Executive
were being acted up
to under the financial
rules of the G.O. a good
deal of unnecessary
reference in these and
other matters might
be avoided

Please let me have
a note on the subject
which might be

3/11

approval same
on a note to both
com Office

29/11/79

Att

1/11/79

IV

In this case as
the work was com-
pleted, sanction of Govt
to the excess over estimate
of Rs 340/- was un-
necessary, as by Madras
Code, new edition 382
C/3/, this office has
power to pass excesses
up to Rs 500 on all
sanctioned works es-
timated to cost less

than Rs 10,000. As
to the excess over
appropriation, an
application for further
assignment of funds
was necessary, but
it should have passed
through this office.

Govt order of 21-11-79

2. To admit of
all such references being
dealt with in future
by the proper authority,
and thus to save
more reference to
Govt than necessary,
I propose — — —
tentative measure at

any note - that

Sup & Engineers should

submit the application

times for sanction for

Supplemental or

Revised Estimates or

additional appropriations

through this office.

After a preliminary

scrutiny they will,

if necessary, be

forwarded to the

Chief Engineer - with

such remarks as may

seem necessary, for

the requisite final

action. If such

29/8/11

I do not think there
will be any. I would
cause unnecessary
delay and might
lead to unnecessary
expences from
C. & S. S. I
think para 4 of the
draft E.E. put
up sufficiently
meets the
case

W. H. S.
19/11

3
application full

within the powers

of either the Committee

or the Sup. & Engineer,

& can then be

fully dealt with

without reference

to any other office, they

will be returned to

the Sup. & Engineer

with the necessary

remarks.

W. H. S.
15/11

W. - I see no objection to this
arrangement - It can be ordered
by C.E. circular - S

C Approved

21/11/79 W. H. S.

2924
5

BTR
P. W. Department
N. 2924 V

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 21st Nov. 79
Read the following

2924
5

From
The Superintending Engineer
Fourth Circle
Abstract Submitting for sanction
and appropriation of funds a
comparative statement for
repairing Kullar Bridge

N. O. No. 641 dated 13th
October 1879.

The Government ob-
serve that this work has
been completed and that
the preparation of a re-
vised Estimate was there-
fore unnecessary.

2. The Examiner P. W.
Accounts will pass the ex-
cess expenditure of Rs. 340
^{under section}
382C(b) of the new P. W.
Code on receipt of a com-
pletion Report, the sub-
mission of which should
be expedited. Application
for

2827
9

for an additional as-
signment of funds ^{should} being
submitted thro the Examiner
P. W. Accounts.

3 The attention of
Superintending Engineers
is invited to Section 382
of the New P. W. Code
which defines the powers
of the Examiner P. W. Accounts
in regard to passing charges
finally without reference
to any other authority -
such cases need not be
submitted for the orders of
Government but may be
dealt with in direct com-
munication with the Examiner
P. W. Accounts

S. 2111
24/11/79
Att. S. Eng. & Dock
Co. P. W. Accounts
all to be paid to the
order of the
24/11/79

2111
21.11

Civ 7373

Govt. of (1879) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 21 Nov 1879, No. 2924 W

Nos. 77-78

Kullar Bridge . —

Sanctions with remarks
the cause of expenditure
incurred for repairing
the —

6-9-2-77
2