

Explanation of necessity for modifica-
tions applied for.

From
The Superintendent Engineer,
17 DEC 79

To
N.P.
The Secretary to Government,
Public Works Department,
through the Examiner,
P. W. Accounts.

No. 7231
Camp Cuddalore
Dated 11th Decr/79 No. Y/
Diff. 13th

Submits application for modification
of Supplemental Budget
appropriations, for the reasons noted in the
margin.

No. 54 Dated 16th Decr 1879.

Forwarded to the Secy. to Government.
The amount required Rs. 1600
can be sanctioned from the reserve or
the disposal of Government under Imp-
-rial other services Original Works
Civil Buildings. Salt.

H. Selvaraj
Off. Examiner, P.W. Accounts.

Proceedings of Madras Government,
No. 32664, dated 18th Decr 1879.

Read application from Superintendent
Engineer, Special No 4251 of
1879, requesting modification
of Supplemental Budget Appropriations.

Order Thereon, 187 , No.

The modifications shown in the accom-
panying statement are sanctioned as proposed
for 1880/81 (True Extract.)

P. H. Sankar
Secretary to Government.

23 - If there is not room here for the whole of the explana-
tion on a additional half sheet or more of padding should
be added, and the explanation should be continued
thereon.

Despd to C
18-12-79

Application for Increase of Budget appropriations

For Ordinary Service Head Imperial Placetel Head

3rd Circle

System " Departmental Head Original Main-head Call work.

ESTIMATE.	Register No.	Budget A, B, or Item C, Class. (if any.)	Name of Work, &c.	EXPENDITURE.			PROPOSAL.			SANCTION.		
				To end of last year.	During year.	Total up to date.	Appropriation already made.	Increase or re-daction.	Appropriation as it will stand.	Register No.	Increase or re-daction.	Appropriation up to date.
2573 79.80		2660 35	Constructing head-ditch across Merkanam line Supply Channel.						1600 1600			

* Here enter the date or re-arrangement in the case may be.

M.L.—No application shall be submitted in duplicate, but the expenditures need only be given once copy. The original copy will be returned having the expenditure sanctioned, if any. Proposal submitted should be from detailed and tabulated, and the proposed program. The two totals must always agree.

Perceptual West
By Superintending Engineer.
3rd Circle.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1870) Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
THIRD CIRCLE.
&c., &c., &c.

Dated November 20th.

Forward

Recd.

Encl.

G. O., 20th November 1870, No. 2916 W.

NOVEMBER
1870.

Head-ditch across the Merkanam line supply channel, South Arcot District. From the revised estimate for construction.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

22nd July 1878, No. 2,944 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 199. From F. B. PEMBERTON, Esq., C.E., Officiating District Engineer, South Arcot, to the Chief Engineer, Public Works Department, dated Chonien's Choultry, 13th July 1878, No. 157.

In G.O., No. 2,742 W, dated 4th July 1878, the construction of a head sluice across the Merkanum Brine Supply Channel is ordered to be carried out by the Public Works Department, while the funds for the same are to be provided for by the Salt Department.

2. In G.Os., No. 13, dated 4th January 1870 and No. 1,940, of 19th June 1868, it is laid down that in the execution of salt works, for which provision is made in the Revenue Budget, the officers of the Public Works Department should afford such aid and advice only as may be necessary, but that all payments, as well as the regulation of the outlay incurred on those works, should rest entirely with the local Revenue authorities; in fact, that the transactions on these works are not to appear in the accounts of the Range Officer. I conclude, therefore, that by the present Government Order quoted in paragraph 1 I am required to afford only the necessary aid in the execution of the work, leaving the payment and the keeping up of accounts for the same to the Revenue Department; I have accordingly given instructions to the Range Officer, and asked the Collector to make arrangements for making payments and keeping accounts. I beg to be informed whether I am correct in this conjecture.

No. 200. ORDER THEREON, 22nd July 1878, No. 2,944 W.

THE Officiating District Engineer has rightly apprehended the intentions of Government.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.;
Secretary to Govt., P.W.D.

To the District Engineer, South Arcot.
„ Revenue Department.
„ Examiner of Public Works Accounts.

Exd. A. F. Goodall.
Spure Copies

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

20th November 1879, No. 2,916 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 65. From Major H. M. VIBART, R.E., Acting Superintending Engineer, Third Circle, to the Chief Engineer, Public Works Department, dated, Chepauk, 25th September 1879, No. 5,618.

With reference to G.O. (Revenue Department), No. 934, dated 20th June 1878, sanctioning an estimate of Rs. 2,000 for constructing a head-sluice across the Merkanam brine supply channel, I have the honor to forward for sanction the enclosed revised estimate for the work amounting to Rs. 2,660, submitted by the Executive Engineer, Tindivanam Division. This officer reports that the revised estimate has been prepared by him as the rates for brickwork, concrete and plastering provided in the sanctioned estimate are below those already passed for the works in that neighbourhood; he has submitted data in support of the rates entered in the present estimate, which have been checked in this office and which do not appear to be excessive. It is also considered absolutely necessary that hydraulic mortar should be used in the work instead of common mortar, as provided for in the original estimate, as the site is one which will be always wet with salt water, and it has been found that ordinary lime when exposed to the sea air gradually crumbles away. Provision has therefore been made in the present estimate for the use of soorkee mortar in the work throughout. The original estimate of Rs. 2,000 is also herewith forwarded for reference. I request early orders may be passed on the subject.

ENCLOSURES.

	RS.
One Original Estimate	2,000
„ Revised do.	2,660
„ Plan.	
„ Data.	
„ Specification.	

No. 66. ORDER THEREON, 20th November 1879, No. 2,916 W.

UNDER the explanation furnished by the Superintending Engineer, Third Circle, in his letter above recorded, the Government resolve to sanction the revised estimate amounting to Rs. 2,660 for constructing a head-sluice across the Merkanam brine supply channel.

2. The sanction has been registered as Imperial No. 25 B. of 1879-80.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Third Circle, with four enclosures.
„ Examiner of Public Works Accounts, with Abstract Estimate.
„ Revenue Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1878) Madras.

PUBLIC WORKS.

THE DISTRICT ENGINEER,
SOUTH ARCOT.
S. C. S. C.

Min No 326674 of 18-12-79

1st July 1879

1st July

1st July

Encl.

G. O. 22nd July 1878, No. 2,911 W.

JULY

No. 188-800.

Head Sluice across the Merkanam Brine Supply Channel.—Intimating that the District Engineer, South Arcot, has replied and approved the intentions of Government regarding the —.