

(1) Number of pages 10
 (2) Date of repair 27.10.86
 (3) Initials of the Referencer lans

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	837.	W.	Press.
B.P. No.			Mis.
Dated	20.3.1829		197

10027.

Not to be folded or roughly handled

837

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

20th March 1879, No. 837 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

✓ No. 238. Proceedings of the Board of Revenue, dated 20th February 1879,
No. 464.

From W. S. FOSTER, Esq., President of the Local Fund Boards, Godavari District, to
the Acting Secretary to the Board of Revenue, dated Cocanada, 16th January
1879, No. 13.

In forwarding herewith a comparative statement with a schedule of rates (to be
returned) showing the differences between the original and revised estimates for
gravelling the road from Cocanada to Nilapalli, received from the Acting District
Engineer with his letter, dated 29th June 1878, No. 1,062, I have the honor to inform
you that it was passed by the Local Fund Board of the Cocanada Circle on the 14th
instant. Copy of their resolution is herein enclosed.

2. The Acting District Engineer says in his letter, of the 18th October last,
No. 2,344, that in the original estimate the length of the Nilapalli road was given as
14 miles 6 feet, whereas the actual length has been found by subsequent measure-
ments to be 15 miles $1\frac{1}{2}$ feet. The necessity for a revised estimate is also accounted
for by the fact that it has been thought proper to bring the gravel for the road from
a greater distance than was originally intended, because the gravel to be had at the
place first proposed was not good enough.

3. I have therefore the honor to request the Board of Revenue will be good
enough to obtain the sanction of Government for the revised estimate, viz., Rs. 38,183,
in lieu of the one sanctioned in G.O., No. 189, of 18th April 1872, for Rs. 30,490.

ENCLOSURE No. 1.—Estimate.

ENCLOSURE No. 2.—Schedule of Rates.

ENCLOSURE No. 3.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 38,183, for gravelling the road from
Cocanada to Nilapalli is submitted for the sanction of Government.

2. The present estimate is in excess of the original one* by Rupees 7,693,
and the cause of the excess is explained
* For Rupees 30,490. in paragraph 2 of the President's letter.

3. The work appears as Item No. 4 in Part I of the current year's budget of
the Cocanada Circle, with an allotment of Rupees 2,950.

(A true Copy and Extract.)

(Signed) J. STURROCK,
Acting Secretary.

No. 239.

ORDER THEREON, 20th March 1879, No. 837 W.

THE revised estimate of Rupees 38,183, for gravelling the road from Cocanada to Nilapalli in the Godavari District, is sanctioned.

2. This sanction has been registered as Local No. 243 B of 1878-79.

(True Extract.)

Colonel, R.E.,
Secy. to Govt., P.W.D.

To the Superintending Engineer, First Circle.
" Examiner of Public Works Accounts.
" Board of Revenue.
" Financial Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1879) Madras.
PUBLIC WORKS.

To
The SUPERINTENDING ENGINEER,
FIRST CIRCLE.
Ac. Ac. Ac.

Dated March 20th.

Issued

Recd.

Encl.

G. O., 20th March 1879, No. 527 W.

MARCH
Nos. 238-239

Road from Cocanada to Nilapalli, Godavari District. — Sanctions revised estimate for gravelling the —

No. 464.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 20th February 1879.

Read the following letter from W. S. FOSTER, Esq., President of the Local Fund Boards, Godavari District, to J. STURROCK, Esq., Acting Secretary to the Board of Revenue, dated Cocanada, 16th January 1879, No. 13:—

In forwarding herewith a comparative statement with a schedule of rates (to be returned) showing the differences between the original and revised estimates for gravelling the road from Cocanada to Nilapalli, received from the Acting District Engineer with his letter, dated 29th June 1878, No. 1,062, I have the honor to inform you that it was passed by the Local Fund Board of the Cocanada Circle on the 14th instant. Copy of their resolution is herein enclosed.

2. The Acting District Engineer says in his letter of the 18th October last, No. 2,344, that in the original estimate the length of the Nilapalli road was given as 14 miles, 6 feet, whereas the actual length has been found by subsequent measurements to be 15 miles, 1½ feet. The necessity for a revised estimate is also accounted for by the fact that it has been thought proper to bring the gravel for the road from a greater distance than was originally intended, because the gravel to be had at the place first proposed was not good enough.

3. I have therefore the honor to request the Board of Revenue will be good enough to obtain the sanction of Government for the revised estimate, viz., Rs. 38,183, in lieu of the one sanctioned in G.O., No. 189, of 18th April 1872, for Rs. 30,490.

ENCLOSURE No. 1.—Estimate.

ENCLOSURE No. 2.—Schedule of Rates.

ENCLOSURE No. 3.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rs. 38,183, for gravelling the road from Cocanada to Nilapalli is submitted for the sanction of Government.

2. The present estimate is in excess of the original one* by Rs. 7,693, and the cause of the excess is explained in paragraph 2 of the President's letter.

3. The work appears as Item No. 4 in Part I of the current year's budget of the Cocanada Circle, with an allotment of Rs. 2,950.

(A true Copy and Extract.)

Sturrock
Acting Secretary.

To the Secretary to Government, Public Works Department,
with two Enclosures to be returned.

" President of the Local Fund Boards, Godavari District.
" Superintending Engineer, 1st Circle.
" Examiner of Public Works Accounts.

Ed. J. Tulloch.

BVR
clerk

N^o 837 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 20th March 79

Read the following:—

Pro. of the Board of Revenue } (H.E. No. 464 of 20th Feb 79)

The revised estimate of Rs 38,183, for gravel-
ling the road from Cocanada to Melapalee in the Godavari District is sanctioned.

This sanction has been registered as Local No. 243 of 1878-79.

Lt. Lifford
Exec. P. Fr. Accts
Board of Rev: with 2 inclos
Financial Deptt
Sept. 16-4-79

1879.
Board of Revenue,
MADRAS.

THE SECRETARY TO GOVT.,
PUBLIC WORKS DEPARTMENT,
&c., &c., &c.

Dated February 20th.
Printed 25th.

Received
PROCEEDINGS, 20TH FEBRUARY 1879, No. 464.
Dated 20/3/79 - 462
FEBRUARY.
No. 464.

Road — from Cocanada to Nilapali in Godavari District.—Submitting for sanction of Government revised estimate for graveling the

ms: No 1898 18-4-72 (origl)

ms: 20-3-79 No 837 W

Cir 18-3-79.

62-18-3-79

1915

Govt. of Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 20 Mar 1878, No. 8374

Nos. 238-239

Road from Cocanada
to Keelapalee, Kodam
or... Sanctions revised
estimate for gravelling
the —