

(1) Number of pages 18
(2) Date of repair Dec. 86
(3) Initials of the Referencer lang

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.V.D. DEPARTMENT

G.O. No.	<i>2009.12.</i>	Press.
B.P. No.		Mis.
Dated	<i>25.8.1880</i>	<i>197</i>

28

Not to be folded or roughly handled

2009
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

25th August 1880, No. 2,009 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 60. From Lieutenant-Colonel T. E. TENNANT, Inspector-General of Jails, to the Chief Engineer and Secretary to Government, Public Works Department, dated Ootacamund, 12th August 1880, No. 233.

I HAVE the honor to forward the accompanying letter* from the Superintending Engineer, Third Circle, submitting a revised estimate, amounting to Rs. 1,650, for completing the improvements to the Superintendent's quarters at the Central Jail, Trichinopoly, sanctioned in the orders noted in the margin.†

* No. 545 T.C., dated 6th August 1880 (return requested).

† G.O., No. 1,036 W., 27th April 1880, P.W.D.

G.O., No. 909, dated 3rd May 1880, F.D.

2. As explained by the Superintending Engineer, it has been found, on further examination, that the walls of the bath-room and maty's pantry are not sufficiently strong to bear the superstructure it is proposed to put upon them. Moreover in the original estimate, Rs. 1,390, 25 per cent. or a sum of Rs. 330 was allowed for the value of convict labor; but as there is no skilled labor at present in the jail in the shape of bricklayers, and the only skilled carpenters are Burmese life convicts who ought not to be employed outside the jail precincts, the value of convict labor has now been taken at 15 per cent.

3. The net excess of Rs. 590 on the original estimate may be met by transfer from the grant of Rs. 10,000 allotted to the Public Works Department.

from the Convict Labor Fund for the "new jail at Palamcottah," as I am informed that the full allotment provided for this work in the budget estimate for 1880-81 is not likely to be expended during the present official year.

No. 61. ORDER THEREON, 25th August 1880, No. 2,009 W.

UNDER the explanation afforded in the papers recorded above, the revised estimate, amounting to Rs. 1,940 (inclusive of Rs. 290 for convict labor), for improvements to the upper storey of the quarters of the Superintendent of Jails at Trichinopoly is sanctioned.

2. In G.O., No. 909, dated 3rd May 1880, the Financial Department appropriated Rs. 1,772-4-0 for the work, and the Inspector-General of Jails suggests that the amount required to complete it be transferred from the sum of Rs. 10,000 appropriated for the District Jail at Palamcottah in the Convict Labor Fund Budget for 1880-81 circulated with

	RS.	A.	P.
Work	1,390	0	0
Establishment and Tools, &c. ...	332	4	0
Total ...	1,772	4	0

G.O., No. 1,004 W., of 23rd April 1880. The Financial Department will be requested to sanction the transfer of Rs. 590 from this source.

3. This sanction has been registered as Special No. 20 B of 1880-81, and cancels Special No. 3/1 B of the current year.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Third Circle.
" Examiner of Public Works Accounts, with abstract estimate.
" Inspector-General of Jails, with Superintending Engineer's letter No. 545 T.C.
" Judicial Department.

Exd. W. J. Lewis.
Spare Copies

2009
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1880) Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
THIRD CIRCLE,
&c., &c., &c.

Dated August, 25th.

Issued

Recd. Encl.

G. O., 25th August 1880, No. 2,009 W.

AUGUST.
Nos. 60-61.

Quarters of the Superintendent of Jails at
Trichinopoly.—Revised estimate, amounting
to Rs. 1,940, for improvements to the —,
sanctioned.

P.H. D. 2009
Pro. of the Madras Govt.

Read the following:—

Letters from the Inspector General
of Jails, Nos. 53 & 1566, dated 18th March
& 10th April 1880.

Order thereon 24th April 1880, No. 1086 H.

The plans and estimates for the under-
mentioned works are sanctioned.

1. Improvements to the upper story
of the quarters of the Supt. of Jail
at Trichinopoly. — Rs. 1,390

2. Constructing 4 godowns in the
compound of the quarters of the
Supt. of Jail at Trichinopoly. " 480
1870

2. The first work will be carried
out by the P.H. Department and the
second by the Jail Department.

* Includes Rs. 330 on account of
Contract labor.

Rs. 240 — do

2009
H

3. The Financial Department will arrange with the Accountant General to place to the credit of the P.H. Department from the Consolidated Labor Fund, the amount of the estimate for the first work plus Rs 24½ per cent as amount of charges for Establishment and Tools and Plant.

4. This sanction has been registered as Special No. 13 of 1880-81.

/ True Extract /

John Perry - J. Major R.E.

Secretary, Govt.
P.H.D.

To The Financial Department

14-15

177. hi - Acromioclavicular joint.
 178. " - Superior Pubic Spine.
 179. " - Inferior Pubic Spine.

16 AUG 80

2

1

100

5

10

pleas

Dr

to the

the

1844

Superior

at night

[Faint handwritten text at the bottom of the page]

C. L. L.

7200

and

1/2

est a

2/28/22

2009

P. W. SECRETARIAT-1879-80.

KEEP WITH.

Current No. 5156.

Letter No. 233.

Dated the 12th August, 1880.

from the Insp^r. Genl of Sails

Note of Remark No.

The Revised Estimate
& Comparative Statement
with Plan for Improving the
Upper story of the Super's
Quarters at the Central
Sail, Trichinopoly -
Amounts to Rs 1660. or Rs.
590 in excess of the Original
Estimate.

The Estimate originally
sanctioned for the work was
Rs. 1060. Vide G.O. No 1036. W.
dated 27th April 1880. P.W.D.
& G.O. No 909, dated 3rd May 1880
Financial Dept.

The Cause of Excess is ex-
plained in the Column of Remarks
in Comparative Statement.

The Rates more or less agree
with the District Schedule.

No specification of work
has been furnished.

The Revised Estimate
has not been countersigned
by the Insp^r. Genl of Sails

18th August 1880.

8/9/80. 25-8

No. 233.

Cotacamund 12th August 1880.

From,

Lieut. Col. J. E. Tennant,
Inspector General of Sails.

To,

The Chief Engineer and
Secy to Government D.P.W.,
Cotacamund.

Sir,

I have the honor to
forward the accompanying
letter from the Superintending
Engineer, 3rd Circle, submitting
a revised estimate amounting
to Rupees 1660 for completing
the improvements to the
Superintendents' quarters at
the Central Sail, Trichinopoly,
sanctioned.

sanctioned in the orders -
noted in the margin.

2. As explained by the
Superintending Engineer, it
has been found on further
examination, that the walls
of the bath room and maty's
pantry are not sufficiently
strong to bear the superstructure
it is proposed to put upon
them. Moreover in the original
estimate Rs. 1390, 25 per cent
or a sum of Rs. 330 was al-
lowed for the value of
convict labor, but as there
is no skilled labor at present
in the jail in the shape of
bricklayers, and the only
skilled carpenters are Bur-
mese life convicts who
ought

ought not to be employed
outside the jail precincts,
the value of convict labor has
now been taken at 15 per
cent.

3. The nett excess of Rs.
590 on the original estimate
may be met by transfer
from the grant of Rs. 10,000
allotted from the convict
labor fund for the "New jail
at Palamcottah" as I am
informed that the full
allotment provided for this
work in the Budget Estimate
for 1880-81 is not likely to be
expended during the present
official year.

I have the honor to be,
Sir,
Your most obed^t Serv^t,
J. E. Munnick
Inspector General of Jails.

GO. R. 1004 11/23-4-80

P.W.D.
16 AUG 80
No 5186

From the Inspector General
of Jails
The Chief Magistrate
Magistrate
of the District
of the District
of the District

Dated 12th Aug 1880
Recd 16th Aug 1880

No 233
Enclosure one.

Regarding infrom-
mation to the District
Magistrate at the District
Jails, Lucknow.

Cir 21-8-80. Dtd 23-8-80-
copy. 19-8-80 R. 25-8-
P.W. Sect. 19 Sept.

13-11
No 20094 Lucknow R. Dept

Proceedings of the Board of Management
under date the 25th Aug 80

Read the following:-

From the Inspector General of Jails (R No 233 dt 12th Aug 1880)

Under the explanation
afforded in the papers
referred above, the revised
estimate amounting to
Rs 1940 (inclusive of Rs 290
for Convict labor) for im-
provements to the upper
story of the quarters of the
Inspector General of Jails at
Lucknow is sanctioned.

1. In R.O. No 909 dated
3rd May 1880, the Financial
Dept appropriated Rs 1772-4-0 for the work,

Rs 1390
+ Local - 382-4-0
Rs 1772-4-0

R.S.

2009/9

and the Inspectors General
of Jails suggest that the
amount required to com-
plete it be transferred
from the sum of Rs 10,000
appropriated for the Dis-
trict Jail at Palamcottah
in the Convict Labor Fund
Budget for 1880-81, circulated
in the G.O. No 1004 of 23 April
1880. The Financial Dept
will be requested to
sanction the transfer of
Rs 500 from this source.

3. This sanction has
been registered as Special
No 20 B of 1880-81 and
canceled Special No 3 B of
the current year.

21/8/80

Cir. 21-8-80. Dtd 23-8-80
O. 19/8-25-8

Ch. & Circle with 3 Encl.
for P. M. Accts. with 2 Encl.
Insprnt of Jail with
Jnd. Dept. letter no 245 etc

Depd
3-9-80 m

5786

Govt. of Madras.
PUBLIC WORKS.

To

Dated

Amount

Recd.

Encl.

G. O. 25th Aug 1940 No. 2009 W.

Nos. 61-67

Orders of the Dept.
of Sails at Trichinopoly
Revised Schedule
amts. to Rs 1940 for
improvements to
the — sanctioned

U²/5