

(1) Number of pages 8
(2) Date of repair 5.12.86
(3) Initials of the Referencer WMD ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works.

DEPARTMENT

G.O. No.	2380 - W.	Press.
B.P. No.		Mis.
Dated	16.10.1880	197.

Not to be folded or roughly handled

1
2380 W

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

16th October 1880, No. 2,380 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 68. From R. F. CHISHOLM, Esq., Consulting Architect to Government, to the Chief Engineer, Public Works Department, dated Chepauk, 28th September 1880, No. 417.

I HAVE the honor to state with reference to your Circular No. 2,191, dated the 27th instant, that the only work in my charge likely to suffer from want of funds is the new Lying-in Hospital.

2. The estimate for the whole scheme amounted to Rs. 1,71,502, of which Rs. 1,60,000 have been allotted at various times. The allotment for this year amounts to Rs. 60,000, leaving a balance of only Rs. 11,502 on the estimate; if the full sum, say, Rs. 12,000, additional is sanctioned, the work can be finished during January or February next.

No. 69. ORDER THEREON, 16th October 1880, No. 2,380 W.

THE sum of Rs. 11,502, being the balance of the estimate for the completion of the new Lying-in Hospital at Madras, is appropriated from the Provincial Reserve.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Consulting Architect.
" Examiner of Public Works Accounts.
" Public Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of [1880] Madras.
PUBLIC WORKS.

To

THE CONSULTING ARCHITECT.

&c., &c., &c.

Dated October, 1880.

Issued.

Recd.

Encl.

G. O., 16th October 1880, No. 2,380 W.

OCTOBER.

Nos. 68-69.

New Lying-in Hospital, Madras.—Appropriating Rs. 11,502, the balance of the estimate for completing the —.

ROADS AND BUILDINGS.

No. 417

CONSULTING ARCHITECT'S OFFICE,
Chepauk, 28th September 1880.

FROM

THE CONSULTING ARCHITECT TO GOVERNMENT,

TO

THE CHIEF ENGINEER, PUBLIC WORKS DEPARTMENT,
BUILDINGS AND ROADS BRANCH.

SIR,

I have the honor to state with reference to your circular No. 2191 dated the 27th instant that the only work in my charge likely to suffer from want of funds is the New Lying-in Hospital.

The Estimate for the whole scheme amounted to Rupees 1,71,502 of which Rupees 1,60,000 have been allotted at various times. The allotment for this year amounts to Rupees 60,000 leaving a balance of only 1,51,502 on the Estimate. If the full sum say 1,20,000 of additional is sanctioned, the work can be finished during January or February next.

I have the honor to be
Sir

your most obedt. servt.

Christman

Consul. Archt. to Government.

P.W.D.

29 SEP 1900

No. 417

ROADS AND BUILDINGS.

From

The Consulting Architect
to Government,

To

The Chief Engineer, P. W. Department,
Buildings and Roads Branch

No. 417

Dated 28th September/00

Received 29

No. of ENCLOSURES.

Solicits supplement of
Estimate for Lying in Hospital

Cen. 4-10-80. Rta. 14-10-80.
D-1-10-80

No. 2380 W. 29/9/00
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 16th Octy 1880

Read the following:—

From the Can Architect
to Government } (MR No 417 d/28 Sept/00)

The sum of Rs 11,500
being the balance of the
estimate for the completion
of the new Lying in Hospital
at Madras is appropriated
from the Provincial Reserve.

S
1-20

Att

2/10/00

Can Architect ✓
1 S. A. R. A ✓
Pub. Dept. ✓
25-10-00

4
2380

Cir 1-10 80 - Oct 14-10 80

✓ 6167

Gobt. of (1880) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 15 Oct 1880, No. 2380 W.

Nos. 68-69

New Lying-in Hospital,
Madras.

Appropriating
Rs 11,052, the balance
of the estimate for
Completing the —

38
4