

(1) Number of pages 18
(2) Date of repair 21-1-87
(3) Initials of the Referencer low

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works DEPARTMENT

G.O. No.	1180 W	Press.
B.P. No.		Mis.
Dated	10-5-1881	187.

N.C.

Not to be folded or roughly handled

1180
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

10th May 1881, No. 1,180 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 7. From Major H. R. MEAD, R.E., Superintending Engineer, Second Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 23rd April 1881, No. 176.

With reference to your Memorandum, No. 724, dated 3rd March 1880, and remarks made by you on my Notes of Inspection of Chingleput Division for the month of May 1880, I have the honor to submit a revised estimate with comparative statement amounting to Rs. 32,190, exclusive of the amount of Rs. 8,850 for Public Works Supervision and Tools and Plant, for constructing the Agricultural College or School, Government Farm at Saidápet.

1 Detailed Estimate.
1 Comparative Statement.
2 Abstract Estimates.

2. The original estimate of Rs. 28,300 was sanctioned in G.O., No. 3,186 W., dated 12th December 1879. The excess of Rs. 3,890 is caused by the additional depth of 2 feet of concrete and 2 feet of brickwork in the foundation that was found necessary. The rates allowed in the revised estimate are the same as those in the original one.

3. Under the above circumstances I request that the estimate may be sanctioned as early as possible and funds provided.

4. I regret that owing to an oversight this estimate has remained six months in my office without disposal.

5. I think it as well now to bring to notice that the Superintendent of the Farm has requested that the following subsidiary buildings are required, and I have ordered estimates to be prepared for them; they will cost probably Rs. 1,050:—

They consist of—								RS.
Coach-house and Stable	...	...	...	...	...	...	...	500
A Privy	...	...	...	...	...	...	...	350
A Well	...	...	...	...	...	...	...	200

No. 8. ORDER THEREON, 10th May 1881, No. 1,180 W.

THE revised estimate, amounting to Rs. 32,190, for the Agricultural School Buildings at Saidápet is sanctioned.

2. The excess of Rs. 3,890 over the original estimate for Rs. 28,300 sanctioned in G.O., Revenue Department, No. 1,843,* dated 18th November 1878, is due to an additional depth of 2 feet of concrete and 2 feet of brickwork being allowed in the foundation.

*G.O., Public Works Department, No. 3,186 W., dated 12th December 1879.

PUBLIC WORKS DEPARTMENT, 10TH MAY 1881, No. 1,108 W.

3. Rs. 15,093 have already been expended on the work, and the Accountant-General will be instructed, in the Financial Department, to place at the disposal of the Public Works Department, by transfer to the credit of Provincial, the balance required, viz., Rs. 21,798,* from the Cattle Pound Fund in view to the work being completed during the current official year.

* For Works ...	...	...	Rs. 17,097
Establishment ...	...	...	4,274
Tools and Plant ...	...	...	427
Total ...	...	...	21,798

4. The delay in the submission of the estimate is unsatisfactory.

5. This sanction has been registered as Provincial No. 23 B of 1881-82 and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Second Circle, with two enclosures.
 „ Examiner of Public Works Accounts,
 with duplicate abstract estimate and comparative statement.
 „ Financial Department.
 „ Revenue Department.

Exd. W. J. Lewis.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1881) Madras.
PUBLIC WORKS

To

THE SUPERINTENDING ENGINEER,
SECOND CIRCLE,
&c., &c., &c.

Dated May, 10th.

Issued

Recd.

Encl.

G. O., 10th May 1881, No. 1,080 W.

MAY.
Nos. 7-8.

Agricultural School Buildings at Saidapet.
—Sanctions, with remarks, the revised estimate for the —.

No. 176

Supg Engineers Office, 2nd Circle
Comptroller, 23 April 1881.

From,

The Superintending Engineer
2 Circle

To,

The Chief Engineer
P. W. D. Madras.

Sir,

Enclosures 3

1. Estimate

1. Comp. Statement

2. Abstract Estimate.

With reference to your Memo No. 724 of 3 March 1880, and remarks made by you on my notes of inspection of Chingleput Division for the month of May 1880, I have the honor to submit a revised Estimate with Comparative Statement amounting to Rupees 32,190 exclusive of the amount of Rupees 8,850 for P. W. Supervision and Tools and Plant for constructing the Agricultural College or School Government Farm at Sydapet.

The Original Estimate of Rs 28,300

was

11798

was Sanctioned in G. O. No 3186 W
dated 12th December 1879. The excess
of Rupees 3890 is caused by the
additional depth of 2 ft. of Concrete
and 2 ft. of Brick work in the
foundation that was found necessary.

The rates allowed in the revised
estimate are the same as those in
the original one.

Under the above circumstances
I request that the estimate may
be sanctioned as early as possible
and funds provided.

I regret that owing to
an oversight this estimate has
remained 6 months in my Office
without disposal.

I think it as well now
to bring to notice that the Super-
intendent

of the Farm has requested that
the following subsidiary buildings¹¹⁸⁰
are required and I have ordered
estimates to be prepared for them
they will cost probably Rs 1050

They consist of

Coach house & Stable—Rs 500

A Privy ————— Rs 350.

A Well. ————— Rs 200.

I have the honor to be,
Sir,

Your Most Obedt. Servant

 M. M. M.
Supg Engineer, 2nd Circle.

Memor. No 724 of 3rd March 1880
G. O. No 1945 W. of 13 Aug 1880
Mem. No 3186 of 12 Dec 1879

From C. No 2538
The Superintendant,
Second Circle.

1150 W.

Date d 23rd } April 1881
Sept 25th }
Recd 26

No. 176

Enc. 34

Agricultural College at
Saidapet. —

Submitting a revised
estimate with compara-
tive statement amount
to Rs: 41,040 for construc-
ing an —, & stating that
by an oversight the es-
timate was retained
6 months without report.

For See also

C. No 2538.
Letter No. 176. 1150/5
Dated the 23rd April 1881.
From the Supg Engr. 2nd Circle

Note of Remarks.

The Revised Estimate
with Comparative Statement
for Constructing the Agricul-
tural College, Govt. Farms
at Saidapet. Amounting to
Rs 32,190. Exclusive of the
amount of Rs 8830 for P. W.
Super vision & Tools & Plants.

The Original Estimate for
Rs 28300 was sanctioned in
G. O. No 3186, W. dated 12th
December 1879.

The Excess of Rupees
3890, Exclusive of P. W. Super-
vision & Tools & Plants, is caused
by the additional depth of
2 ft. of Concrete & 2 ft. of Brick
work in the foundation.

The Rates allowed in
the Revised Estimate are the
same as there in the Original
one.

The Estimate has been
affirmed of & countersigned
by the Asst Supg of Govt
Farms.

2nd May 1881.



C. No. 2538

1180
6

P. W. Secy. Secy.

Note by Budget Section.

Work

Remarks and References.

Constructing Agricultural
College at Saidapet

Fund Provincial (Cattle Pound Fund)

Service Head Civil Building

Departmental Head Original Work

Amount of estimate Rs 32,190

Expenditure in previous year 15,093

Allotment in current year "

Balance required to complete 17,097

Total Rs. 32,190

Note of available funds.

In sanctioning the revised estimate,
the Financial Department should be
asked to authorize the Accountant Genl.
to place at the disposal of the P.W.D.
by transfer to the credit of the Province
the sum of Rs 21,798 from Cattle Pound
Fund to enable the work being completed
during the current year.

[Signature]

Budget Clerk.

2/5/81

For Works Rs 17,097
Establishment Rs 4,274
Tools and Plant Rs 427
21,798

Note by Budget Section.

No 1180 W.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 10th Decr 1881

Read the following:—

From The S. Eng. 2nd
Circle

H. E. No 176 of 23 Decr 1881

The revised Estimate
amounting to Rs. 32,190 for
~~constructing an~~ Agricultural
~~College~~ at Hyderabad is
sanctioned.

2. The excess of Rs. 3,890
over the original Estimate
for Rs. 28,300 sanctioned in
G. O. Revenue Department
No 1843 dated 18th Novr 1878
is due to an additional
depth of 2 feet of concrete
and 2 feet of brickwork
being allowed in the founda-
tion.

3. Rs. 15,093 have already
been expended on the work
and

* G. O. PWD No 3186 W
of 12th Decr 1879.

and
 the Accountant General
 will be instructed in the
 Financial Department, to
 place at the disposal of the
 Pw Dept, by transfer to the
 Credit of Provincial, the balance
 required, viz Rs 21,798, from
 the Cattle Pound Fund,
 in view to the work being
 completed during the current
 Official year.

4. The delay in the sub-
 mission of the Estimate is
 unsatisfactory -

5. This sanction has
 been registered as Pro-
 vincial No 22 B of
 1881-82 and classified
 as

Rs.
 For Works - 17,097
 Establishment - 4274
 Tools & Plant - 427
21,798

1180
 8
 as Civil Buildings
 Original Works.

CCP
 4/15/87

S. Engr 2nd Circle with
 2 Enclos ✓ 9
 Do Pw Accts with duplicate
 Abstract Est & comp statement ✓
 Enl Dept ✓ 7
 Rec Dept ✓ 31
 24
 19/5/87

0.2.5.81, 0.4.5.81

Line 4/5 1921

2538

Govt. of (1881) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O., 10 May 1881, No. 1180 w

Nos. 7-8

Agricultural School
buildings at Rydapel
sanctions with remarks
the revised estimate for
the —