

(1) Number of pages 10
(2) Date of repair 4/2/87
(3) Initials of the Referencer lms

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	1288-89	Press.
B.P. No.		Mis.
Dated	20-5-1881	197.

Not to be folded or roughly handled

Corumy

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

20th May 1881, No. 1,238 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 33. From F. N. THOROWGOOD, Esq., M. Inst. C. E., Superintendent, Madras Harbour Works, to the Secretary to Government, Public Works Department, Buildings and Roads, (through the Examiner of Public Works Accounts,) dated Madras, 9th May 1881, No. 11 W.

I HAVE the honor to report that I must apply for a supplemental grant to the budget estimate for 1881-82 chiefly on account of the moorings about which I was uncertain when I submitted my original estimate.

2. The expenditure up to 31st March 1881 has been Rs. 51,93,096, as shown now by actual figures in the books. The amount granted for the budget of the year 1881-82 is Rs. 3,78,247, giving a total of Rs. 55,71,343 as the sum provided for up to 31st March 1882. The estimate for the whole work is Rs. 58,45,165.

3. There was a sum of Rs. 2,00,000 added to Mr. Parkes' original estimate on account of "extra rubble," which sum Mr. Parkes always believed would not be required, but which he now (G.O., No. 712 W., 16th March 1881,) proposes to use for the harbour moorings. I omitted to include this Rs. 2,00,000 in my budget estimate for 1881-82, as I was uncertain when the payment for the moorings would be made. The supplemental grant that I now ask for is the balance required to make up the amount of the revised estimate, viz., Rs. 2,73,822.

4. In a tabulated form the figures are as follow :—

Expenditure to end of official year March 1881	...	...	...	Rs. 51,93,096
Original grant for 1881-82	...	...	...	3,78,247
			Total	55,71,343
Supplemental grant asked for on account of moorings	...	...	...	Rs. 2,00,000
Original works	...	...	...	73,822
				2,73,822
				58,45,165
			Revised estimate	58,45,165

No. 33-A. From the Examiner of Public Works Accounts, dated 10th May 1881, No. 168 X.

No. 34. ORDER THEREON, 20th May 1881, No. 1,238 W.

ORDERED that the above letter be forwarded to the Government of India, who will be requested to supplement the grant for the Madras Harbour Works for 1881-82 by Rs. 2,73,822.

(True Extract.)

Captain, R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintendent, Madras Harbour Works.
„ Examiner of Public Works Accounts.

Ead. E. C. Shunker.
Spare Copies

BUILDINGS AND ROADS,
CIVIL WORKS.

Govt. of (1881) Madras.
PUBLIC WORKS.

To

THE SUPERINTENDENT, MADRAS
HARBOUR WORKS,
do, do, do.

Dated May, 20th.

Issued

Recd.

Encl.

G. O., 20th May 1881, No. 1,283 W.

MAY.
Nos. 33-34.

Madras Harbour Works.—Ordered that the Government of India be requested to supplement the grant for 1881-82 for the — by Rs. 2,73,822.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

20th May 1881, No. 1,288 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 33. From F. N. THOROWGOOD, Esq., M. Inst. C. E., Superintendent, Madras Harbour Works, to the Secretary to Government, Public Works Department, Buildings and Roads, (through the Examiner of Public Works Accounts,) dated Madras, 9th May 1881, No. 11 W.

I HAVE the honor to report that I must apply for a supplemental grant to the budget estimate for 1881-82 chiefly on account of the moorings about which I was uncertain when I submitted my original estimate.

2. The expenditure up to 31st March 1881 has been Rs. 51,93,096, as shown now by actual figures in the books. The amount granted for the budget of the year 1881-82 is Rs. 3,78,247, giving a total of Rs. 55,71,343 as the sum provided for up to 31st March 1882. The estimate for the whole work is Rs. 58,45,165.

3. There was a sum of Rs. 2,00,000 added to Mr. Parkes' original estimate on account of "extra rubble," which sum Mr. Parkes always believed would not be required, but which he now (G.O., No. 712 W., 16th March 1881,) proposes to use for the harbour moorings. I omitted to include this Rs. 2,00,000 in my budget estimate for 1881-82, as I was uncertain when the payment for the moorings would be made. The supplemental grant that I now ask for is the balance required to make up the amount of the revised estimate, viz., Rs. 2,73,822.

4. In a tabulated form the figures are as follow :—

	RS.
Expenditure to end of official year March 1881	51,93,096
Original grant for 1881-82	3,78,247
Total ...	55,71,343
Supplemental grant asked for on account of moorings	2,00,000
Original works	73,822
	2,73,822
	58,45,165
Revised estimate ...	58,45,165

No. 33-A. From the Examiner of Public Works Accounts, dated 10th May 1881, No. 168 X.

No. 34. ORDER THEREON, 20th May 1881, No. 1,288 W.

ORDERED that the above letter be forwarded to the Government of India, who will be requested to supplement the grant for the Madras Harbour Works for 1881-82 by Rs. 2,73,822.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintendent, Madras Harbour Works.
" Examiner of Public Works Accounts.

No. 35. (DOCKET No. 1,289 W., dated 20th May 1881.)
FORWARDED accordingly.

Captain, R.E.,
Ag. Under Secy. to Govt., P.W.D.

Exd. E. C. Shunker.
Spare Copies

1288-89
89

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1881) Madras.
PUBLIC WORKS.

To

THE SECRETARY TO THE
GOVERNMENT OF INDIA.

Dated May, 20th.

Issued

Recd.

Enc.

G. O., 20th May 1881, No. 1,289 W.

MAY.

Nos. 93-35.

Requests to supplement the grant for
1881-82 for the Madras Harbour Works by
Rs. 2,78,822.

Col. J. M. L. ...
Secretary to Government ...
...
...

I have the honor to report that I
must apply for a supplemental grant
to the Budget Estimate for 1881-82,
chiefly on account of the moorings
about which I was uncertain when
I submitted my original estimate.

2. The expenditure up to March
31st 1881 has been Rs. 51,93,095 as
shown by actual figures in the
books. The amount granted for the
Budget of the year 1881-82 is
Rs. 3,78,247, giving a total of
Rs. 55,71,343 as the sum provided
for up to March 31st 1882. The
estimate for the whole work is Rs. 58,45,165.

These

Rs 200,000

to Mr. Parkes's original Estimate on account of "Extra Rubble," which sum Mr. Parkes always believed would not be required, but which he now (G. O. No. 12 W. March 15 1881) proposes to use for the Harbour Moorings. I omitted to include this Rs 200,000 in my Budget Estimate for 1881-82 as I was uncertain when the payment for the moorings would be made.

The supplemental grant that I now ask for is the balance required to make up the amount of the revised Estimate, namely Rs 2,73,822.

4. In a tabulated form the figures are as follow:-

Expenditure to end of Off. year March 1881	Rs 519,307	✓
Original grant for 1881-82	3,78,247	
Total	Rs 55,71,343	

Supplemental grant asked for on account of moorings..... Rs 200,000

Original work..... Rs 73,822

2,73,822

Rs 58,45,165

Revised Estimate... Rs 58,45,165

I have the honor to be,
Sir,

Your most Obedt Servant

J. H. Harcourt, M. Inst. C.
Superintendent
M. H. Work

Buildings and Roads

Encl. No. 1682 of 10th May 1881.

Forwarded to the Secretary
to Government, Public Works Dept.,
for submission to the Government
of India for the necessary sanction.
Provision for the borrowings was
made in the estimate for 1881-82,
but no advice has yet been received
of the payment in England to
enable adjustment in the
accounts of that year. The
allowance on the borrowings, if
adjusted in the current year,
will have to be provided for in
the current year's estimate.

D. C. Conway
Executive Officer, Madras

From
The Superintendent
Madras Harbour Works

No. 11 W
Dated 10th May 1881.

Supplemental grant
Applied for - to the Budget
Estimate for 1881-82.

May 11/5
No 7122/16.5.81
" 9092/16.4.81
" 1066/20.22.4.81

13.5.81.20.5.81

1288W
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 20th May 1881

Read the following:-

From
The Superintendent
Madras H. Works.
" Secy P. W. D.

No. 11 W dated
9th May 1881
H.S. 1682 of 10th May 1881.

Ordered that the
above letter be forwarded
to the Government of
India, who will be re-
quested to supplement
the grant for the Madras
Harbour Works for 1881-82
by Rs. 273,822.

Suppl. H. Works - ✓
Secy P. W. D. ✓

Secy
26/5

1289W 20/5/81
Forwarded accordingly

As per
26/5
16/5

2870

Govt. of 1881 Madras
PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 20 May 1881, No. 1288 W.
1289

Nos. 33-35

Madras Harbours Board
Ordered that the sum be
requested to supplement
the grant for 1881-82 for the
— by Rs. 273,822 —

Requests to supplement
the grant for 1881-82 for
the Madras Harbours Board
by Rs. 273,822