

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

21st May 1881, No. 1,298 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 37.

No. 191.

Report on Estimate for the restoration of the Temple in the Vellore Fort.

THE report by the Executive Engineer gives the history of the work, and now the final estimate for the work done and that necessary for the completion of the work amounting to a total of Rs. 3,382 is forwarded.

One Plan.
„ Comparative Statement.
„ Original Abstract.
Two Abstracts.
One Report.

In G.O., No. 1,160 W., dated 17th

May 1880, Rs. 831 was sanctioned and therefore sanction for a further sum of Rs. 2,551 is required.

The whole work has been executed, with the exception of removing rubbish from an underground room Rs. 50 and building a masonry drain nearly 600 feet in length at a cost of Rs. 1,500. This last is very necessary as the drain is from 5 to 8 feet deep in old debris with stones and boulders, and unless a masonry drain is built the sides must fall in and block it up with the result of the restored pagoda being flooded during rains. It was ordered to be included in the estimate by the Superintending Engineer in his inspection of the work on the 4th March 1881, which order was approved of by the Chief Engineer.

The work done is very good, and the rates, &c., are considered fair and reasonable. The expenditure up to the end of last official year amounted to Rs. 1,655 and therefore a sum of Rs. 1,727 is required to be allotted for this year, for this an application will be forwarded.

OOTACAMUND,
5th May 1881.

(Signed) H. R. MEAD, Major, R.E.,
Superintending Engineer, Second Circle.

No. 38.

ORDER THEREON, 21st May 1881, No. 1,298 W.

THE revised estimate amounting to Rs. 3,382 for restoring the temples in the Vellore Fort is sanctioned.

2. This sanction has been registered as Provincial No. 28 B of 1881-82 and classified as Civil Buildings, Original Works. It cancels No. 6 B of 1881-82.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Second Circle, with three Enclosures.

„ Examiner of Public Works Accounts, with duplicate

Abstract Estimate, Abstract of previous estimate
and Comparative Statement.

„ Public Department.

Exd. E. C. Shunker.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1881) Madras.
PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
SECOND CIRCLE,
&c., &c., &c.

Dated May, 21st

Issued

Recd.

Encl.

G. O., 21st May 1881, No. 1,298 W.

MAY.
Nos. 37-38.

Temples in the Vellore Fort.—Sanctions
the revised estimate for restoring the —.

[Exr. Wks. Form No. 111.]

GOVT.
OF MADRAS.

1887 82 P. W.
DEPT.

EXAMINER, P. W. ACCOUNTS.

Madras, 17 JUNE. 1887

OFFICE NOTE No. 293

encl: 3

To

IN INVITING YOUR ATTENTION

TO PARA 1242 OF THE CODE PLEASE RE-
SANCTION THE REVISED ESTIMATE SANC-
TIONED IN G.O. NO. 1298 W. DATED 21ST.
MAY 1881 FOR THE GROSS AMOUNT VIZ
RS. 4,280.

KEEP WITH

Genl. No.

dated

18

2. AS POINTED OUT IN MY OFFICE
NOTE NO. 256 DATED 9TH. JUNE 1881, THE
SALE PROCEEDS OF OLD MATERIALS MUST
BE PAID INTO THE TREASURY TO THE
CREDIT OF GOVERNMENT UNDER PARA
1234 OF THE CODE.

3. IF ON THE OTHER HAND, THE MA-
TERIALS REMOVED FROM A DISMANTLED
BUILDING ARE TO BE AGAIN UTILIZED,
THE SAME SHOULD BE BROUGHT ON TO THE
STOCK OF THE DIVISION WITH A VALUA-
TION AND THEN SHOWN AS A STOCK ISSUE
TO THE WORK.

A.

7/11/81
Dated 11/6/81
JCH

No 1572 W PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 23 June/81

Read the following:—

Office Note from the Secy P.W.D. H.S. No 293 of 17 June 1881.

The foregoing note will be communicated to the Supt. Engineer 2^d Circle for guidance.

2. The deduction of Rs 898 will be struck out of the revised estimate for restoring the Temples in the Vellore Fort, and the amount sanctioned in G.O. No 12985 of 21st March 1881, is altered from Rs 32882 to Rs 4280.

P.W.D. note

Cy

Cy

To the S.E. 2^d Circle ✓

Secy P.W.D.

with Secy Secy.

13/6/81

18. Juni 1872
N. 1572 W 9 25