

(1) Number of pages 16
 (2) Date of repair 9.4.87
 (3) Initials of the Referencer curp ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	607	Press.
B.P. No.		Mis.
Dated	9-3-1981	197

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

9th March 1881, No. 607 W.

General.
Account.

Read the following paper :—

PROVINCIAL Statement of Objectionable Items in the Accounts of Executive Engineers for the Month of November 1880 requiring the Orders of Government.

Item Number	Particulars of each Item.	Months in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH AP-PROPRIATION OF THE YEAR.			Expenditure during the Month.	Opinion of the Superintending Engineer, with Final Remarks by Examiner.	Orders by Government.
			Amount of Est-imate.	Expenditure up to date.	Excess over Est-imate.	Amount of Ap-propriation.	Expenditure of the year.	Excess over Ap-propriation.			
1	West Coast. Government House at Norwood.	..	2,76,000	2,89,398	13,398	..	..	..	RS. 1,169	The Executive Engineer does not bring this item forward in his Objectionable Items Statement since August 1880. The orders of the local Government are awaited.	ORDER THEREON, 9th March 1881, No. 607 W.
2	Tools and Plant (new supplies). Cuddalore.	..	1,200	1,701	501	..	..	..	..	Do. do. ..	
3	Purchasing and converting Mo-bey's bungalow into a station. Trichinopoly.	..	1,720	1,654	234	..	..	..	..	The Executive Engineer has offered no explana-tion in respect to the irregularity under excess over estimate.	1. The officers concerned should take steps to have these objections removed.
4	Talak Chucherry at Palni	..	25,150	25,422	362	..	..	..	126	The Executive Engineer has not offered any explanation in respect to this irregularity.	
5	Roofing with corrugated iron the Police Station houses at Chob-davaram and Koth.	..	3,800	4,560	960	..	..	..	..	The Executive Engineer states that the excess will be adjusted shortly by transferring the materials at site to "Stock A" and other works. A completion report for the work was called for.	

607

Provincial Statement of Objectionable Items in the accounts of Executive Engineers for the Month of November 1880, &c.—cont.

6 Building a Subaltern Jail and
 Tabla Cutcherry at Rayagada.

7 Vanair Project

8 Supply of enamelled iron
 gauges.

9 Constructing retaining walls to
 the Tabla Cutcherry at
 Traveller.

10 Main buildings, Government
 house at Guindy.

11 Architect's quarters at Guindy.

12 Stables at Guindy

13 Detached bungalow at Guindy ..

14 Detached eastern bungalow at
 Guindy.

15 Superintendent's house farm
 yard at Guindy.

16 Year extra bungalow at
 Guindy.

17 Constructing boundary wall and
 gates at Ch. park.

Month in the Accounts
 of which Expenditure
 first appeared.

Amount of Est.
 made.

Expenditure up
 to date.

Excess over Est.
 made.

Amount of Ap-
 propriation.

Expenditure of
 the year.

Excess over Ap-
 propriation.

Expenditure during the
 Month.

Opinion of the Superintending Engineer, with
 Final Remarks by Examiner.

Orders by Government.

The Superintending Engineer states that an
 application has been made to the Chief Engi-
 neer for an allotment of funds.

In G.O., No. 219, dated 10th February 1881,
 Financial Department, it has been directed that
 this cutting should be transferred to the Civil
 Department. The Accountant-General, Madras,
 has been addressed on this subject.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated 1st
 August 1880, from the Military Secretary to
 His Grace the Governor. The Superintend-
 ing Engineer, in his No. 2,235—D.N. of 29th
 October 1880, has stated that appropriations
 will be made on receipt of additional grant
 applied for."

The Superintendent of Works, Presidency, has
 omitted to offer his explanation in regard to
 this irregularity and he has been called on to
 submit one revised estimate sanctioned.—
 G.O., No. 2,886 W., dated 14th December
 1880, but funds for the disbursement not appro-
 priated.

The Superintending Engineer states that the
 matter of an appropriation of funds for this
 work will be disposed of in due course.

The Executive Engineer states that the excess
 over the sanctioned estimate on this item is
 within the prescribed limits.

The Executive Engineer states as follows:—
 "Commenced on emergency on the Superin-
 tending Engineer's No. 7,009, dated 1st
 December 1879, and on letter, dated

18	Repairing the out-houses at Ly-ing-in hospital.	..	..	..	..	220	220	..	..	..	7. The Superintendent of Works, Presidency, should take steps to have this item removed.
COMPLETION CERTIFICATES NOT SUBMITTED TO THE EXAMINER, PUBLIC WORKS ACCOUNTS. <i>Works above Rs. 2,500.</i> <i>Tritchinopoly.</i>											
19	Constructing Taluk Cutcherry at Periyakulam.	1	33,476	32,887	..	..	..	..	..	..	This is a write back from the Miscellaneous Ad- vance Account. The sanction of an estimate and appropriation of funds to the extent of the outlay are necessary for the removal of the item from the Objectionable Items Statement.
20	<i>Works below Rs. 2,500 each.</i>										
20	Tinnevely	5	2,517	2,898	..	..	..	..	..	..	
21	Presidency	2	400	400	..	..	..	..	..	..	
WORK ABSTRACTS FOR WORKS OVER RS. 10,000 EACH NOT SUB-MITTED TO THE EXAMINER. <i>Tritchinopoly.</i>											
22	New Jail at Palamcottah <i>Tanjore.</i>	1	1,60,000	69,453	..	..	..	..	..	..	8. The special attention of the officers concerned is called to paragraph 9 of G. O., No. 306 W., of 3rd Febr- ary 1891.
23	Tanjore Palace repairs <i>Cannenberg Aschited.</i>	1	25,988	10,884	..	..	..	..	..	..	
24	Constructing Lying-in hospital, <i>Oudipah.</i>	1	1,76,637	1,32,410	..	..	..	..	..	..	The officers concerned have already been direct- ed by Government to expedite the submission of these work vouchers. As regards those for Oudipah division, the Executive Engi- neer states, "as the Overseer has charge of works in four taluks it will probably take some time before the work abstracts can be prepared." They should have been regularly kept up while the works were in progress.
25	New Taluk Cutcherry at Kadiri.	1	35,070	35,105	..	..	..	..	..	..	
26	Sub-Collector's Cutcherry at Ma- danapalle.	1	14,695	30	..	..	..	..	..	..	
27	New Taluk Cutcherry and Out- house at Madnapalle.	1	32,218	29,933	..	..	..	..	..	..	

(True Extract.)

(Signed) **R. H. SANKEY**, Colonel, R.E.,
Secretary to Govt., P.W.D

To the Superintending Engineers, First, Second and Third Circles,
 " Superintendent of Works, Godavari.
 " " Presidency.
 " Consulting Architect.
 " Examiner of Public Works Accounts.
 Exd. E. C. Shunker.
 Spare Copies

GENERAL.
ACCOUNT.

Govt. of (1881) Madras
PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER
FIRST, SECOND AND THIRD CLASSES
&c. &c. &c.

Dated Madras, 24th.

Local

Local.

Local.

G. O., 24th March 1881, No. 607 W.

BLANCH.

Objectionable Items.—Orders on Statement
— for the month of November 1880
under Provincial.

P. W. D., Madras
Form No M—

P. W. DEPARTMENT, MADRAS.

THE EXAMINER

OF PUBLIC WORKS ACCOUNTS,

THE SECRETARY TO GOVERNMENT,

PUBLIC WORKS DEPARTMENT.

24th February 1881

No. 813

Forwards for the orders of the Local Govern-
ment the Provincial Statement of Objectionable
Items in the Accounts of Executive Engineers
for the month of November 1880, under
Provincial Funds.

D. H. Trail
Examiner of P. W. Accounts.

Constructing retaining wall
to the Valley Butte at
Cherokee

Main building, Government house
at Quincy

North camp Quarters at S-

Water at Quincy

Water at Quincy

Water at Quincy

Water at Quincy

Water at Quincy

Water at Quincy

Water at Quincy

Water at Quincy

Constructing boundary wall
and gates at Chepach

Preparing the road house
at Chepach - in progress

of funds for this work
will be paid in
due time.

The Executive Engineer
states that the actual
cost of the work done
is within the provided
limit.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

take steps to
have these
objections re-
-mained.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

The Executive
Engineer states as
follows: - Command
in emergency on the
part of the Executive
Engineer is his duty.

of funds to the
 extent of the
 are necessary for the
 removal of the items
 from the 'Old Bank'
 Main Chamber

Engineering
 Constructing & by authority
 at Casablanca

Inventory
 Inventory

1 2000 2000
 5 300 200
 2 100 400

The special
 attention of
 the officers
 concerned
 is called
 to para 9 of
 G.O. No 306.W
 of 30 July 1937

230

Engineering
 New fuel at Casablanca
 Region
 Engine & fuel repairs
 Constructing, architect
 Constructing engine, fuel
 at Casablanca
 New & by authority at
 Sub Collection at Casablanca
 at Casablanca
 New & by authority and
 at Casablanca

1 2000 2000
 1 3000 2000
 1 1000 2000
 1 2000 2000
 1 1000 2000
 1 2000 2000

The Officer concerned
 have already been
 directed by Government
 to report the situation
 of the fuel stocks
 & beyond that for
 the fuel division the
 Officer is in a position to
 make a change of station
 & to report the situation
 of the fuel stocks
 & to report the situation
 of the fuel stocks
 & to report the situation
 of the fuel stocks

Head of
 Engineering

1 2000 2000
 1 3000 2000
 1 1000 2000
 1 2000 2000
 1 1000 2000
 1 2000 2000

D. W. East
 Officer in Charge

Prop. 100
 1000 2000

Chief Catchery at Pulay

Sp. many. Fresh. D. 10.
Profing with. Assisted
from the Police Station House
at Chodanur and Koth.

2000 since 800

2000 1500 900

186 The Executive Engineer
has not offered any
plan in respect to
the irregularity.

The Executive Engineer
states that the error
will be corrected shortly
by transferring the
materials at side to

these objections
renewed.

10

603
7

1191

Sept. of 1881, Madras.

PUBLIC WORKS.

18/3/81

Date

Depot

Recd.

Encl.

C. S. of Mar. 1881, No. 607 W.

For.

Proposition to

des a statement of —
the month of November
under Provincial.