

(1) Number of pages 8
(2) Date of repair 13-4-87
(3) Initials of the Referencer lewm

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W DEPARTMENT

G.O. No.	61	Press.
B.P. No.		Mis.
Dated	11-1-1881	197

A-11

Not to be folded or roughly handled

61/1
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

11th January 1881, No. 61 W.

Buildings and Roads.
Military Works.

Read the following paper :—

No. 51. From Major H. R. MEAD, R.E., Superintending Engineer, Second Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 22nd December 1880, No. 460.

I HAVE the honor to submit for sanction a revised abstract estimate with comparative statement, amounting to Rs. 3,376, for constructing a drain for sewage to the old and new Royal Artillery Barracks at St. Thomas' Mount in Chingleput Division.

- 1 Estimate.
- 1 Comparative Statement.
- 1 Report.

2. The original estimate of Rs. 2,460 was sanctioned in G.O., No. 3,900 W., dated 5th October 1878.

3. The excess of Rs. 1,108 is due to the necessity of moving the line of drain further from the foot of the wall of the Artillery Barrack out-houses and pitching and sloping the slopes of the same.

Also in using granite covering stones, so that the closed drain may be at any time opened and cleared, if necessary.

No. 52. ORDER THEREON, 11th January 1881, No. 61 W.

UNDER the circumstances reported in the above letter and the papers accompanying it, the revised estimate, amounting to Rs. 3,376, for constructing a drain for sewage to the old and new Royal Artillery Barracks at St. Thomas' Mount is sanctioned.

2. Rupees 366 have been spent on the work up to 31st March 1880, and Rs. 2,094 were appropriated in G.O., No. 1,819 W., of 30th July 1880, leaving Rs. 916 to be provided for its completion. The Superintending Engineer, Second Circle, will include this amount in his statement of demands against the Reserve of 1881-82.

3. This sanction has been registered as Imperial, No. 36 B. of 1880-81, and classified as Military Original Works, and cancels the sanction accorded in G.O., No. 3,900 W., of 5th October 1878.

(True Extract.)

Major, R.E.
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Second Circle, with Report.
" Examiner of Public Works Accounts, with Estimate and Comparative Statement.
" Military Department.

Exd. S. T. Austin.
Spare Copies

Gobt. of (1881) Madras.
PUBLIC WORKS.

THE SUPERINTENDENT OF FINANCIAL
SECOND CIRCUIT

Subst. J., 113

Journal of Management Education 32(1)

2000

G. O., 1101 January 1-31, No. 61 33

APPENDIX

No. 51-59.

Revised estimate of Rs. 3,376 for constructing a drain for sewage to the old and new, sanctioned.

19460

Superintending Engineer's Office
Second Circle, Calcutta 22 Dec 80

From,

The Superintending Engineer
Second Circle

J.

The Chief Engineer-
P. W. Department-

vis.

1. *Capitata.*

1 Comparative
Statement.

Report

Sir, I have the honor to submit for
sanction a revised abstract estimate with
comparative statement amounting to Rs. 3376
for constructing a drain for sewage to the old
and new Reg. Artillery Barracks at St. James
Mount in Chengalpet Division.

2 The Original estimate of \$2460
was sanctioned in C.O. No 3950 w dated 5th
October 1878.

October 10/60. The excess of Rs 1108 is due to the necessity of moving the line of drain further from the foot of the wall of the Artillery Barrack outhouses and pitching and sloping the slopes of the same.

Also in using granite paving stones so that the closed drain may be at any time opened and cleared, if necessary.

I have the honor to be

Yours most Obedt. Servant

May 1891
Chief Engineer T. H. Reed

St. No. 3300 N. 5-10-78.
" " 1819 N. 30-7-80.

P. R. C. L. 8120

From
The Supp. Engineer,
second circle.

Dated 22^d Decr. 1880.
Depd. 23^d - 80 -
Recd. 24 -

No. 460.

Enc. 3.

Royal Artillery Barracks
at St. Thomas' Mount.

Submitting for
sanction a revised abstr.
Estimate with compara-
tive statement amounting
to Rs. 3376 for constructing
a drain for sewage to
the old and new Royal
artillery Barracks at
St. Thomas' Mount.

C. 6. 1. 81.

No. 614

P. R. C. L. 8120
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 11th Jan'y/81

Read the following:—

From
The Supp. Eng. Secy } (St. C. L. 460 of 22 Decr/80)
Circle }

Under the circum-
stances reported in the
above letter and the
papers accompanying it,
the revised estimate amount-
ing to Rs. 3376 for construct-
ing a drain for sewage to
the old and new Royal
Artillery Barracks at
St. Thomas' Mount is
sanctioned.

2. Rs. 366 have been
spent on the work up to
31st March 1881, and Rs. 2000

were appropriated in G.O.

N^o 1819 W of 30th July 1880,

leaving Rs 916 to be pro-
vided for its completion.

The Supg. Eng^r, Second
Circle, will include this
amount in his statement
of demands against the
Reserve of 1881-82.

3. This sanction has
been registered as Imperial
N^o 36 B of 1880-81, and
classified as Military
Original Works, and cancels
the sanction accorded in
G.O. N^o 3900 W of 5th Octr.
1878.

Dy,

Allo

6/1/87

C.O. 1.01.11.11.

W. C. S.

Allo

Have been obtained
H. E. P. C. and they

69
61

S. C. Second Circle with
report
Gen. P. W. Aceto with other
comparative work
Military Dept. S.
18. Dec 1878
11. 11. 1878

8125

Govt. of (1879) Madras.

PUBLIC WORKS.

To

Dated

Received

Recd.

Encl.

13/1/89
a.c. 11/2/89 No. 614.

No. 57/89

Royal Artillery Barracks
at St Thomas' Mount

Revised Estimate for
for constructing a drain
for sewage to the old tank
Cautioned