

(1) Number of pages 14
(2) Date of repair 20.1.87
(3) Initials of the Referencer 6/99

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU
Public Works DEPARTMENT

G.O. No.	99 W	Press.
B.P. No.		Mis.
Dated	14.1.1881	197.

07/11/7

Not to be folded or roughly handled

N. 463

Superintending Engineer's Office
Second Circle, Coimbatore 23rd Dec 1870

From,

The Superintending Engineer
Second Circle

To,

The Chief Engineer
P. W. Department.

Sir,

Enclosures
2 Revised
Abstract
Estimates

2 Comparative
Statement.

I have the honor to submit for sanction Revised Abstract Estimates with Comparative statements amounting to Rs. 1490 and 2080 respectively for constructing Veterinary Hospital as well as stables with contagious wards in connection with the Agricultural College Government Farm at Sydapett in Chingleput Division. The said amounts do not provide for P. W. Supervision and Tools and Plant.

2. The original estimates for the above works were sanctioned in G.O. No. 2507/80 dated 3rd October 1877.

3. The increase of Rs. 350 and 620 on the original estimates are due to substituting teak wood trusses with necessary iron fittings for Palmyrah, couples and rafters as provided in the original estimates, good palmyrahs are not now procurable, also making provision in the estimate for concrete under the

the foundation as the ground was found to require it.

4. A sum of Rs 10 was provided in the original estimate for making iron gate which is now found to be insufficient hence it is increased to Rs 30.

5. I also report that in laying down the foundation of the stables a portion was cracked, which was removed immediately and rebuilt but however it is doubtful; a sum of Rs 50 has been allowed in the estimate to meet any outlay that may be necessary if any such crack is to be happened again.

6. Under the above circumstances I request that you will be good enough to sanction the increased aggregate amount of Rs 90 for the completion of the works in question.

7. The following amounts may be allotted for the works this official year;

1. Veterinary Hospital ————— Rs-1315
2. Stables for contagious words — Rs-1208

Total — Rs-2523

and if early sanction is given the works can be completed this official year.

I have the honor to be

Sir

Your most Obedt. servant

W. M. M. —————
Superintendent N. S. S. S.

to
to
4
in
ga
her
5.
do
wr
ar
sh
to
if
6.
I
to
of
ga
7.
all
1
2
As
be

No. 2507 W. 3-10-79
C. 2555 W. 12-10-80

From
The Superintendent
Second Circle.

Dated 23rd
Sept: 24th } Decr: 1880.

No: 463.

Enc: 4

Agricultural College
Government Farm at
Marras:-

Submitting for
sanction estimates No.
of Rs: 1490 + 2000 for construct-
ing Veterinary Hospital
as well as stables
with contagious wards
in connection with the

C 10.1. B. 1.1.

C. No 8162. 97/17
Letter No. 463.
Dated the 23rd December. 1880.
From the Subg Engr: 2nd Circle.

Note of Revenue No.

The Revised Estimates of
Comparative statements for
Constructing Veterinary
Hospital as well as stables
with contagious wards in
connection with the agricul-
tural College, Govt Farms
at Sydapet in Chingleput
District, Amounts to Rs
1900 & Rs. 2638 respectively
or Rs. 760 & Rs. 1178 in excess
over the original estimates.

The Amounts of the Esti-
mates originally sanctioned
for the work were Rs. 1140 &
Rs. 1460 respectively. Vide
G.O. No 2807 W. dated 3rd Oct
1879.

The Estimates include
P.W. Supervision & Tools & Plant
at 2 1/2 per Cent.

The Causes of Excesses
are due to substituting half
ton & tins with necessary
iron fittings in lieu of Gal-
vanized Couplers & rafters &
for concrete under the
foundation & for making
an iron gate which was
found insufficient.

The Rates agree with the
original & with the Disb-
bursements.

The Revised Estimates have
been approved of & sanctioned
by the Acting Engr: of Govt Farms.

30th Decr/80

carriage over of 1.1.1.1.

24.

C. No.

P. W. Secretariat.

Note by Budget Section.

32
4

Work

Constructing Veterinary
Hospital & contagious disease
ward at the Agricultural
School at Sindapet.

Remarks and References.

Fund

Other Surplus to be used

Class

Original Works.

Amount of estimate, Rs. 4,238 including provision for E. & T. S.

Expenditure in previous year " 1,147

Allotment in current year " "

Balance required to complete " 3,491

Total Rs. 3,491/-

Note of available funds.

There are no funds available in the
P. W. D. for these works.

From G.O. No. 2355 of the 13th October 1914,
it will be observed that the Board of Revenue
was requested to provide the balance at
that time ^{considered} necessary for the completion of
the work. Up to the present, no reply
has been received to the G.O. quoted.
It is thought that the Bd. of Revenue should
now be requested to provide the sum
shown to be still necessary for the
execution of the work.

Budget Superintendent.

6/1/15

Rs 3203 of Rs 1335 be added to
last year's outlay for 1914-15.

27/2

C 10.1. R. H. 1.

Buildings at the
High School
Saidapet - 8/62

Note by Budget Section.

No 990

131
C. W. R.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 14th Jan 1903

Read the following:—

From

The Supg Engineer } (H.E. No. 463 of 23rd Dec 1902)
S. A. R. S. }
2/10/03

Under the circumstances
reported in the above letter
the revised estimates for
the undermentioned works
in connection with the
Agricultural School at
Saidapet are sanctioned.

I Constructing a Veteri. Ho-
pital - 1490

II Constructing Stables
and Contagious wards } 2080
3570

2. Rupees 175 and 872
respectively having been
expended up to the end
of the last official year
on the above works, the
amounts required for
their completion during the
current

current official years
are as follows-

Veterinary Hospital

For Works ----- R^o 1315
Establishment Charges - 329
Tools and Plant ----- 32
1676

Stables & Contagious Ward

For Works ----- R^o 1208
Establishment Charges - 302
Tools and Plant ----- 30
1540

Grand Total - 3216

99
6

3. The Revenue Department will instruct the Accountant General to place

the sum of R^o 3,216 at the disposal of the Public Works Department by transfer from

the Pound Fund to the credit of Provincial Funds in lieu of N^o 2268 alluded to in G. O. N^o 2356 W of 12th October 1880.

4. The sanction accorded in para 1 of this No. has been registered as follows:

Est. N^o 1430 - Reg. N^o 1430 } B. of
Est. N^o 2080 - Reg. N^o 2080 } 1880/1

D

S. E. 2 Circle ✓

Exec. P. W. Dept. with 4 Encls.

Rev. Dep^y ✓

Board of Revenue ✓

2-1-81

Att

Recd. R^o 10/1/81

8152.

Book of 11870, 8152

PUBLIC WORKS

15-1-87

14th Jan: 1887 7941

No. 3750

Agricultural Coll.
Govt. Farm Inds.

Estimates for the
Construction of a Veterinary
Hospital, & Stable
Contagious Ward
at the same place.

And the Rev. Dept. & ag.
discuss the matter
to plan the sum of
£32,16 at the disposal
of the Govt. & ag.