

(1) Number of pages 20

(2) Date of repair -3-87

(3) Initials of the Referencer leno

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W DEPARTMENT

G.O. No.	1063 W	Press.
B.P. No.		Mis.
Dated	28. 4. 1882	~~197~~ .

Not to be folded or roughly handled

வர

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 103.

READ—the following letter from Colonel H. L. PRENDERGAST, R.E., Superintending Engineer, Fifth Circle, to the Chief Engineer, Public Works Department, dated Chepauk, 26th January 1882, No. 840:—

I have the honor to submit, for sanction, a revised estimate of Rs. 7,340 for constructing the Subsidiary Jail with out-houses at Mannargudi in the South Arcot District. An estimate of Rs. 4,450 was sanctioned in G.O., No. 766, of 18th March 1875, but the Collector has written that he considers it to be very necessary that there should be a wall round the compound, a well, and a door at the north-east corner of the cutcherry.

2. The total excess over the original estimate is Rs. 2,890, and is explained thus:—

On account of new items provided at the request of the Collector—

Compound wall	Rs.
Well	1,830
Store-sheds and compensation for land	120
	65
Total	2,015
Additional work	344

and the balance is made up in increase of rates. Some of the rates allowed in the original estimate sanctioned in March 1875 are now found insufficient, and they have been revised in accordance to the prevailing rates, thus:—

	From	To
Brick in chunam, per 100 cubic feet	12-5	15-06
Tile roofing, square	12-81	16-31
Paving with 8-inch square tiles, square	5-29	9-44
Asphalting, square	19-12	23-44

There has also been extra work to be provided, the principal items being—

In the main building, owing to mistakes and omissions in the first estimate—

	Original Quantity.	Revised Quantity.
Brick in chunam, cubic feet	3,511½	3,584
Cut-stone work, do.	88½	147
Teakwood work, do.	200	218

Covered way; in increasing the width—

Teakwood work, cubic feet	28-35	59
Roofing, square	4-20	7-50

Order—dated 11th February 1882, No. 378 C.

Referred back to the Superintending Engineer, Fifth Circle, with request that he will explain the necessity for a covered way, and state the difference of cost between agate polished chunam and chunam not so polished.

(By Order.)

(Signed) ROSS THOMPSON, Lieut.-Col., R.E.,
Ag. Dy. Chief Engineer.

No. 103-A.

READ—the following letter from Colonel H. L. PRENDERGAST, R.E., Superintending Engineer, Fifth Circle, to the Chief Engineer, Public Works Department, dated Chepauk, 5th April 1882, No. 58 :—

In reply to your endorsement, No. 378, of the 11th February 1882, I have the

1 Endorsement, No. 378 C., of 11th February 1882, with its nine enclosures.

1 Sketch.

1 Abstract Estimate.

1875. The plan was drawn originally as if the jail wards were to be on the same level as the cutcherry, but in reality the site for the jail is about $7\frac{1}{2}$ feet lower. The width of the passage was then increased in giving the necessary height.

2. I attach a sketch of another form of passage which I think is more suitable, and which will cost Rs. 510 instead of Rs. 610. The difference between the polished chunam provided in the estimate and chunam not so polished is Rs. 2 per square, or the total difference is Rs. 70, which may be deducted from the estimated amount. The amended estimate, if these alterations are approved, becomes Rs. 2,720 as per abstract enclosed.

No. 104.

ORDER—dated 28th April 1882, No. 1063 W., Public Works.

The revised estimate for constructing a Subsidiary Jail with out-houses at Manargudi, in the South Arcot Division, which has been reduced from Rs. 7,340 to Rs. 6,660, by the omission of the proposed covered way, considered unnecessary, and the substitution of ordinary for polished chunam, is sanctioned for the latter amount.

2. The original estimate for this work, sanctioned in G.O., No. 766, dated 18th March 1875, amounted to Rs. 4,450.

3. The expenditure up to the end of the last official year amounted to Rs. 2,578, and a provision of Rs. 3,820 has been made for the work in the Provincial Budget for 1882-83. The balance required to complete will be allotted, on application, from the Provincial Reserve.

4. This sanction has been registered as Provincial No. 9 W. of 1882-83 and classified as Civil Buildings, Original Works.

(True Extract.)

Lieut.-Col., R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fifth Circle, with eight Enclosures.

„ Examiner of Public Works Accounts, with duplicate Abstract Estimate

„ Judicial Department.

Exd. A. F. Goodall.

Spare Copies

and Comparative Statement.

★
BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras
PUBLIC WORKS.

TO THE SUPERINTENDING ENGINEER,
FIFTH CIRCLE.
&c., &c., &c.

Dated April, 1882.

Issued

Recd.

Encl.

G.O., 28th April 1882, No. 1063 W.

APRIL.
No. 103 104.

Subsidiary Jail with out-houses at Mannargudi, in the South Arcot Division. — Sanctions, with remarks, the revised estimate for constructing a —.

C. No.

P. W. Secretariat.

1062
3

Note by Budget Section.

Work

Remarks and References.

*Subsidiary Jail with
out-houses at Mannargudi
in the South Arcot Division*

Fund	<i>Provincial Ordinary (Revenue)</i>
Service Head	<i>Civil Buildings</i>
Departmental Head	<i>Original Works</i>
Amount of estimate	<i>Rs 6,660</i>
Expenditure in previous year	<i>2,578</i>
Allotment in current year	<i>3,820</i>
Balance required to complete	<i>262</i>
Total Rs.	<i>6,660</i>

Note of available funds.

An allotment of Rs 3,820/- has been provided for the work in the Provincial Budget of the current year - If the work is to be completed in the current year, the balance of the estimate, may be granted later on, from the Provincial Reserve

Am J
24/4.
Budget Clerk.

No. 840.

SUPERINTENDING ENGINEER'S OFFICE,
MADRAS,
Chepauk, 26th January 1882.

From

Col. H. L. Sturges, R.E.
SUPERINTENDING ENGINEER,
5th CIRCLE,

To

THE Chief Engineer
P. W. Dept.

SIR,

Enclosures 8

2 Plans
1 set. Copy
2 sets. D.
1 Report
1 Specimen
1 Comparative
Statement

I have the honor to sub-
mit for sanction a revised estimate of
Rupees 7340 for constructing the Subsidia-
ry jail with out-houses at Mannargu-
dy in the South Arcot District.
An Estimate of Rupees 4450 was
sanctioned in G. O. No. 766 of 15th March
1875, but the Collector has written that
he considers it to be very necessary
that there should be a wall round
the compound, a wall and a door
at the North East corner of the Cutcherry.
2. The total excess over the origi-
nal estimate is Rs. 2890 and is ex-
plained thus:

On account of new items provided
at

at the Request of the Local Board
 for the purpose of the Bill ————
 1875

Store and Compensation for the same ———— 55
 2015

Additional Work ———— 544

and the balance is made up in increase
 of Rates. Some of the Rates allowed in
 the Original Estimate sanctioned in
 March 1875 are now found insuffi-
 cient, and they have been revised in
 accordance to the prevailing Rates, thus

Brick in Chumam ^{from} 12.5 — 15.06
 per 100 cub ft.

Tile Roofing Square 12.81 — 16.31

Paving with 8" ^{Square tiles} 5.29 — 9.44
 per sq ft.

Asphalting Square 19.12 — 23.44

There has also been extra work to be
 provided, the principal items being
 in the main building, owing to
 mistakes and omissions in the
 first estimate

Brick in Chumam ^{orig. quantity} 354 1/2 ^{new quantity} 358 1/2

but stone work 88 1/2 — 147

Teakwood work — 200 — 218

Ground ways in increasing the width

Teak

Teakwood work 28.35 59 1/2
 Roofing — 4.20 7.50 3

I am the honor to be
 Sir

Your Most Obedient Servant

Wm. Lender ast J. A. P. C.

Inspector of Engineers

No 378 C of 11 Feb 82

Referred back to the
Supt Engineer 5th Circle, with
request that he will explain
the necessity for a covered
way, and state the difference
of cost between a gate polished
Chunnam, and Chunnam not
so polished.

(By order)

Wm Thompson

Local R.S.

Asy. Dy. Ch. Engr & Under Secy to Govt
P.W.D.

From

The Superintending Engineer,
5th Circle,

To

The Chief Engineer
P.W.D.

Dated

26 January 1882

Recd.

ENCLOSURES. 8.

No. 840.

Subsidiary jail
with out House
at Mannoregudy
in the Secret D.F.

Submits for
sanction a revised
estimate No 7340 for
cond. & etc.

with endorsement

Cs 6.7.82 R.8.2.82

only 14/4/82.

No. 58.

SUPERINTENDING ENGINEER'S OFFICE,

5th Circle
Chepauk, 5th April 1882.

From

Col. A. L. Prud'homme D.E.
SUPERINTENDING ENGINEER,
5th Circle,

To

The Chief Engineer
P.W.D.

Sir,

Enclosures. 12

Enclosures
1 Endorsement
etc 378 C of
11th February 1882
with the enclosure
1 sketch
1 sub. estimate

In reply to your endorse-
ment No 378 of the 11th February 1882.

I have the honor to explain that the
covered way is stated by the Exe-
cutive Engineer to have been ap-
proved of. in G.O. No 2 of the 1st De-
cember 1874. and sanction was given
in G.O. No 766 of the 18th March 1875.

The Plan was drawn originally
as if the jail wards were to be on the
same level as the Butcherry. but in
reality the site for the jail is about
7 1/2 feet lower. The width of the pas-
sage

passage was then increased in
giving the necessary height.

2. I attach a sketch of another
form of passage, which I think
is more suitable, and which will
cost Rs 510 instead of Rs 610

The difference between the po-
lished chunam provided in the
estimate and chunam not so
polished is Rs 2 per square or the
total difference is Rs 70 which may
be deducted from the estimated
amount. The amended estimate,
if these alterations are approved be-
comes Rs 2720, as per Abstract en-
closed.

I have the honor to be
Sir
Yours Most Obedt. Servt.

Herbender & Co. S. C.

Superintd. Engineer 15 Cycles.

From

The Superintending Engineer,

5th Circle,

To

The Chief Engineer
P. W. Deptt
Madras.

Dated 5th April 1882.

Recd.

ENCLOSURES. 12.

No. 58.

Subsidiary Jail with
Out houses at Mannar
- gady in the South Coast
Division.

Forwarded with expla-
- nation an amended estimate
estimate for certain altera-
tions in connection with the

P. W. DEPARTMENT.

Read the following:—

From the P. W. 5 Circle No 58, 5 April 1882

FOR ORDERS, with reference to

the H. M. M. remarks on
the draft order previously

circulated. The proposed
change being the proposed with

Col. R. S.

Col. R. S.

See to fort. P. W. D.

13.4.82

Cl. 378. C. 11-2-12
Cl. 766. 11-3-75

Old 12.4.
copy 11/4/102. 10/21/14

FOR ORDERS

No. 1063 W.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 28th April 1882.

Read the following:

From the Supty. Engrs 5 Circle N.E. No 840 of 26th Jan'y/82
do " " 58 of 5th April/82.

The revised estimate for constructing a subsidiary jail with out houses at Manargudi, in the South Arcot Division, which has been reduced from Rs 7,340 to Rs 6,660, by the omission of the proposed covered way, considered unnecessary, and the substitution of ordinary for polished channas, is sanctioned for the latter amount.

2. The original estimate for this work sanctioned in G.O. No 766 of 18th March 1875, amounted to Rs 4,450.

3. The expenditure up to

copy 16/4/82 Rtd 2/4
Cm 12/4/82 Rtd 12/4

to the end of the last
official year amounted
to Rs 2578 and a provi-
sion of Rs 3826 has been
made for the work in the
Provincial Budget for
1882-83. The balance
required to complete
will be allotted on ap-
plication, from the
Provincial Reserve.

4. This sanction has
been registered as Prov.
No. 9 of 1882-83 and
classified as civil -
Buildings, original
works.

27.4.82

Deputy

10/8/82

Sd/- 5 Circle
with 8 enclos.

Ex. P.W. acct
with dupl. abstr. etc. &
Compt. abstr.

Judl. Dept.

Govt. of (1881) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G.O., 28 April 1882, No. 1034

No. 1034

Subsidiary Jail with a b.
houses at Maragudi in
the South Arcot Dn

Sanctions with remarks the
revised estimate for con-
structing a ---

Close to the Jail