

(1) Number of pages 18
(2) Date of repair _____
(3) Initials of the Referencer long

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W.

DEPARTMENT

G.O. No. 1594 W
B.P. No.

Press.
Mis.

Dated 23-6-1882-197.

V. S. M.

Not to be folded or roughly handled

1594 W
23RD JUNE 1882, No. 1594 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 170.

READ—the following G.O., dated 3rd May 1882, Judicial:—

Read—the following letter from G. HAMNETT, Esq., Inspector-General of Registration, to the Officiating Chief Secretary to Government, dated Ootacamund, 28th April 1882, T. No. 987:—

I have the honor to bring to the notice of the Government that in their Order, Public Works Department, No. 2918, dated 20th November 1879, the plan and estimate for constructing a Sub-Registrar's Office at Mangara, in the Pálghat Taluk of the Calicut Division, was sanctioned, and the necessary funds appropriated for the purpose, but the building, a very small one and not so well adapted as the standard design, was still incomplete on the 18th April 1882, the date of my inspection of the Sub-Registry Office.

2. The office is held in a private building, which is not only an inconvenient but an insecure place for the deposit of valuable records of title.

Order—dated 3rd May 1882, Judicial.

Transferred to the Public Works Department for information.

(By Order.)

(Signed) G. S. FORBES,
Acting Under Secretary.

No. 61 E.

Referred to the Superintending Engineer, Fourth Circle, for remarks.

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Government, P.W.D.

4th May 1882.

No. 170-A.

READ—the following letter from Major A. T. FRASER, R.E., Executive Engineer, West Coast Division, to the Superintending Engineer, Fourth Circle, dated Calicut, 31st May 1882, No. 269:—

I have the honor to state, with reference to your No. 291 W.C., of the 9th instant, that there was delay in the work of the Sub-Registrar's Office at Mangara, Pálghat, owing to the illness of Sub-Engineer Sanderson.

2. After some difficulties in dealing with petty contractors the work has been completed, and reported by Mr. Sub-Engineer Nicholson in a letter of the 24th instant occupied by the Sub-Registrar.

23RD JUNE 1882, No. 1594 W., PUBLIC WORKS.

No. 206.

Endorsement on the above.

Forwarded to the Chief Engineer, Public Works Department, with reference to his endorsement, No. 61, of 4th May 1882.

OOTACAMUND,
5th June 1882.

(Signed) H. R. MEAD, Lieut.-Colonel, R.E.,
Superintending Engineer, Fourth Circle.

No. 171.

ORDER—dated 23rd June 1882, No. 1594 W., Public Works.

Recorded.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Inspector-General of Registration.
" Superintending Engineer, Fourth Circle.
" Judicial Department.

Exd. A. F. Goodall.
Spare Copies

1594W
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated June, 23rd.

Recd.

Encl.

G.O., 23rd June 1882, No. 1594 W.

JUNE.
Nos. 170-171.

Sub-Registrar's Office at
Mangara.

Delay in completing the —. Report as
to the —, recorded.

Registration Department

No 987

1594

3

From

G. Hammett Esq.

Inspector General of Registration

To

C. G. Master Esq.

Offg. Chief Secretary to
Government.

Ottacamund.

Dated Ottacamund 28 April 82

Sir,

I have the honor to bring to the
notice of the Government that in
their Order - Public Works Department,
No 2918 of 20th November 79, the plan
& estimate for constructing a sub-
Registrar's office at Mangara in the
Palghat Taluk of the Calicut division
was sanctioned, & the necessary
funds appropriated for the purpose,
but

but the building, a very small one
and not so well adapted as the
Standard design, was still incom-
plete on the 18th April 82, the date of
my inspection of the Sub-Registry
Office.

2 The office is held in a private
building, which is not only an
inconvenient, but an insecure place
for the deposit of valuable records
of title.

I have the honor to be

Sir

Your Most Obedient Servant

W. Hammett
Insp. Genl of Reg.

1594W
4

1084
382

Proc. 289

P. 3

Print

Transmitted to the
Public Works Depart.
ment for information
by order
of H. A. J. Barker
3.5.82. *Superintendent*

No. 61. Dated 4th May 1882
Referred to the Super-
intending Engineer Fourth
Circle for remarks

C. M. Lambey Col. R. E.
Secy. to Govt. of Madras

Suply Eng. 4th Circle no original
to be returned

From *Sub. Eng. 4th Circle*
The Inspector General
of Registration
To
The Chief Secy to Govt.
Proc. 1442
Recd. 1st April 82
I No 987

Stating that the
construction of the Sub.
Regy. Office at Mangara
sanctioned in Govt. 79
was still incomplete
on the 18th of April 82.

Referred *Indra*

No. 269

Executive Engineer's Office
West Coast Division
Calicut 31st May 1882.

From,
The Executive Engineer
West Coast Division
To,
The Superintending Engineer
4th Circle

Sir, I have the honor to state
with reference to your No. 291 of the
9th Instant, that there was delay
in the work of the Sub Registrars
office at Mangara, Palghat, owing
to the illness of Sub Engineer
Sanderson.

2. After some difficulties in
dealing with petty contractors
the work has been completed,
and reported by Mr. Sub Engineer
Nicholson in a letter of the 24th
Instant occupied by the Sub
Registrar.

I have &c.
(Signed) A. J. Fraser Major R.E.
Executive Eng. W.C.D.

True

N. 206

True copy - Forwarded to
the Chief Engineer P.W. Department
with reference to his Endorsement
No. 61 of 4th May 1882.

True copy
5th May 82 } Lt. Colonel T.E.
Supt. Engineer IV Circle

Heads 16
Memo No. 22 E of 13th / 6 / 82

With refer to his letter
No. 206 of the 5th instant
the S.E. 4th Circle, is
requested to return the
papers referred to him
with endorsement No. 61 E
of the 4th May 1882.

(By order)

(Sd) Rops Thompson
Sd Col. R.E.
Sd S.C. ASD

From
The Supp. Engineer,
Fourth Circle.

Print

Memo No. 29 E of 13 / 6 / 82

Dated 5th June 82
Recd. 7th June 82

No. 206

Sub-Registrar's Office
at Mangara:—

Forwarding copy
of Executive Engineer's No.
269 of 3rd May 1882,
reporting upon the delay
in completing the —.

With Memo

The S.E. 4th Circle.

Sd. 25/6 R 23/6
Sd. 5/6 Sd. 13/6

No. 1594 w. 13th cl work

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 23rd June / 82.
Read the following:—

Endorsement in the Judicial
Dept. on letter from the
Inspector General of Regis-
tration No. J. 987 of 28/4/82

(H.E. No. — of 3rd May / 82)

From the Supp. Engineer
Fourth Circle

(— 206 of 5th June / 82)

Recorded.

20.6.82.

Inspector General of Registration
S.E. Fourth Circle
Jud. Dept.

Sd. S.

3722

Gobt. of 1882 Madras.
PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O., 23 Jan 1882 No. 15962

No. 170 to 171

Sub-Registrar's Office at
Trangar.

Delay in completing the
Report on the — recorded