

(1) Number of pages 16
(2) Date of repair 96-3-87
(3) Initials of the Referencer OW ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public work DEPARTMENT

G.O. No.
B.P. No.

1914 W

Press.
Mis.

Dated

28-7-1882

197.

NO
Not to be folded or roughly handled

1914
1
28TH JULY 1882, No. 1914 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 147.

READ—the following letter from Lieutenant-Colonel W. H. BURTON, R.E.,
Officiating Superintending Engineer, Fifth Circle, to the Chief Engineer,
Public Works Department, dated Chepauk, 15th June 1882, No. 966 :—

I have the honor to submit for sanction a revised estimate of Rs. 5,760 for
repairing the Head Assistant Collector's
Cutcherry and out-houses at Vriddhachalam in the South Arcot Division.

One Detailed Estimate.	2. An estimate of Rs. 2,300 was
" Abstract Estimate in duplicate.	sanctioned for the work in G.O.,
" Plan.	No. 2786 W., dated 8th July 1878, but
" Specification.	its execution was deferred owing to orders
" Report.	restricting expenditure issued in 1878 and 1879 and to subsequent changes in the
" Data List.	department.
" Comparative Statement.	

3. The work was undertaken in 1881-82 from the budget grant of Rs. 3,000 ;
owing to the lapse of time since the original estimate was prepared additional repairs
and therefore a revision of the estimate were rendered necessary. The revised
estimate provides for all repairs now necessary including re-roofing of the whole
building by replacing the old palmyrah timbers with first-class teak and new doors and
windows where required. The excess over several sub-heads are fully explained in
the report and comparative statement accompanying the estimate.

4. As will be seen from the comparative statement, the work has already been
carried out to an extent of Rs. 2,400. The expenditure up to 31st March last was
Rs. 2,253, leaving a balance of Rs. 3,507 to be allotted in the current year. The
lump sum grant for repairs to Civil Buildings at the Executive Engineer's disposal is
now Rs. 1,580, and I would therefore suggest that if the estimate for the Collector's
Cutcherry (Budget Item No. 3) is not likely to be sanctioned at an early date (*vide*
my letter No. 696, dated 29th May 1882,) a portion of the grant of Rs. 20,000 for
the work be appropriated to provide the balance required for completion of the repairs
to the Head Assistant Collector's Cutcherry.

No. 148.

ORDER—dated 28th July 1882, No. 1914 W., Public Works.

The revised estimate, amounting to Rs. 5,760, for improvements to the Head
Assistant Collector's Cutcherry and out-houses at Vriddhachalam in the South Arcot
Division is sanctioned.

2. The excess of Rs. 3,460 over the original estimate for Rs. 2,300 sanctioned in G.O., No. 2786 W., dated 8th July 1878, is explained in the letter above recorded.

3. Rs. 2,253 were spent on the work up to the end of the last official year, and the balance required, Rs. 3,507, is allotted from the Provincial Reserve.

4. This sanction has been registered as Provincial No. 66 W. of 1882-83, and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Superintending Engineer, Fifth Circle, with seven enclosures.

" Examiner of Public Works Accounts, with duplicate Abstract Estimate.
" Revenue Department.
" Judicial "

Ed. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1882 Madras.
PUBLIC WORKS.

Dated July, 28th.

Recd.

Encl.

G.O., 28th July 1882, No. 1914 W.

JULY.

Nos. 147-148.

Head Assistant Collector's
Cutcherry at Vriddhachalam.

Revised estimate, amounting to Rs. 5,760,
for improvements to the — in South Arcot
Division sanctioned.

No. 966.

SUPERINTENDING ENGINEER'S OFFICE,
5TH CIRCLE, MADRAS,
Chepauk, 15th June 1882.

From

offg
THE SUPERINTENDING ENGINEER,

5TH CIRCLE,

To

The

Chief Engineer
P.M.D.

SIR,

Enclosures. 7.

- 1 *De. to Govt.*
- 1 *Sketch 24 in duplicate*
- 1 *Plan*
- 1 *Specimen*
- 1 *Report*
- 1 *Data dist.*
- 1 *Comparative statement*

I have the honor to submit
for sanction a revised esti-
-mate of Rs. 5760 for repairing
the Head Assistant Collector's Cut-
-cherry & out houses at Vriddhachala-
-m in the South Arcot Div.
2. An Estimate of Rs. 2300
was sanctioned for the work in
G.O. No. 2786 dated 8th July 1878
but its execution was deferred
owing to orders restricting ex-
-penditure issued in 1878 and 1879
and to subsequent changes in
the

the Department.

3 The work was undertaken in 1881-82 from the Budget grant of Rs. 3000. owing to the lapse of time since the original estimate was prepared additional repairs & therefore a revision of the estimate were deemed necessary. The revised estimate provides for all repairs now necessary including re-roofing of the whole building by replacing the old palmyrah timbers with 1st class teak and new doors & windows where required. The Excess over several sub-heads are fully explained in the report and Comparative Statement accompanying the Estimate.

4 As will be seen from the Comparative Statement the work has already been carried out to an extent of Rs. 2400. The Expenditure up to 31st Mch^r last was Rupees 2253 leaving a balance of Rs. 3507 to be allotted in the current year. The Lumpsum grant for repairs to Civil Buildings at the

the Executive Engineer's disposal is now Rs. 1580 and I would therefore suggest that if the Estimate for the Collector's (Lutcher) (Budget Item No. 3) is not likely to be sanctioned at an early date. (Vide my letter No. 696 dated 29 May 1882) a portion of the grant of Rs. 2000 for the work be appropriated to provide the balance required for completion of the repairs to the Head Assistant Collector's (Lutcher).

1984
4

I have the honor to be
Sir

Yours Obedient Servant
W. H. Austin. District Collector.

Offg. Supd. Engr.
to Civil

5.6.2786 H-8-7-78
6.2.6985-1-6-82.

From

Offg
THE SUPERINTENDING ENGINEER,

5TH CIRCLE,

To

THE Chief Engineer
P. W. Dept.
Madras.

Dated

15 June 1882

Reed.

ENCLOSURES.

No. 966.

The Head & 1st Collectors
Futcherry & Out houses
at Viridachellum in the
South Arcot Div.

Submits for sanc-
tion a revised estimate
of Rs 5760 for repairing
the

Public Works Department, 1882-83.

Current No. 3952.

Letter No. 966.

Dated the 15th June, 1882.

From the Supg Engr. Fifth Circle.

NOTE OF REMARKS.

The Revised Estimate &
Comparative Statement with
Plan, Specification & report
for Repairing the Head & 1st
Collectors Outcherry, Ten-
houses at Viridachellum
in the South Arcot Division.
Amounts to Rs 5760 or Rs
3460 in excess of the Original
Estimate.

The Estimate originally
sanctioned for the work was
Rs 2300. Vide G.O. No 2786. M.
dated 8th July 1878.

The Cause of excess is fully
explained in the report & Com-
parative Statement accom-
panying the Estimate.

The Revised Estimate pro-
vides for all repairs now re-
quired including re-roofing
of the whole building by replacing
the old palmyra timbers
with 1st Class teak & new
doors & windows where required.

The Rates entered hereon
are in accordance with the District
Schedule.

The Revised Estimate &
Comparative Statement
have been approved of & Con-
firmed by the Collector.
29th June 1882.

5760
3460
2300

Oct 1. 1882
only 677 Rs 287

C. No. 3902

P. W. Secretariat.

1914
6

Note by Budget Section.

Work

Remarks and References.

*Repairing the Head
Assistant: Custody and
out houses at Vin & bachelors
in South Area -*

and Provincial

Service Head Civil Buildings Rs.

Departmental Head Repairs

Amount of estimate 5460

Expenditure in previous year 2258

Allotment in current year "

Balance required to complete 3504

Total Rs.

Note of available funds.

*The value of the buildings said to
be Rs 4129. This estimate should be
treated as an original work and not as
a repair and it falls in VI para 960.*

*Funds can be allotted from the
Revenue with Government.*

W. S. S.
47
Budget Clerk.

Note by Budget Section.

1914 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 28th July 1892

Read the following:—

From the S.E. Fifth Circle H.S. No 966 of 15th June 1892.

1914
7

The revised estimate amounting to Rs 5760, for improvements to the Head Assistant Collector's Cutchery & out-houses at Virdachellam in the South Arcot District, is sanctioned.

2. The excess of Rs 3460 over the original estimate for Rs 2300 sanctioned in G.O. No 2786 W of 8th July 1898 is explained in the letter above recorded.

3. Rs 2253 were spent on the work up to the end of the last financial year, & the balance remains

required, Rs 3507, is
allotted from the
Provincial reserve.

4. This sanction has
been registered as Prov
No 66 W of 1882-83 and
classified as Civil Build-
ings, Original Works.

5. 10.7.87

Att
25/7/87

Sanction is
granted for
the sum of
Rs 3507 for
the purpose
of the
sanctioned
works.

CA 28/7

Legal
3/8

S.E. Fifth Circle, with 7 enclos
- Sur P.W.A. with double
- Rev. Deht. ✓
- Jwd Deht. ✓

By 4/7 Re 28/7

Dr. W.

3952.

Govt. of (1882) Madras.
PUBLIC WORKS.

Date

27 5-20pm

Rece

Encl

a.o. 28th July 1882 No. 19145.

Nos.

147-148

At post Collyer Cutchery
at Virudachellam.

Received Estimate
sent to the S. Y. Co. for
improvements to the
in South Arcot
Division
Sanctioned.

1028/1

Entd. in Receipt Book