

(1) Number of pages 12
 (2) Date of repair April. 87.
 (3) Initials of the Referencer lvv ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. & D. DEPARTMENT

G.O. No.	227 W.	Press.
B.P. No.		Mis.
Dated	27.1.1882	197.

gca

Not to be folded or roughly handled

229
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

27th January 1882, No. 229 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 123. Proceedings of the Board of Revenue, dated 21st January 1882,
No. 204 Routine.

Read letter from the President, Local Fund Board, Trichinopoly, dated 12th December
1881, No. 740.

THE revised estimate, amounting to Rs. 8,900, for the work marginally noted is
submitted for the sanction of Government,
through the Deputy Chief Engineer,
Public Works Department.

New Works—Communications.
Forming a road along the Viakondan north
bank from Allitorai through Mullikarumbur.

2. The present estimate is in excess
of that sanctioned in G.O., Financial Department, dated 28th July 1876, No. 1344, by
Rs. 3,255, and the cause of the increase is explained in paragraph 1 of the President's
letter.

3. In anticipation of the sanction of Government to the revised estimate, the
Board allot Rs. 4,150* from the Road
Fund Reserve (provided in the current
year's Regular Estimate of the Trichino-
poly Circle) in addition to the provision
of Rs. 461 made in the list of Incomplete
Works sanctioned in Board's Proceedings
dated 12th September 1881, No. 1850,
Item No. 3, and the Accountant-General
is requested to place the sum at the disposal of the Public Works Department.

	RS.
* Allotment	3,255
Cost of supervision	814
Tools and Plant	81
Total	4,150

(True Extract.)

(Signed) E. GIBSON,
Acting Sub-Secretary.

No. 124. ORDER THEREON, 27th January 1882, No. 229 W.

THE revised estimate, amounting to Rs. 8,900, for forming a road along the
Viakondan north bank, from Allitorai through Mullikarumbur, is sanctioned.

2. This sanction has been registered as Local No. 48 W. of 1881-82. It cancels
Register No. 35 W. of 1876-77.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Board of Revenue, with five enclosures.
" Superintending Engineer, Sixth Circle.
" Examiner of Public Works Accounts.
" Chief Engineer for Irrigation.
" Accountant-General.
" Financial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of 1882 Madras
PUBLIC WORKS.

To

THE BOARD OF REVENUE

&c. &c. &c.

Dated January, 27th.

Issued

Recd.

Encl.

G.O., 27th January 1882, No. 229 W.

JANUARY.

Nos. 123-124.

Road along Viakondan north bank, from
Allitorai through Mullikarumbur. — Revised
estimate amounting to Rs. 8,900 for form-
ing a — sanctioned.

P. W. DEPARTMENT—1881-82.

MEMORANDUM.

Current No. 452.

Rev. Pro.
Letter Number 204.

dated the 21st January, 1882.

from the Board of Revenue.
Sd/- Engineer &c.

Note of Remarks.

The Revised Estimate &
Comparative Statement, for
forming a Road along the
Viakondan North bank
from Allitorai through Mulli-
karumbur, Melimpholy
Dist, amounts to Rs 8900, or
Rs 3250 in excess of the origi-
nal Estimate.

The amount of the Estimate
originally sanctioned for the
work was Rs 5645, vide G.O.,
Financial Dept., No 1344, dated
28th July 1876.

The Revised Estimate allows
for gravelling in place of
sandling, & for certain earth-
work omitted in the Original
Estimate.

The Rate entered for gravel-
ling is considered fair.

The Estimate has been
approved of & countersigned
by the President Local Fund
Board.

21st January 1882.



289/3

Proceedings of the Board of Revenue,

Dated 28th January 1882.

No. 204 Miscellaneous Routine.

READ Letter from the Resident, Local Fund Board,
Trichinopoly, of 12th December 1881, No. 740.

New Works. Communications
Forming a road along
the Viakondam North bank
from Alliturai through
Mullikamambur.

The Revised estimate amounting
to Rs 8,900 for the work margin-
ally noted is submitted for
the sanction of Government
through the Deputy Chief
Engineer, P. W. D.

2. The present Estimate is in
excess of that sanctioned in
G. O. F. D, of 28th July 1876,
No. 1344 by Rs 3,255 and the
cause of the increase is explain-
ed in para 1 of the Resident's
Letter

letter.

3. In anticipation of the sanction of Government to the revised Estimate, the Board allot Rs 4,150 from the Road Fund Reserve (provided in the current year's Regular Estimate of the Trichinopoly Circle) in addition to the provision of Rs 461 made in the list of Incomplete Works sanctioned in Board's Proceedings of 12th September 1887, No 1850, Item No 3, and the Accountant General is requested to place the sum at the disposal of the

W.D.

For extract,

W.D.

Dy. Sub-Secretary.

To The Secretary to Govt. P.W.D. through the Dy. Chief Engr. P.W.D. with the Board's letter & enclosure in which to be returned.

209
48

1881.
Board of Revenue,
MADRAS.

To P. W. C. No 452
The Secretary to Govt. P. W. D.
through the
Dy. Chief Engineer P. W. D.

Recd. 13 Jan. 82
Miscellaneous Proceedings, dated 24th
January 1882, No. 204 Routine.
Subject.

Submitting for the sanction of
the Dy. Chief Engr. P. W. D.
Govt. estimate for forming a
road along the Vyakondam
North Bank from Allitorai
through Mullikarumbur in the
Trichinopoly Circle.

Ar 25.1.82 M. 24.1.82

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 27th January 1882.
Read the following:—

Proc. of the Board of Rev. H.S. No 204 of 25 Jan 1882

The revised estimate
amounting to Rs 8900
for forming a road
along the Vyakondam
North Bank, from
Allitorai through
Mullikarumbur, is
sanctioned.

2. This sanction
has been registered
as Local No 48 W of
1882-82. It cannot
be registered as 35W of 1876-77

25.1.82

25/1/82

To the Board of Rev. ✓
with 5 encls.

S. S. G. Circle

Encl P. W. D. ✓

Ch. Engr. P. W. D. ✓

Final Dept ✓

recd 8.2.82.

452.

Govt. of (1882) Madras.
PUBLIC WORKS.

To

Dated

Issued

Recd.

For

G. O. 27th Jan'y 1882, No. 2296.

Nos. 1235724

Road along the Viaduct
to the bank from
Allitorai through Mulli-
Karnumbur

Revised estimate
Amt. to Rs. 8,900 for
forming a ————— Sanctioned