

(1) Number of pages 10
(2) Date of repair June. 87.
(3) Initials of the Referencer lung

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	2952.V.	Press.
B.P. No.		Mis.
Dated	9.11.1882	<i>[Signature]</i>

[Signature]
Not to be folded or roughly handled.

9932
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

No. 62.

READ—the following paper:—

No. 453.

REPORT to accompany the revised estimate of Rs. 2,450 for constructing a new Sub-Registrar's Office at Satyamangalam in the Coimbatore District.

The original estimate of Rs. 2,120 was sanctioned in G.O., No. 1790 W., dated 14th July 1882.

2. The excess of Rs. 330 is chiefly due to the extra depth of foundations found necessary in carrying out the work. The trial pits did not give correct information as to the nature of the soil; a depth of 4 feet including concrete was originally provided, but it was found advisable to allow 5½ feet.

COIMBATORE,
30th October 1882.

(Signed) J. BEATTY, Colonel, R.E.,
Superintending Engineer, Fourth Circle.

To the Chief Engineer, Public Works Department.

No. 63.

ORDER—dated 9th November 1882, No. 2952 W., Public Works.

The revised estimate, amounting to Rs. 2,450, for constructing a Sub-Registrar's Office at Satyamangalam in the Coimbatore Division, is sanctioned in lieu of the estimate of Rs. 2,120 sanctioned in G.O., No. 1790 W., dated 14th July 1882.

2. The excess, Rs. 330, is reported to be chiefly due to the extra depth of foundation found necessary.

3. Rs. 2,120 were provided for this work in G.O., No. 1790 W., dated 14th July 1882, and no provision of funds is necessary for the balance, which is below Rs. 500, under paragraph 1739 of the Public Works Code.

4. This sanction has been registered as Provincial No. 152 W. of 1882-83, and classified as Civil Buildings, Original Works. It cancels Provincial No. 57 W. of 1882-83.

(True Extract.)

Lieut.-Col., R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with two enclosures.
" Examiner, Public Works Accounts.
" Inspector-General of Registration.
" Judicial Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated November, 9th.

Recd.

Encl.

G.O., 9th Nov. 1882, No. 2952 W.

NOVEMBER.

Nos. 62-63.

Sub-Registrar's Office at
Satyamangalam.

The revised estimate for a — sanctioned
with remarks.

No. 453

Report to accompany the revised
Estimate of Rs 2450 for constructing a
new Sub-Registrars Office at Satyamangalam
in the Coimbatore District.

1 The Original estimate of
Rs 2120 was sanctioned in G. O.
No 1790 W dated 14th July 1882.

2 The excess of Rs 330 is chiefly
due to the extra depth of foundations
found necessary in carrying out
the work. The trial pits did not
give correct information as to the nature
of the soil, a depth of 4 feet including
concrete was originally provided, but it
was found advisable to allow 5 $\frac{1}{2}$ feet.

Coimbatore.
30 October 1882.

L. B. Scatty, Colonel R.E.
Supg. Engineer, 4 Circle

The Chief Engineer
P. W. D.

From

The Supg Engineer,
Fourth Circle.

Current No. 7424.

Letter No. 453.

Dated the 30th October, 1882.From the Supg Eng^r Fourth Circle.

NOTE OF REMARKS.

The Revised Estimate & Comparative Statement with Report for Constructing a Sub-Registrar's Office at Sattiamungalam, in the Coimbatore District, amounts to Rs 2450 or Rs 330 in excess of the Original Estimate.

The Estimate originally sanctioned for the work was Rs 2120. Vide G.O. No. 1790-W. dated 14th July 1882.

The Excess is chiefly due to the extra depth of foundations found necessary. A depth of 4 ft in including concrete was originally provided, but it was found advisable to allow 5 1/2 ft.

The Station agree with the Rates of the Original Estimate.

7th Nov^r/82.


No. 1790-W. 14.7.82

Dated 30th }
Recd. } October/82

No. 453

Enc. 2.

Sub-Registrar's Office
at Sattiamungalam.Report on the
revised Estimate of
Rs 2450 for constructing
a new ———.

No 2952 No

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 9th Nov 1882

Read the following:—

From the Supply Muz. & Circle (No 453 of 30 Oct 1882)

The revised estimate amounting to Rs 2450, for constructing a Sub Registrar's Office at Lathyamangalam in the Coimbatore Division, is sanctioned in lieu of the estimate of Rs 2120 sanctioned in G.O. No 1790 W dated 14th July 1882.

2. The excess Rs 330 is reported to be chiefly due to the extra cost of foundation found necessary.

3. Rs 2120 were provided for this work in G.O. No 1790 W dated 14th July 1882, and no provision of funds

is necessary for the balance,
which is below Rs 500,
under para. 1739 of the
Public Works Code.

4. This sanction has been
registered as Provincial No
152 W of 1882-83, and classified
as Civil Buildings Original
works. It cancels Provincial
No 57 W of 1882-83.

B
CH 7/11

47
15

S. S. L. Circle with 2 Encls.
For P. W. Accts ~~with 2 Encls~~
In the kind of Registration
Indl Debt
Despts 13-11-82

R.S.

99/5
99/5

7/24

Govt. of (1881) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

9/11/82

Recd 10/11/82

G.O. 9 Nov. 1882 No. 2952. H.

Nos. 6263

Sub Registrar's Office at
Sathyamangalam.

The revised estimate
for a — — — —
with remarks.

10/11

Entd to Receipt Dept