

(1) Number of pages 14

(2) Date of repair June. 87

(3) Initials of the Referencer lone ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	<u>3056.11.</u>	Press.
B.P. No.		Mis.
Dated	<u>18.11.1882</u>	<u>188</u>

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 114.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Camp, Arcot, 10th November 1882, No. 476:—

With reference to this office letter No. 295 of 24th July 1882 and subsequent correspondence, I have the honor to forward a revised estimate for Devalah Telegraph Office, amounting to Rs. 13,776; and as the expenditure to end of last year amounted to Rs. 10,252 the balance required for completing the building in this year is Rs. 3,524.

2. The original estimate of the work, amounting to Rs. 10,400, was sanctioned in G.O., No. 3071 W., of 10th December 1881. The work was transferred from Imperial to Provincial in G.O., No. 704 W., of 17th March 1882.

3. All that is now wanted is sanction to the revised estimate. Funds to meet this year's expenditure will probably be available shortly by surrenders anticipated on works in the North Arcot Division.

No. 115.

ORDER—dated 18th November 1882, No. 3056 W., Public Works.

The revised estimate, amounting to Rs. 13,776, for erecting a planked Telegraph Office with out-houses at Devalah in the Nilgiri Division, is sanctioned.

2. The excess, Rs. 3,376, over the original estimate for Rs. 10,400, sanctioned in G.O., No. 3071 W., dated 10th December 1881, is explained in the comparative statement and report which accompany the Superintending Engineer's letter read above.

3. Rs. 10,252 have been spent on this work up to end of last year, leaving a balance of Rs. 3,524 to be provided for. The Superintending Engineer will submit for early sanction an application, in the usual form, for transfer of funds at his disposal to meet the expenditure that will be incurred during the current official year.

4. This sanction has been registered as Provincial No. 162 W. of 1882-83 and classified as Civil Buildings, Original Works. It cancels Provincial No. 133 W. of 1881-82.

(True Extract.)

Lieut.-Col., R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with four enclosures.
,, Examiner, Public Works Accounts, with Abstract Estimate.

Exd. S. T. Austin.
Spare Copies

Current No. 7763.

Letter No. 476.

Dated the 10th November 1882.From the Supr. Engr. South India.

NOTE OF REMARKS.

3056 W

The Revised Estimate Comparative Statement with Report & Specification for Erecting Standard Telegraph Office at Devalah. Wynad. Amount Rs 13776 or Rs 3376 in excess of the Original Estimate.

The Amount of the Estimate originally sanctioned for the work was Rs. 10,400. Vide G.O. No. 3071 W. dated 10th Dec. 1881.

The Cause of increase & decrease under each item is explained in the Remarks Column of Comparative Statement & in the Report.

The Rates entered here on less agree with the Original Rates.

15th Nov/82.



N^o 46

From,

To,

Supy. Engineer's Office IV Circle
Camp Street 10th November 1882

The Supy. Engineer
IV Circle

The Chief Engineer
P.W. Department
Madras

Sir,

Enclosures.

1 Det. Estimate

1 Abt. Estimate

1 Comp. statement

1 Report &

1 specification

With reference to this office letter

No 295 of 24th July 1882 and subsequent correspondence, I have the honor to forward a revised estimate for Devalah Telegraph office amounting to Rs 13776; and as the expenditure to end of last year amounted to Rs 10252 the balance required for completing the building in this year is Rs 3524.

2. The original estimate of the work amounting to Rs 10,400 was sanctioned in G.O No 3071 W of 10th December 1881. The work was transferred from Imperial to Provincial in G.O No 704 W of 17th March 1882.

All

3. All that is now wanted is sanction
to the revised estimate. Funds to meet
this years expenditure will probably be
available shortly by surrenders antici-
pated on works in the North
Arcot Division.

I have the honor to be

Sir
Your most obt. servant

L. Beatty Colonel R.E.
Supy. Engineer IV Circle

258
3

Enclosures 5

In a Letter No. 476 of
10th Novr. 182 from
the superintendents
4th Civil.

2056
3/5

Particulars of
Enclosures

- 1 Det^d Estimate
- 1 Abst. Do
- 1 Comp^d Statement
- 1 Report
- 1 Specification

3.
to
the
a
c
c

From
The Supr. Engineer,
Fourth Circle.
M.C. No. 77/63

Ca. 2254. R. 12. 9. 8
" 2474. R. 10. 11
" 3071. R. 10. 11. 11
" 704. R. 17. 3. 12
No. 684. E. 4. 9. 12

Dated 10th
recd: 11th } November/82.

No. 476
June 5.

Telegraph Office at Devala:-

Forwarding a
revised estimate for
— amounting to Rs. 13,776
and requesting sanction
to the same.

No 3056 W
B. A. Mills
PUBLIC WORKS DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.
UNDER date the 18th Nov/82
Read the following:—

From the Supr. Engrs Fourth Circle (M.C. No. 476 of 10. Nov/82)

The Revised Estimate
amounting to Rs. 13,776
for erecting a plank road
Telegraph Office with
out houses at Devala in
the Nilgiri Division is
sanctioned.

2. The excess Rs. 3,376 over
the Original Estimate for
Rs. 10,400 sanctioned in G.O.
No. 3071 W dated 16 Decr
1881 is explained in the
Comparative Statement
and Report which accom-
panies the Superintending
Engineers letter read above.

3. Rupees 10,252 have
 been spent on this work up
 to end of last year, leaving
 a balance of Rs 3,524 to be
 provided for. The Superintendent
 of Engineering will submit
 for early sanction an applica-
 -tion, in the usual form,
 for transfer of funds at his
 disposal to meet the ex-
 -penditure that will be
 incurred during the
 current financial year.

4. This sanction has
 been registered as Provincial
 No. 162 W of 1882-83 and is
 classified as Civil Engineering
 Original work. It can-
 -cel Provincial No. 138 W
 of 1881-82.

RS

17.11.82

17.11.82

17.11.82

17.11.82

3/12

S. E. Fourth Division
 for enclosure
 Mr. P. K. D. D. D.
 Chief Engineer
 in charge of the work

20.56
 2/7

7763

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated

27/11

Recd.

Encl.

G. O., 18 Nov 1882, No. 3056-11.

Nos.

114 to 115

Telegraph Office at Devala

The Revised Estimate
amounting to Rs. 13,776
for erecting a plank
sanctioned

9/18/11

Encl. in Receipt Book