

(1) Number of pages 10
(2) Date of repair _____
(3) Initials of the Referencer long ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W DEPARTMENT

G.O. No.	320 W	Press.
B.P. No.		Mis.
Dated 4 — 2 — 1882 197.		

V. S. M

Not to be folded or roughly handled

320 W
1
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

4th February 1882, No. 320 W.

Buildings and Roads.
Civil Works.

Read the following papers:—

No. 19. From the Superintending Engineer, Third Circle, dated 14th January 1882, No. 251.

No. 20. From the Conservator of Forests, dated 28th January 1882, No. 1148.

No. 21. ORDER THEREON, 4th February 1882, No. 320 W.

THE revised estimate, amounting to Rs. 7,159, for constructing a bungalow with out-offices for the Forest Officer at Nandyál in the Kurnool Division is sanctioned.

2. The excess of Rs. 1,759 over the original estimate of Rs. 5,400 is due to an alteration in the rates previously provided, which are insufficient for the site now selected.

3. The sum of Rs. 5,400 has already been provided for the work by the Forest Department, and the Conservator of Forests will place the balance required, Rs. 1,759, to the credit of the Executive Engineer, Kurnool Division.

(True Extract.)

Lieut.-Col., R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Third Circle, with seven enclosures.
" Examiner of Public Works Accounts, with duplicate Abstract Estimate.
" Revenue Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
THIRD CIRCLE,
&c., &c., &c.

Dated February, 4th.

Issued

Recd.

Encl.

G.O., 4th February 1882, No. 320 W.

FEBRUARY.

Nos. 19-21.

Bungalow with out-offices for the Forest Officer at Nandyal.—Revised estimate amounting to Rs. 7,159 for constructing a —, sanctioned.

No. 257.

SUPERINTENDING ENGINEER'S OFFICE, 37.

Belany

11th Feb 1882.

From

Major J. Pennington R.E.
THE SUPERINTENDING ENGINEER,

IIIrd CIRCLE,

To

THE Chief Engineer
Public Works Department
Madras.

SIR,

Enclosures.

Enclosures 8.

Estimated

Amount

Rs. 7,159

for the Forest Officer's

Bungalow at Nandyal in the Kurnool

District.

1. Estimate of Rs. 5,400 was

sanctioned in G.O. No. 1889 W. dated 18th July

1879 and the excess of Rs. 1,759 is caused

by alterations in the rates allowed in

the previous estimate which were found

to be insufficient for the site now.

With reference to G.O. No. 3157 W. dated 20th December 1881, I have the honour to submit a revised estimate of Rs. 7,159 for the Forest Officer's Bungalow at Nandyal in the Kurnool District.

2. An estimate of Rs. 5,400 was sanctioned in G.O. No. 1889 W. dated 18th July 1879 and the excess of Rs. 1,759 is caused by alterations in the rates allowed in the previous estimate which were found to be insufficient for the site now.

selected

3. The sanctioned plan was for a site at Mulasagarum as agreed upon by the District Engineer Mr. Goodchap and the Forest Officer Mr. Boileau.

Mr. Brougham afterwards wished the building to be in Mundial, but the site he selected was liable to inundation, the soil was bad and deep foundations would be necessary at an increased cost.

The P.W. Department objected altogether to this site, and a third site has now been chosen with the concurrence of the Deputy Conservator which is open to none of the above objections vide letter from the Superintending Engineer former 1st Circle No. 1761 dated 12th October 1881.

4. A sum of Rs. 5400. has been paid by the Forest Department for the above work and on the sanction of the revised Estimate, the balance of Rs. 1759.

is to be placed at the disposal of the P.W.D.

5. The Conservator of Forests conveyed his approval to the revised Estimate &c. in his letter No. 837 dated 29th November 1881, but has omitted to countersign them.

I have the honour to be

Sr

Your most obed^t servant.

J. B. Brougham
Major R.E.

Superintending Engineer
III Circle

N^o 192 of 25th January/82

From

The Superintending Engineer,

IIIrd Circle,

To

The

Chief Engineer
1977

Dated

14

January 1882.

Recd.

ENCLOSURES.

No. 257.

Forest Officers Bungalows
at Kundial.

Forwarding Esty Rs 7159 for
Constructing

Forwarded

Forwarded to the Con-
servator of Forests with
request that he will
counter-sign the revised
estimate, and return
the papers without
delay.

(By order)

W. Thompson

Lt Col. R.
Ag. Dy. Chief Eng.
P.W.D.

N^o 320 W.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 4th Feb 1882

Read the following:—

From the Suptg. Eng^r 3rd Circle N.E. N^o 251 of 14 January/82
Conservator of Forests " " 1148 of 28 Jan'y/82

320 W
V

The revised estimate
amounting to Rs 7159, for
constructing a bungalow
with out-offices for the
Forest officer at Kundial
in the Kurnool Division
is sanctioned.


2. The excess of Rs 1759
over the original estimate
of Rs 5400 is due to an
alteration in the rates
previously provided, which
are insufficient for the
site now selected.

3. The sum of Rs 5400
has already been provided
for the work by the

Forest Department, and
the Conservator of Forests
will place the balance
required Rs 1759 to the
credit of the Executive
Engg. Kurnool Division.

Mr. Hon. W. B. D. D.

Cy



1.2.82

21/4

2/2/82

To The Supt. Engg. 3rd circle
with y. enclos.
" Ex. of P. W. acct &
with dupl. abt. est.
" Rev. Deptt.

Desptd 17-2-82-

Cir 2781

R 220

320W
5

6-10-91 ✓

585
228

Gobt. of (1882) Madras.
PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 17 Feb 1882, No. 320/7.

Nos. 17 10/1

Memorandum with sub-
offices for the Forest
Officer at Muddial.

Revised estimate
amounting to Rs 7157
for constructing a
caustioned.