

(1) Number of pages 14
(2) Date of repair 13.5.87
(3) Initials of the Referencer lms

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PUBLIC WORKS. DEPARTMENT

G.O. No.	3449 W	Press.
B.P. No.		Mis.
Dated	30. 12. 1882	198.

Not to be folded or roughly handled

Handwritten signature

30TH DECEMBER 1882, No. 3449 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 207.

READ—the following letter from the President, Local Fund Board, Tinnevely, to the Acting Secretary to the Board of Revenue, dated Tinnevely, 9th December 1882, No. 174:—

With reference to the enclosed copy of Resolution No. 6, dated 15th November 1882, of the Local Fund Board of the Tinnevely Circle, I have the honor to forward herewith duly countersigned a revised estimate of Rs. 7,230 for the improvement of the road from Tuticorin to Atur. The original estimate was sanctioned in G.O., No. 2021 W., dated 17th August 1881, and application has also been submitted in this office No. —, dated —. The difference between the original and the revised estimate, viz., Rs. 500, may also be sanctioned from the Road Fund balance.

2. There is an old line of road from Tuticorin to Atur, passing along a sandy tract of country traversed in one or two places by back-water, which is very difficult to cross especially in the rainy seasons. The want of a good made-road has been greatly felt by all classes, and the construction of one according to the present estimate will confer a great boon on the general public. I have the honor, therefore, to request that the estimate and the allotment may be sanctioned.

No. 208.

ORDER—dated 30th December 1882, No. 3449 W., Public Works.

The revised estimate, amounting to Rs. 7,230, for improving the road from Tuticorin to Atur in the Tinnevely Circle, is sanctioned.

2. The excess of Rs. 500 over the original estimate for Rs. 6,730, sanctioned in G.O., No. 2021 W., dated 17th August 1881, is explained as being due to extra depth of concrete being necessary in masonry works, and to inadequate provision having been made in the original estimate for baling, &c.

3. This sanction has been registered as Local No. 34 W. of 1882-83.

(True Extract.)

Captain, R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Board of Revenue, with two enclosures.
" Accountant-General.
" Financial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras
PUBLIC WORKS.

Dated December, 30th.

Recd.

Encl.

G.O., 30th Dec. 1882, No. 34+9 W.

DECEMBER.
Nos. 207-208.

Road from Tuticorin to Atur.

The revised estimate of Rs. 7,230 for improving the — in the Tinnevely Circle, sanctioned.

No. 174. Tinnevely L.F. Board
Office 9th December 1882

To
The President Local Fund Board
Tinnevely

E. G. S. Esq.
Secretary to the Board of Revenue
Madras

Sir
With reference to the enclosed copy of Resolution No. 15th November 1882 of the Local Fund Board of the Tinnevely Circle, I have the honor to forward herewith duly countersigned a revised estimate of Rs. 7,230 for the improvement of the road from Tuticorin to Atur. The original estimate

was sanctioned in G. O. No 2021
W. dated 17th August 1881. and
application has also been sub-
mitted in this office to date

The difference between
the original and the revised es-
timate viz Rs 500 may also be
sanctioned from the Road
Fund Balance.

2 There is an old line of road
from Tuticorin to Althar passing
along a sandy tract of country
traversed in one or two places
by brackwater which is very
difficult to cross especially
in the rainy season. The
want of a good made road
has been greatly felt by all
classes and the construction

of one according to the present
estimate will confer a great
benefit on the general public. I
have the honor therefore to request
that the estimate and the allotment
may be sanctioned.

I have the honor to be
Sir
Your most Obedt Servant

W. D. D. S.
For President
for President.

Camp

21 W a/17-8-81

Public Works Department, 188-8.

Current No. 8593

Letter No. 174

Dated the 9th December 1882

From the President Local Fund
Board Sinnerally

NOTE OF REMARKS.

The Revised Estimate
with report for improving
the road from Subicohin
to Ahtan in the Sinnerally
circle amounts to Rs 7230
or Rs 500 in excess of the
Original Estimate.

The Estimate Originally
sanctioned for the work was
Rs 6730 vide G. O. No 2021
dated 17th August 1881.

The excess is due to the
depth of concrete given in
both the masonry works
on the road & to the
inadequate provision made
in the Original Estimate
for balling &c.

The rates entered are
considered fair

The estimate has
been approved of and
counter signed by the
President & Local Fund
Board -

20th Dec/82



3449
5

1882

TINNEVELLY COLLECTOR'S OFFICE.

FROM

THE COLLECTOR OF

TINNEVELLY.

TO

THE SECRETARY TO THE
BOARD OF REVENUE

MADRAS.

Dated
Despatched
Received

9 December 1882

No. 174.

Enclosures Two.

SUBJECT.

Submitting for Sanction
a revised estimate
for Rs 7230 for improv-
ing the road from
Tuticorin to Ahtur.

N^o 3449 W.

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

30th Dec/82

Read the following

From the President Local
Fund Board Tinnevelly

N^o 174 a/gth Dec/82

The revised estimate
amounting to Rs 7,230 for
improving the road from
Tuticorin to Ahtur in the
Tinnevelly Circle is
Sanctioned.

2. The excess of
Rupees 500 over the origi-
nal estimate for 6,730
Sanctioned in G. O. N^o
2021 is dated 17th August
1881, is explained as
being due to extra
depth of concrete being
necessary in masonry
works, and to inadequate
provision having
been made in the
original estimate
for

for baling tea.

3. This Sanction has
been registered as
Local No. 34 W of 1882-83

Cu

~~Att~~

23/12/82

M 6/1

Recd

Board of Revenue with
2 enclosures

Accountant General
Financial Department

8/1

[Signature]

2449
7

8593

Gobt. of (1882) Madras.
PUBLIC WORKS.

Dated

3/1

Recd.

Encl.

G. O. 30 Dec 1882, No. 3447

Nos.

207-208

Road from Int. Corrie to
A. Hur

The revised estimate of Rs
7,230 for improving the

in the Trines Elly Creek
Sanctioned.

54
14

Est. & Receipt Repts