

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

4th February 1882, No. 320 W.

Buildings and Roads.
Civil Works.

Read the following papers:—

No. 19. From the Superintending Engineer, Third Circle, dated 14th January 1882, No. 251.

No. 20. From the Conservator of Forests, dated 28th January 1882, No. 1148.

No. 21. ORDER THEREON, 4th February 1882, No. 320 W.

THE revised estimate, amounting to Rs. 7,159, for constructing a bungalow with out-offices for the Forest Officer at Nandyál in the Kurnool Division is sanctioned.

2. The excess of Rs. 1,759 over the original estimate of Rs. 5,400 is due to an alteration in the rates previously provided, which are insufficient for the site now selected.

3. The sum of Rs. 5,400 has already been provided for the work by the Forest Department, and the Conservator of Forests will place the balance required, Rs. 1,759, to the credit of the Executive Engineer, Kurnool Division.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Third Circle, with seven enclosures.
,, Examiner of Public Works Accounts, with duplicate Abstract Estimate.
,, Revenue Department.

Exd. S. T. Austin,
Spare Copies

BUILDINGS AND ROADS
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
THIRD CIRCLE,
&c., &c., &c.

Dated February, 4th.

Issued

Recd.

Encl.

G.O., 4th February 1882, No. 320 W.

FEBRUARY.
Nos. 19-21.

Bungalow with out-offices for the Forest Officer at Nandyal.—Revised estimate amounting to Rs. 7,159 for constructing a —, sanctioned.

No 353.

Superintending Engineer's Office
3rd Circle, Bellary
4th February 1882.

From,
Major J. Remyaiah
Superintending Engineer
III Circle Bellary

To, The Chief Engineer
Public Works Department
Madras.

Sir,
With reference to para 6 of G.O.
No. 2091 D of 18th November 1881,
I have the honour to report that
the plan and Estimate for the
Forest Bungalow at Nandyal
were submitted with my letter No.
257 dated 14th January 1882 wherein
the cause of delay in fixing the site
for this building is explained.

I have the honour to be
Sir,
your most obedient servant
Remyaiah Major
Superintending Engineer III Circle
Bellary.

From
The Supg. Engrs
III J. L. L.
Bureau.

To. The Chief Engineer
War Department
Wash.

Of 31st } January 1882.
Recd. } Feb 4

No 353.

Greatest Remembrance
Audial; — Reporting
that the plan of the engine for
the; — were submitted with
No 257 of 14 January 1882. —
" " "

To No 442 May 18th Feb 1882

Recorded with
reference to G. No 3204
of 4 Feb 1882.

Cu

17.2.82

Intd. in Receipt Rep

Go No 3204. 4.2.82.

10/2